As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 12/12/2007

CONTRACT: B-27434 KIN: COUNTY: Vermillion
DES: 9786830 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #70 over Little Vermillion River on CR 250W
RELINQ REQ: No PRE QUAL CODES : D(A)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Hasmukh Patel

LETTING DATE: 12/12/2007
CONTRACT: B-28646 KIN:
DES: 0600046 Bridge Painting

COUNTY: Various

ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:

Various in Crawfordsville district
PRE QUAL CODES : E(M), 0998

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/15/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 09/06/2007

LETTING DATE: 12/12/2007

CONTRACT: B-28647 KIN: DISTRICT: Crawfordsville

COUNTY: Various

ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:

DES: 0600047 Bridge Painting

Various in Crawfordsville district
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Gary Bowser /

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/06/2007

LETTING DATE: 12/12/2007

CONTRACT: B-29013 KIN: 1675 DISTRICT: Vincennes

COUNTY: Gibson

DES: 0400986

ROUTE: SR-64
RELINQ REQ: TBD

Flashers, Modernize
At CR 965W
PRE QUAL CODES : C(B)

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: State

RELINQ REQ: No

PRE QUAL CODES : C(B)

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 10/10/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes

DES: 0710575 Environmental Mitigation Fed Proj Num:

ROUTE: SR-64 Bridge over Maucks Pond Area Tern Bar Slough Site R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : C(B) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes

DES: 0710576 Environmental Mitigation Fed Proj Num:

ROUTE: SR-64 Over Mauchs Pold Area, McCormick Site R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : C(B) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes

DES: 9802702 New Road Construction, HMA Fed Proj Num:
ROUTE: SR-64 Indiana approach to bridge over Wabash River at Mt Carmel, lllinois R/W CLEAR: 01/01/2008 U

L/A CODE: 4347

DESIGNED ORG.: Design Squad 2 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-William Dittrich / John Hardesty READY FOR CONTRACT: 10/10/2007

Date: 12/01/2007 Page 1 of 146

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 12/12/2007
CONTRACT: B-29533
DES: 0200745
ROUTE: IR-1002
RELINQ REQ: TBD

KIN: COUNTY: Putnam
Bridge Deck Replacement

Bridge #199 over Mill Creek on CR 1300S
PRE QUAL CODES : D(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Shakeel Baig / Mary Doherty

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/11/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: B-29830
DES: 0700003
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Bridge Painting

US 30 - over SR 15; US 30 over Conrail RxR E of SR 15; |-469 over US 30/SR 930
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 0400553
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 215

KIN: 0040 COUNTY: Spencer
Environmental Mitigation

From SR 162 to SR 62 (Phase IVA)
PRE QUAL CODES : A(B), C(B)

RESPONSIBLE: RFC-Greg Kicinski / Vladimir llyin

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 926136B
ROUTE: US-231
RELINQ REQ: Yes

KIN: 0040 COUNTY: Spencer
New Road Construction

From SR 162 to SR 62 (Phases IVA)
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/05/2005 C
L/A CODE: 3099
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 9300440
ROUTE: US-231
RELINQ REQ: No

KIN: 0040 COUNTY: Spencer

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Southern Railroad, 1.3 miles S of SR 62
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 9300460
ROUTE: US-231
RELINQ REQ: No

KIN: 0040 COUNTY: Spencer

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Little Pigeon Creek, 1.12 miles S of SR 62
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-27925
DES: 9900461
ROUTE: US-231
RELINQ REQ: No

KIN: 0040 COUNTY: Spencer

New Br, Precast 3 Sided Culvert

Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62
PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

MAP ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 0300239
ROUTE: SR-66
RELINQ REQ: No
DESIGNED ORG.:
MAP ID: 183

KIN: 1980 COUNTY: Warrick
Traffic Signals Modernization

At Casey Road (CR 725 W) (Phase II)
PRE QUAL CODES : B(A), C(B)

RESPONSIBLE: RFC-Alfredo Hanza /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 922074A
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick

Added Travel Lanes, HMA

From just E of SR 261 to French Island Trail (former SR 662) -Phase Il
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-John Jordan / Susan Gilbert

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/27/2006 C
L/A CODE: 3560
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 9600080
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick
Traffic Signals Modernization

At Sharon Rd (Phase Il)

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 9600100
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick

Flashers, Modernize

At Lincoln Ave(Phase Il) (includes underground work)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 9602000
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick

New Sign Installation

From just E of SR 261 to SR 662 (French Island Trail) (Phase Il)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: IR-29899
DES: 972074B
ROUTE: SR-66
RELINQ REQ: No

KIN: 1980 COUNTY: Warrick
Flashers, Modernize

At SR 662

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

MAP ID: 183

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: M-29831
DES: 0700002
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Herbicide Treatmnt
On various roads in the Fort Wayne district
PRE QUAL CODES : E(N)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/12/2007
CONTRACT: M-29836 KIN: COUNTY: Various
DES: 0710458 Roadside Maintenance, Mowing
ROUTE: VA-VARI SR 3, SR 9, US 24 in Huntington, Allen, DeKalb Co
RELINQ REQ: TBD PRE QUAL CODES : E(S)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 12/12/2007
CONTRACT: M-30044 KIN: COUNTY: Spencer
DES: 0710578 Institution & Park Road Maintenance

ROUTE: SP-PARK Lincoln State Park ampitheater parking lot and road
RELINQ REQ: TBD PRE QUAL CODES : B(A)

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 12/12/2007
CONTRACT: M-30061 KIN: COUNTY: Various
DES: 0710666 Debris Removal From Channel
ROUTE: SP-VARI Variious locations within the Crawfordsville District
RELINQ REQ: No PRE QUAL CODES : C(B), 0117
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 12/12/2007
CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess
DES: 9607970 Median Construction
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Randy Tabler / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R-26456 KIN: COUNTY: Posey
DES: 9304260 Small Structure, Replacement
ROUTE: SR-62 0.25 mile W of SR 69 N in Mt Vernon

RELINQ REQ: No PRE QUAL CODES : E(E)
DESIGNED ORG.: Design Squad 4

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Corey Pressler
LETTING DATE: 12/12/2007
CONTRACT: R-27716 KIN: COUNTY: Marion
DES: 0300641 Beautification / Wildflowers
ROUTE: 1-465 US 31 and I-465 S interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum
LETTING DATE: 12/12/2007
CONTRACT: R-27717 KIN: COUNTY: Shelby
DES: 0300642 Beautification / Wildflowers
ROUTE: I-74 I-74 and SR 9 interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/03/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/02/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/20/2006 C
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/05/2006 C
L/A CODE: 3488
DESIGNED BY: State
READY FOR CONTRACT: 09/13/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/04/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 4 of 146

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/12/2007

CONTRACT: R-27718 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0300643 Beautification / Wildflowers Fed Proj Num:
ROUTE: I-70 I-70 and US 40 interchange in Richmond - wildflowers and native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-27719 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0300644 Beautification / Wildflowers Fed Proj Num:
ROUTE: I-70 I-70 and SR 3 interchange - wildflower/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-27720 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0300645 Beautification / Wildflowers Fed Proj Num:
ROUTE: 1-69 I-69 and SR 332 interchange - wildflowers/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-27722 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0300647 Beautification / Wildflowers Fed Proj Num:
ROUTE: 1-69 I-69 and SR 13 Interchange - wildflowers/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(J) L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Richard Phillabaum READY FOR CONTRACT: 09/04/2007
LETTING DATE: 12/12/2007
CONTRACT: R-28701 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9801040 Curve Correction Fed Proj Num:
ROUTE: SR-26 1.96 miles and 4.09 miles W of SR 526 at Tippecanoe CR 300W and 500W R/W CLEAR: 12/29/2006 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 4166
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 09/12/2007
LETTING DATE: 12/12/2007
CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne DISTRICT: Greenfield
DES: 9901580 Small Structure Replacement Fed Proj Num:
ROUTE: US-40 Over Franklin Creek, 2.76 miles E of SR 1 R/W CLEAR: 01/29/2007 C
RELINQ REQ: No PRE QUAL CODES : C(B), E(E) L/A CODE: 4333
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Scott Bailey / Jeffrey Drake READY FOR CONTRACT: 09/05/2007
LETTING DATE: 12/12/2007
CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne DISTRICT: Greenfield
DES: 9901590 Small Structure Replacement Fed Proj Num:
ROUTE: US-40 Over Cold Run Creek, 6.54 miles E of SR 1 R/W CLEAR: 08/21/2006 C
RELINQ REQ: No PRE QUAL CODES : C(B), E(E) L/A CODE: 4332
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Scott Bailey / Jeffrey Drake READY FOR CONTRACT: 09/05/2007
Date: 12/01/2007 Page 5 of 146

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 12/12/2007
CONTRACT: R-28854
DES: 0501067
ROUTE: US-136
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Montgomery
HMA Overlay, Preventive Maintenance

DISTRICT: Crawfordsville
Fed Proj Num:

From Fountain/Montgomery County Line to W end of bridge over Sugar Creek R/W CLEAR:

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Gary Bowser /

L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0003390
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Traffic Signals Modernization

At Honey Creek Drive

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0003400
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Traffic Signals Modernization

At US 41 (S jct)

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0003490
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Overhead Sign Repair

From 4.2 miles S of US 41 to US 41
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 0201335
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Traffic Signals Modernization

At Margaret Avenue

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 9608940
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 U
L/A CODE: 4165
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: R-28948
DES: 9900770
ROUTE: SR-63
RELINQ REQ: No

KIN: 3727 COUNTY: Vigo
Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Larry Metz / Jeff Clanton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0200392 Traffic Signals Modernization
ROUTE: SR-267 At CR 700N
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.
MAP ID: 327 RESPONSIBLE: RFC-Gary Bowser / David Boruff
LETTING DATE: 12/12/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0710617 Utility Relocation
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Benchmark Consulting
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 12/12/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 9608930 Median Construction
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.

MAP ID: 327 RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200245 Traffic Signals Modernization
ROUTE: SR-44 At Second Street and Main Street

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200246 Sign Modernization (Series Of Units)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 9706570 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 12/12/2007
CONTRACT: R-29046 KIN: COUNTY: Carroll
DES: 9611250 Small Structure, Replacement
ROUTE: SR-29 Over McCloskey Ditch, 0.82 mile S of S jct with SR 218

RELINQ REQ: No PRE QUAL CODES : C(B), E(E)
DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4397
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/19/2006 C
L/A CODE: 4211
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/26/2007 C
L/A CODE: 4291
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/12/2007

CONTRACT: R-29195 KIN: COUNTY: Franklin
DES: 0600644 Pipe Lining
ROUTE: SR-101 7.55 miles N of US 52

RELINQ REQ: TBD PRE QUAL CODES : E(E), 0192
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jane Twaddle /
LETTING DATE: 12/12/2007
CONTRACT: R-29208 KIN: 4929 COUNTY: Various
DES: 0600666 Pipe Lining

ROUTE: VA-VARI Various locations
RELINQ REQ: TBD PRE QUAL CODES : E(E), 0192

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jane Twaddle /
LETTING DATE: 12/12/2007
CONTRACT: R-29208 KIN: 4929 COUNTY: Washington
DES: 0710001 Pipe Lining
ROUTE: SR-56 Various locations
RELINQ REQ: TBD PRE QUAL CODES : E(E), 0192
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jane Twaddle /
LETTING DATE: 12/12/2007
CONTRACT: R-29339 KIN: COUNTY: Madison
DES: 0500823 Bike/Pedestrian Facilities
ROUTE: ST-1012 Reassemble Fountain Co #7 for use in trail system, NBI# 2300005

RELINQ REQ: TBD PRE QUAL CODES : D(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 12/12/2007
CONTRACT: R-29471 KIN: COUNTY: Cass
DES: 0400032 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 600E, from US 24 Bypass to appx 1500' S of CR 600E and Old US 24

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 12/12/2007
CONTRACT: R-29845 KIN: COUNTY: LaPorte
DES: 0600387 Enhancement
ROUTE: VA-VARI Rehab LaPorte Train Depot - Phase 3

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Troyer Group

MAP ID: RESPONSIBLE: RFC-Greg Broz /
LETTING DATE: 12/12/2007
CONTRACT: RS-27302 KIN: COUNTY: Blackford
DES: 0300600 Pavement Replacement, Small Town
ROUTE: SR-26 285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(F)
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/25/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/28/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/18/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/22/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/04/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 12/12/2007
CONTRACT: RS-28223
DES: 0400846
ROUTE: US-231
RELINQ REQ: TBD

KIN: COUNTY: Various
HMA Overlay, Preventive Maintenance

SR 70 Sjctto 0.44 mi S of SR 62 N jct (Brown St in Dale)

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/13/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-28816
DES: 0600260
ROUTE: SR-56
RELINQ REQ: TBD

KIN: COUNTY: Dearborn

HMA Overlay, Preventive Maintenance

On SR 56 from 4th St to the Railroad Tracks at US-50

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29141
DES: 0600109
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Fountain
Resurface over Asphalt Pavement

From |-74 4- Lane to SR 28 (Attica)
PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29207
DES: 0501246
ROUTE: I-74
RELINQ REQ: TBD

KIN: COUNTY: Franklin
HMA Overlay, Preventive Maintenance
SR 3 to Newpoint interchange

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29525
DES: 0500274
ROUTE: US-35
RELINQ REQ: TBD

KIN: COUNTY: Pulaski
HMA Overlay, Preventive Maintenance
From CR 550 S to SR 14

PRE QUAL CODES : B(A)

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29829
DES: 0600346
ROUTE: SR-13
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Elkhart
HMA Overlay, Preventive Maintenance
US 33to SR 4

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29838
DES: 0710349

KIN: COUNTY: Noble

HMA Overlay, Preventive Maintenance

DISTRICT: Fort Wayne
Fed Proj Num:

ROUTE: SR-3 From US 6 E jct to the Noble/Lagrange County Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B) L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
MAP ID RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 09/12/2007
Date: 12/01/2007 Page 9 of 146

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29841 KIN: COUNTY: Noble
DES: 0710333 HMA Overlay, Preventive Maintenance
ROUTE: SR-9 SR 9; from US 33 to US 6 (Except within Albion City Limits)

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 12/12/2007
CONTRACT: T-29264 KIN: COUNTY: Shelby
DES: 0600725 Traffic Signals
ROUTE: SR-9 I-74 WB Exit ramp and Morristown Road

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(A)
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 12/12/2007
CONTRACT: T-30386 KIN: COUNTY: Marion
DES: 0710880 Its Communications Systems
ROUTE: 1-465 Reconstruction of CDP S-3 site for Indianapolis ATMS

RELINQ REQ: TBD PRE QUAL CODES : E(A), 0048
DESIGNED ORG.: Operations Support Division

MAP ID: RESPONSIBLE: RFC-Ryan Gallagher /
LETTING DATE: 12/12/2007
CONTRACT: TM-29938 KIN: COUNTY: Greene
DES: 0710039 Traffic Signals Modernization
ROUTE: VA-VARI Various locations in the Vincennes district

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 12/12/2007
CONTRACT: TM-30046 KIN: COUNTY: Lawrence
DES: 0710603 Traffic Signals Modernization
ROUTE: US-50 At SR 37 S jct
RELINQ REQ: TBD PRE QUAL CODES : E(A), 0165
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 01/09/2008
CONTRACT: B-27254 KIN: COUNTY: Clinton
DES: 9801710 New Br, Precast 3 Sided Culvert
ROUTE: SR-29 0.74 mile N of US 421
RELINQ REQ: No PRE QUAL CODES : C(B), D(A)
DESIGNED ORG.: H. Stewart Kline & Assoc.
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 01/09/2008
CONTRACT: B-28704 KIN: 4854 COUNTY: Lake
DES: 0600804 Utility Relocation
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line

RELINQ REQ: TBD PRE QUAL CODES : D(A), E(E)
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/25/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/02/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/23/2004 C
L/A CODE: 4024
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/10/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 01/09/2008

CONTRACT: B-28704 KIN: 4854 COUNTY: Lake
DES: 0710529 Utility Relocation
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line

RELINQREQ: TBD  PRE QUAL CODES : D(A), E(E)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Mike Yacullo /
LETTING DATE: 01/09/2008
CONTRACT: B-28704 KIN: 4854 COUNTY: Lake
DES: 9611260 Small Structure, Replacement
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line
RELINQ REQ: No PRE QUAL CODES : D(A), E(E)
DESIGNED ORG.: H. Stewart Kline & Assoc.
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel
LETTING DATE: 01/09/2008
CONTRACT: B-28800 KIN: COUNTY: Madison
DES: 0400301 Bridge Deck Overlay
ROUTE: SR-9 Bridge over White River, 0.66 mile N of SR 32 S jct

RELINQ REQ: TBD PRE QUAL CODES : D(A)
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Stephanie Wagner
LETTING DATE: 01/09/2008
CONTRACT: B-28921 KIN: COUNTY: Hancock
DES: 0400966 Bridge Deck Overlay
ROUTE: I-70 CR 1050E bridge over I-70, 2.92 miles W of SR 109

RELINQ REQ: TBD PRE QUAL CODES : D(B)
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 01/09/2008
CONTRACT: B-29100 KIN: COUNTY: Steuben
DES: 0101522 Bridge Rehabilitation Or Repair
ROUTE: 1-69 Bridge over I-69 on CR 200N, 2.52 miles S of SR 127

RELINQ REQ: TBD PRE QUAL CODES : D(B)
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter
LETTING DATE: 01/09/2008
CONTRACT: B-29598 KIN: COUNTY: Dearborn

DES: 9607780 Historical Site Preservation

ROUTE: IR-1000 Bridge over Laughery Creek on SR 56 at Ohio/Dearborn County Line

RELINQ REQ: No PRE QUAL CODES : D(A)

DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-John Graf / Steve Dilk

LETTING DATE: 01/09/2008
CONTRACT: B-29833 KIN: COUNTY: Various
DES: 0700001 Bridge Maintenance And Repair
ROUTE: SP-VARI At various bridges throughout the Fort Wayne district
RELINQ REQ: TBD PRE QUAL CODES : D(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/10/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/26/2006 C
L/A CODE: 4391
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/11/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/25/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/01/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 01/09/2008
CONTRACT: IR-29726
DES: 0710256

ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 127

ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 127

ROUTE: SP-PARK
RELINQ REQ: TBD

KIN: COUNTY: St. Joseph
Demolition, Remove Buildings,Foundations
From just S of 12th Street to just N of SR 933 (4)
PRE QUAL CODES : C(B), E(T)

RESPONSIBLE: RFC-Greg Kicinski /

KIN: COUNTY: St. Joseph
Demolition, Remove Buildings,Foundations
From US 20 bypass, just S of 12th Street (2)
PRE QUAL CODES : C(B), E(T)

RESPONSIBLE: RFC-Greg Kicinski /

KIN: COUNTY: Owen
Patch And Rehab Bituminous Pavement

Various locations within the McCormick's Creek State Park

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

ROUTE: SP-VARI
RELINQ REQ: No
DESIGNED ORG.:

ROUTE: SR-37
RELINQ REQ: TBD
DESIGNED ORG.:

ROUTE: US-31
RELINQ REQ: No

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Various
Institution & Park Road Maintenance
Patoka Lake State Rec Area

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Various
Guardrail, Maintenance Or Repair
Various locations

PRE QUAL CODES : E(K)

RESPONSIBLE: RFC-Gary Bowser /

KIN: COUNTY: Lawrence
PCCP Cleaning and Sealing Joints

0.97 mile N of SR 60 N jct to US 50

PRE QUAL CODES : A(B), 0085

RESPONSIBLE: RFC-Ernie Stoops /

KIN: 3260 COUNTY: Johnson
Intersection Improvement

At Whiteland Rd (Main St)

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

RESPONSIBLE: RFC-Bill Read / Jeffrey Drake

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4382
DESIGNED BY: State
READY FOR CONTRACT: 10/18/2007

LETTING DATE: 01/09/2008
CONTRACT: IR-29727
DES: 0710257

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008
CONTRACT: M-29795
DES: 0710410

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/25/2007

LETTING DATE: 01/09/2008
CONTRACT: M-30045
DES: 0710579

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008
CONTRACT: M-30052
DES: 0710669

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/12/2007

LETTING DATE: 01/09/2008
CONTRACT: M-30062
DES: 0710651

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008
CONTRACT: R-27267
DES: 9611730

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/14/2007 C
L/A CODE: 3838
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 01/09/2008

CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson
DES: 971173A Traffic Signals Modernization
ROUTE: US-31 At Whiteland Rd (Main St)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 01/09/2008
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9706580 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-37 From SR 28 to SR 26

RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 01/09/2008
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9906581 Bridge Deck Overlay
ROUTE: SR-37 Bridge over Big Duck Creek

RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Greg Carleton
LETTING DATE: 01/09/2008
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 990658A Traffic Signals Modernization
ROUTE: SR-37 Various locations between SR 28 and SR 26
RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 01/09/2008
CONTRACT: R-29024 KIN: COUNTY: Cass
DES: 9966050 Small Structure, Replacement
ROUTE: US-35 Over Little Indian Creek (Conn Ditch), 1.0 mile N of SR 16
RELINQ REQ: No PRE QUAL CODES : D(A), E(E)
DESIGNED ORG.: Burgess & Niple, LTD.
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel
LETTING DATE: 01/09/2008
CONTRACT: R-29093 KIN: COUNTY: Noble
DES: 9901090 Sight Distance Improvement
ROUTE: SR-8 At CR 500E

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Troyer Group

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned
LETTING DATE: 01/09/2008
CONTRACT: R-29240 KIN: COUNTY: Shelby
DES: 0401289 Beautification / Wildflowers
ROUTE: I-74 I-74 and SR 44

RELINQ REQ: TBD PRE QUAL CODES : E(J)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/11/2006 C
L/A CODE: 4009
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/27/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/22/2006 C
L/A CODE: 4676
DESIGNED BY: State
READY FOR CONTRACT: 10/16/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/05/2007 C
L/A CODE: 4296
DESIGNED BY: State
READY FOR CONTRACT: 10/04/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 13 of 146

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 0300748
ROUTE: US-41
RELINQ REQ: TBD

KIN: 4866 COUNTY: Lake
Traffic Signals Modernization

At Hoffman Street (Sec Ill)

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 0300749
ROUTE: US-41
RELINQ REQ: TBD

KIN: 4866 COUNTY: Lake
Traffic Signals Modernization

At Chicago Street (SR 312) (Sec Ill)

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 0300750
ROUTE: US-41
RELINQ REQ: TBD

KIN: 4866 COUNTY: Lake

Traffic Signals Modernization

At Gostlin Street (Sec Ill)

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 0600547
ROUTE: US-41
RELINQ REQ: TBD

KIN: 4866 COUNTY: Lake
Lighting

Fr.16 mi S of SR 312 to .34 mi N of SR 312
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 0710556
ROUTE: US-41
RELINQ REQ: TBD

KIN: 4866 COUNTY: Lake

Utility Relocation

Fr.16 mi S of SR 312 to .34 mi N of SR 312
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 996587B
ROUTE: US-41
RELINQ REQ: No

KIN: 4866 COUNTY: Lake
Pavement Replacement

Fr .16 mi S of SR 312 to .34 mi N of SR 312
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4133
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29459
DES: 996587G
ROUTE: US-41
RELINQ REQ: No

KIN: 4866 COUNTY: Lake

Sign Modernization (Series Of Units)

From S of Hoffman Street to S of Huehn Street (Sec Ill)
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

RESPONSIBLE: RFC-Jim Powers / Lalit Garg

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.

Page 14 of 146



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 01/09/2008
CONTRACT: R-29551
DES: 0710186
ROUTE: SP-PARK
RELINQ REQ: TBD

KIN: COUNTY: Noble
Resurface over Asphalt Pavement
Engle Lake Public Access Site

PRE QUAL CODES : B(A)

DISTRICT: Fort Wayne

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 10/10/2007
LETTING DATE: 01/09/2008
CONTRACT: R-29757 KIN: COUNTY: Greene DISTRICT: Vincennes

DES: 0401075
ROUTE: VA-VARI

Landscaping
Worthington Streetscape - SR 67, SR 157

Fed Proj Num:
R/W CLEAR: 10/05/2007 C

RELINQ REQ: TBD PRE QUAL CODES : E(F), E(O) L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/16/2007
LETTING DATE: 01/09/2008
CONTRACT: R-29773 KIN: COUNTY: Porter DISTRICT: LaPorte
DES: 9703410 Intersection Improvement Fed Proj Num:
ROUTE: US-6 At Porter/Laporte County Line Rd, 1.14 miles W of SR 2 R/W CLEAR: 04/10/2007 C

RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 4265
DESIGNED ORG.: Consoer Townsend Envirodyne Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Molly Mooney / Hasmukh Patel READY FOR CONTRACT: 07/17/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29780 KIN: 4884

DES: 0500036
ROUTE: ST-1001

COUNTY: Cass
Road Reconstruction (3R/4R Standards)
Broadway (Old US 24) from 15th to 24th Street (Phase 1)

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/30/2005 N

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E), E(F) L/A CODE:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 09/12/2007
LETTING DATE: 01/09/2008
CONTRACT: R-29780 KIN: 4884 COUNTY: Cass DISTRICT: LaPorte

DES: 0500037
ROUTE: ST-1001

Road Reconstruction (3R/4R Standards)
Broadway (Old US 24) from 6th to15th Street (Phase 2)

Fed Proj Num:
R/W CLEAR: 03/30/2005 N

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E), E(F) L/A CODE:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 09/12/2007
LETTING DATE: 01/09/2008
CONTRACT: R-30063 KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 0710699 Patch And Rehab Pavement Fed Proj Num:

ROUTE: SP-PARK Inprovement and resurfacing of aquatic center's entrance and parking lot R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008

CONTRACT: RS-28228 KIN: COUNTY: Various DISTRICT: Vincennes
DES: 0400849 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-66 SR 70to Sjct SR37; N jct SR37 to 1.26 mi E R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 10/15/2007

Date: 12/01/2007 Page 15 of 146
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 01/09/2008
CONTRACT: RS-28666
DES: 0400869
ROUTE: SR-145
RELINQ REQ: TBD

KIN: COUNTY: Perry
HMA Overlay, Preventive Maintenance
SR 37 to 10.5 mi N SR 37 (Bristow)
PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

LETTING DATE: 01/09/2008
CONTRACT: RS-29139
DES: 0600497
ROUTE: SR-66
RELINQ REQ: TBD

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Vanderburgh
PCCP Cleaning and Sealing Joints
US41tol 164

PRE QUAL CODES : A(B), E(Q)

DESIGNED ORG.: Vincennes District

LETTING DATE: 01/09/2008
CONTRACT: RS-29143
DES: 0501050
ROUTE: SR-42
RELINQ REQ: No
DESIGNED ORG.:

LETTING DATE: 01/09/2008
CONTRACT: RS-29722
DES: 0600252
ROUTE: US-20
RELINQ REQ: TBD

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Various

HMA Overlay, Functional

From 0.67 miles W of Owen County Line to US 231
PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Gary Bowser /

KIN: COUNTY: Lake
HMA Overlay, Preventive Maintenance
From SR 912 to Bridge St

PRE QUAL CODES : B(A)

DESIGNED ORG.: Laporte District

LETTING DATE: 01/09/2008
CONTRACT: RS-29770
DES: 0400206
ROUTE: US-6
RELINQ REQ: TBD

RESPONSIBLE: RFC-Stephen Ritzler /

KIN: COUNTY: Marshall
Resurface PCC Pavement (Partial 3/R Standards)

From .6 miles W of the W jct with SR 106 to .4 miles E of the E jct with 106

PRE QUAL CODES : B(A)

DESIGNED ORG.: Laporte District

LETTING DATE: 01/09/2008
CONTRACT: RS-29837
DES: 0600345
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 01/09/2008
CONTRACT: RS-29840
DES: 0710332
ROUTE: US-20
RELINQ REQ: TBD
DESIGNED ORG.:

RESPONSIBLE: RFC-Molly Mooney /

KIN: COUNTY: Miami
HMA Overlay, Preventive Maintenance
SR 18 to just S of Bus US 31

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Jennifer Braun /

KIN: COUNTY: LaGrange

HMA Overlay, Preventive Maintenance

On US 20 from 900' E of CR 600 W to 500" W of 4th Street, LaGrange
PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/17/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/10/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

Date: 12/01/2007 Page 16 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29842
DES: 0710334
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Steuben

HMA Overlay, Functional

SR 120; from 0.07 miles E of CR 325E (Reed Rd.-E of Fremont) to M| State Line
PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29864
DES: 0710386
ROUTE: SR-63
RELINQ REQ: TBD

KIN: COUNTY: Various
HMA Overlay, Preventive Maintenance
SR 154 to SR 246

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/17/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29929
DES: 0201396
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Warren
HMA Overlay, Preventive Maintenance
From SR 63 (N jct) to 0.7 mile N of SR 352
PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: T-29298
DES: 0600758
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Raised Pavement Markings, Refurbished
Various locations in the Vincennes District
PRE QUAL CODES : E(G)

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/16/2007

LETTING DATE: 01/09/2008
CONTRACT: T-29405
DES: 0600821
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Signing Installation / Repair

SR 14 from SR 114 to SR 5 and on SR 18 from US 31 to W Limits of City of Marion
PRE QUAL CODES : E(D)

RESPONSIBLE: RFC-Dana Plattner / Dana Plattner

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: TM-28439
DES: 0201332
ROUTE: US-41
RELINQ REQ: No

KIN: COUNTY: Vigo

Traffic Hardware Modernization

Traffic Signal Closed Loop System on US 40 and US 41 in Terre Haute
PRE QUAL CODES : E(A)

DESIGNED ORG.: A & F Engineering Co., Inc.

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: TM-30047
DES: 0710601
ROUTE: SR-66
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Spencer

Traffic Signals Modernization

1.07 miles W of SR161 (CR 700W) and at SR161/CR 600W
PRE QUAL CODES : E(A)

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/05/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: B-26680 KIN: COUNTY: Parke
DES: 9982390 Bridge Replacement, Concrete
ROUTE: IR-1000 Bridge #148 over S Fork Little Raccoon Creek, 1.6 miles S of SR 236
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section
MAP ID: RESPONSIBLE: RFC-Mike Wink / To Be Assigned
LETTING DATE: 02/06/2008
CONTRACT: B-27313 KIN: COUNTY: Various
DES: 0300739 Scour Protection (Erosion)

ROUTE: VA-VARI Various bridges in the Greenfield District
RELINQ REQ: No PRE QUAL CODES : C(B)
DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-George Snyder /
LETTING DATE: 02/06/2008
CONTRACT: B-28446 KIN: COUNTY: Sullivan
DES: 0200182 Bridge Deck Overlay
ROUTE: SR-48 Bridge over Kettle Creek, 0.47 mile E of US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner
LETTING DATE: 02/06/2008
CONTRACT: B-28681 KIN: L052 COUNTY: Fayette
DES: 8700805 Br Repl, Pres.Conc.l-Beam(Simple Span)
ROUTE: IR-1000 Bridge #35 over Fall Creek on CR 450W (includes approaches)
RELINQ REQ: No PRE QUAL CODES : D(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake
LETTING DATE: 02/06/2008
CONTRACT: B-28681 KIN: L052 COUNTY: Fayette
DES: 9485620 New Br, Comp.Cont.Pres.Conc.|-Beam
ROUTE: IR-1000 Bridge #33 over Fall Creek on CR 450W

RELINQ REQ: No PRE QUAL CODES : D(A)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake

LETTING DATE: 02/06/2008

CONTRACT: B-28741 KIN: COUNTY: Hendricks
DES: 9900800 New Br, Precast 3 Sided Culvert
ROUTE: SR-267 Bridge over UNT of White Lick Crk., 1.56 miles N of Morgan/Hendricks County Line
RELINQ REQ: No PRE QUAL CODES : C(B), D(A), 0103
DESIGNED ORG.: HNTB Corporation
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 02/06/2008

CONTRACT: B-28799 KIN: COUNTY: Randolph
DES: 0400303 Bridge Deck Replacement
ROUTE: SR-1 Bridge over Mississinewa River, 0.82 mile S of SR 28

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Stephanie Wagner

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/11/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/24/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/19/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/31/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/19/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/22/2005 C
L/A CODE: 4455
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 02/06/2008

CONTRACT: B-29026 KIN: COUNTY: LaPorte
DES: 9901780 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-8 Bridge over Williams Ditch, 4.53 miles E of US 421
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Wilcox Professional Services, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 02/06/2008
CONTRACT: B-29071 KIN: COUNTY: Various
DES: 0400643 Scour Protection (Erosion)
ROUTE: VA-VARI Various bridges in the Crawfordsville District
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab
MAP ID: RESPONSIBLE: RFC-Gary Bowser / George Snyder

LETTING DATE: 02/06/2008

CONTRACT: B-29073 KIN: 4595 COUNTY: Warren
DES: 0400813 Bridge Deck Overlay
ROUTE: SR-63 SB bridge over Redwood Creek, 1.99 miles S of SR 28
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Gary Bowser / George Snyder
LETTING DATE: 02/06/2008
CONTRACT: B-29073 KIN: 4595 COUNTY: Warren
DES: 0400817 Bridge Deck Overlay
ROUTE: SR-63 NB bridge over Redwood Creek, 1.99 miles S of SR 28
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Gary Bowser / George Snyder
LETTING DATE: 02/06/2008
CONTRACT: B-29216 KIN: COUNTY: Owen
DES: 0200742 Bridge Replacement
ROUTE: IR-1005 Bridge #179 over Conrail RR on CR 460S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Kevin Loiselle / Kevin Loiselle
LETTING DATE: 02/06/2008
CONTRACT: B-29340 KIN: COUNTY: Porter
DES: 0500093 Bridge Rehabilitation Or Repair
ROUTE: IR-1019 Bridge #1014 over CSX Railroad on Calumet Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 02/06/2008

CONTRACT: B-29505 KIN: COUNTY: Jackson
DES: 9506230 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #354 over E Fk White Rv on CR 375W, approx 1 mi NW of Vallonia; old #193

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Roger Devore / Jeffrey Drake

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/02/2004 C
L/A CODE: 4254
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 10/19/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/09/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/07/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 10/26/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: B-29603 KIN: COUNTY: Allen
DES: 0500874 Bike/Pedestrian Facilities
ROUTE: ST-1011 Bicycle/Pedestrian Bridge across St Joseph River parallel to SR 930

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0400815 Landscaping
ROUTE: I-70 I-70 and US 41 - Interchange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0400816 Landscaping
ROUTE: I-70 I-70 and US 41 interchange - NW quadrant pit

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0710292 Signs, Lighting, Signals And Markings
ROUTE: I-70 EB and WB Ramps at US 41

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: 027 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 02/06/2008
CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 9804330 Interchange Modification
ROUTE: I-70 At US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: 027 RESPONSIBLE: RFC-Kenneth Franklin / Gary Mroczka
LETTING DATE: 02/06/2008
CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 0100822 Traffic Signals Modernization
ROUTE: SR-144 At Rooker Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters
LETTING DATE: 02/06/2008
CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 9902960 Median Construction
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/12/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/19/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/07/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4325
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 02/06/2008
CONTRACT: IR-29984
DES: 0500855
ROUTE: 1-465
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Marion
Noise Abatement

From US 40 to I-70

PRE QUAL CODES :

RESPONSIBLE: RFC-Louis Feagans /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/09/2007

LETTING DATE: 02/06/2008
CONTRACT: IR-30026
DES: 9829512
ROUTE: 1-465
RELINQ REQ: No

KIN: COUNTY: Marion
Bridge Replacement

Bridge on 21st St over I-465 (W leg)
PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: IR-30299
DES: 0710889
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 294

KIN: COUNTY: Gibson

Demolition, Remove Buildings,Foundations

From |-64 via SR 57 corridor to 1.77 miles N of I-64
PRE QUAL CODES :

RESPONSIBLE: RFC-Frank Litherland /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/04/2008
CONTRACT: IR-30374
DES: 0600131
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 105

KIN: 4801
Landscaping
At CR 500 E and SR 26 relocated eastward to align with Goldersgreen at SR 26
PRE QUAL CODES :

COUNTY: Tippecanoe

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/04/2008
CONTRACT: IR-30374
DES: 0600401
ROUTE: SR-26
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 105

KIN: 4801
Landscaping
From |-65 to 0.3 mile E of CR 550E
PRE QUAL CODES :

COUNTY: Tippecanoe

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: M-27747
DES: 0400569
ROUTE: SP-VARI
RELINQ REQ: No

KIN: COUNTY: Tippecanoe
Wedge And Level

Various locations on Purdue campus

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Asfahan U Khan / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/02/2007

LETTING DATE: 02/06/2008
CONTRACT: M-29793
DES: 0710408
ROUTE: SP-PARK
RELINQ REQ: TBD

KIN: COUNTY: Brown

Patch And Rehab Bituminous Pavement

Road to Abe Martin Lodge & 4 parking lots, road from saddle barn to Aynes House
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/14/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: M-29794 KIN: COUNTY: Brown DISTRICT: Seymour
DES: 0710409 Patch And Rehab Bituminous Pavement Fed Proj Num:
ROUTE: SP-PARK Buffalo Ridge Campground road, parking lots and campsite pads R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: M-29985 KIN: COUNTY: Various DISTRICT: Greenfield
DES: 0710626 Roadside Maintenance, Mech.Sweeping Fed Proj Num:

ROUTE: VA-VARI Various Interstates in the Greenfield District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: M-29986 KIN: COUNTY: Various
DES: 0710628 Roadside Maintenance, Herbicide Treatmnt
ROUTE: VA-VARI Various areas in the Greenfield District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: M-30186 KIN: COUNTY: Various
DES: 0710819 Roadside Maintenance, Herbicide Treatmnt
ROUTE: VA-VARI Various road in Greenfield District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: M-30234 KIN: COUNTY: Vigo
DES: 0710863 Roadside Maintenance, Mowing
ROUTE: SR-63 From Terre Haute to first crossover S of US 52
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 02/06/2008
CONTRACT: R-28277 KIN: 3893 COUNTY: St. Joseph
DES: 0002700 Flashers, Modernize
ROUTE: US-20 At Quince Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Mid-States Engineering
MAP ID: RESPONSIBLE: RFC-Jim Powers / Shahpor Shahbahrami
LETTING DATE: 02/06/2008
CONTRACT: R-28277 KIN: 3893 COUNTY: St. Joseph
DES: 8351230 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-20 At Quince Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Mid-States Engineering

MAP ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/17/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/18/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/13/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/29/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/25/2007 C
L/A CODE: 4161
DESIGNED BY: State
READY FOR CONTRACT: 10/29/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: R-28309 KIN: 3307 COUNTY: Porter
DES: 9703430 Intersection Improvement
ROUTE: SR-520 At US 12 and US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Ken Herceg & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems
LETTING DATE: 02/06/2008
CONTRACT: R-28309 KIN: 3307 COUNTY: Porter
DES: 980343A Flashers, Modernize
ROUTE: SR-520 At US 12
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Ken Herceg & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Dave Hunter
LETTING DATE: 02/06/2008
CONTRACT: R-28751 KIN: COUNTY: Marion
DES: 0401266 Bike/Pedestrian Facilities

ROUTE: ST-1017 16th St from Alonzo Watford Sr Drive to People Mover at Methodist Hospital

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 02/06/2008
CONTRACT: R-28834 KIN: COUNTY: Gibson
DES: 8572050 Intersection Improvement
ROUTE: SR-64 At Lake Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems
LETTING DATE: 02/06/2008
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 0100910 New Sign Installation
ROUTE: US-41 From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay
LETTING DATE: 02/06/2008
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9702750 Replace Superstructure
ROUTE: US-41 Bridge over Snapp Creek, 0.82 mile N of US 50

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Wayne Dittelberger / Dawn Replogle
LETTING DATE: 02/06/2008
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9707140 Rubblize PCCP & HMA Overlay
ROUTE: US-41 Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/13/2005 C
L/A CODE: 4125
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/22/2006 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/31/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/21/2005 C
L/A CODE: 4190
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/03/1997 N
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008
CONTRACT: R-28905
DES: 0201176
ROUTE: ST-1011
RELINQ REQ: TBD

KIN: COUNTY: Lake

Road Reconstruction (3R/4R Standards)

169th St., from Southeastern Ave to Lindberg, Phase Il
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28939
DES: 0006610
ROUTE: SR-238
RELINQ REQ: No

KIN: 3884 COUNTY: Hamilton
Br Repl, Pres.Conc.Box Beam(Smpl.Span)
Bridge over Mud Creek

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28939
DES: 0006620
ROUTE: SR-238
RELINQ REQ: No

KIN: 3884 COUNTY: Hamilton
Br Repl, Pres.Conc.Box Beam(Smpl.Span)
Bridge over Thorpe Creek

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28939
DES: 0006630
ROUTE: SR-238
RELINQ REQ: No

KIN: 3884 COUNTY: Hamilton
Bridge Deck Overlay

Bridge over Fall Creek

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Terry Summers / Beth A. Carter

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28939
DES: 0006640
ROUTE: SR-238
RELINQ REQ: Yes

KIN: 3884 COUNTY: Hancock
Sign Modernization (Series Of Units)
From jct SR 13 to 1-69

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28939
DES: 0013940
ROUTE: SR-238
RELINQ REQ: No

KIN: 3884 COUNTY: Hamilton
Small Structure Replacement

2.56 miles E of 1-69

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/15/2006 N
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008
CONTRACT: R-28939
DES: 0400570
ROUTE: SR-238
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 3884 COUNTY: Hancock

Utility Relocation

Michigan St from Merrill to Madison(future SR 238 routing)
PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-Matt Thomas /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock DISTRICT: Greenfield
DES: 9706600 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-238 From jct SR 13 to 1-69 R/W CLEAR: 12/01/2007 R
RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 4095
DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 10/31/2007
LETTING DATE: 02/06/2008
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock DISTRICT: Greenfield
DES: 9706630 Pavement Replacement, Small Town Fed Proj Num:
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing) R/W CLEAR: 12/18/2003 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 4135
DESIGNED ORG.: The Corradino Group DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/31/2007
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0400910 Environmental Mitigation Fed Proj Num:
ROUTE: IR-1025 CR 50/CR 127 intersection, 1.25 mi N of US 6 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Squad 2 DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0500835 Signing Fed Proj Num:
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signs/Lights DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Surendra Patel READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 8354420 Pavement Replacement, HMA Fed Proj Num:
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20 R/W CLEAR: 07/25/2007 C
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 3627
DESIGNED ORG.: Design Squad 2 DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Wes Smith READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9601440 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-15 At US 20 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza READY FOR CONTRACT: 11/14/2007
LETTING DATE: 02/06/2008
CONTRACT: R-29050 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0100671 Enhancement Fed Proj Num:
ROUTE: SP-FAIR Iron Fence and Brick Pillars at IN State Frgrds along Fall Creek & 38th Street R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Rundell Ernstberger Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 11/06/2007
Date: 12/01/2007 Page 25 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: R-29053 KIN: 3743 COUNTY: Parke
DES: 9703860 Small Structure, Replacement

ROUTE: US-41 0.8 mile S of SR 236

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29053 KIN: 3743 COUNTY: Parke

DES: 9801690 Small Structure, Replacement

ROUTE: US-41 1.6 miles S of SR 236

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29087 KIN: 4956 COUNTY: Hendricks

DES: 0012890 Intersection Improvement
ROUTE: SR-267 At CR 825E (Indiana St), 1.32 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Noor Afrin / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29087 KIN: 4956 COUNTY: Hendricks

DES: 0710821 Traffic Signals, New Or Modernized

ROUTE: SR-267 At CR 825E (Indiana St), 1.32 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Gary Bowser /

LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300752 Traffic Signals Modernization
ROUTE: US-41 At 129th Street/SR 912 ramp, and Sheffield St (Section IV)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 02/06/2008
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DES: 996587C HMA Overlay, Functional
ROUTE: US-41 Fr 0.09 mi S of 1-90 to .15 mi N of Sheffield Ave (Section 1V)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: R-29241 KIN: 4883 COUNTY: Madison

DES: 0401291 Beautification / Wildflowers

ROUTE: 1-69 I-69 and SR 67 S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeanette Wilson

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/29/2005 C
L/A CODE: 4827
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/18/2006 C
L/A CODE: 4141
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/19/2006 C
L/A CODE: 4459
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/30/2005 C
L/A CODE: 4157
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/19/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 02/06/2008
CONTRACT: R-29241
DES: 0600574
ROUTE: 1-69
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4883 COUNTY: Madison
Beautification / Wildflowers
At SR 9

PRE QUAL CODES :

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/19/2007

LETTING DATE: 02/06/2008
CONTRACT: R-29390
DES: 0400046
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Marshall
Historical Site Preservation

Relocate and rehab Breman train depot
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Greg Broz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/09/2007

LETTING DATE: 02/06/2008
CONTRACT: R-29754
DES: 0401227
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Marion

Landscaping

16th St from Stadium Dr to Alonzo Watford, Sr Drive
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/06/2008
CONTRACT: R-29959
DES: 0710085
ROUTE: SP-VARI
RELINQ REQ: TBD

KIN: COUNTY: LaPorte

Parking Area Reconstruction

Kingsbury F & W 3 miles E of the intersection of US 6 and US 35
PRE QUAL CODES :

DESIGNED ORG.: Ken Herceg & Associates, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/10/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: R-30013
DES: 0500935
ROUTE: US-35
RELINQ REQ: TBD

KIN: COUNTY: Cass
Landscaping

US 35 bypass at US 24 and SR 25 Logansport
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008
CONTRACT: R-30232
DES: 0401041
ROUTE: ST-1009
RELINQ REQ: TBD

KIN: COUNTY: Hamilton

Bike/Pedestrian Facilities

Riverwalk Phase 1: Fr S ROW of SR 32 (Conner St) under Logan St to ped br at RR
PRE QUAL CODES :

DESIGNED ORG.: Rundell Ernstberger Associates

RESPONSIBLE: RFC-Fike Abbasi / James Johnson

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 02/06/2008
CONTRACT: RS-28467
DES: 0500604
ROUTE: SR-62
RELINQ REQ: TBD

KIN: COUNTY: Warrick

HMA Overlay, Preventive Maintenance

W jct SR 61 to 0.41 mi E of E jct SR 61; SR 61 from E jct SR 62 to 1.05 mi N
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/06/2008

CONTRACT: RS-28668 KIN: COUNTY: Gibson
DES: 0200950 HMA Overlay, Preventive Maintenance
ROUTE: SR-64 ECL Princeton to SR 57 at Oakland City

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 02/06/2008
CONTRACT: RS-28766 KIN: COUNTY: Shelby
DES: 0600169 Partial 3-R
ROUTE: SR-244 From I-74 to SR 3

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: RS-28769 KIN: COUNTY: Randolph
DES: 0600230 Partial 3-R
ROUTE: US-36 From US 35 to US 27

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 02/06/2008
CONTRACT: RS-28956 KIN: COUNTY: Allen
DES: 0501189 Concrete Pavement Restoration (CPR)
ROUTE: 1-469 From the bridge over Feighner Rd to 0.85 miles east of US 27.

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 02/06/2008
CONTRACT: RS-29242 KIN: COUNTY: Various
DES: 0501053 HMA Overlay, Preventive Maintenance
ROUTE: SR-46 From 0.32 miles E of I-70 overpass to SR 59
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 02/06/2008
CONTRACT: RS-29244 KIN: COUNTY: Various
DES: 0501065 HMA Overlay, Functional
ROUTE: SR-246 From N jct SR 59 to SR 46
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 02/06/2008
CONTRACT: RS-29704 KIN: COUNTY: Porter
DES: 0501269 HMA Overlay, Functional
ROUTE: SR-249 From US 20 to US 12

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1
MAP ID: RESPONSIBLE: RFC-Mark Pittman /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/09/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/26/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/13/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 02/06/2008
CONTRACT: RS-29800
DES: 0710401
ROUTE: US-30
RELINQ REQ: TBD

KIN: COUNTY: Porter
HMA Overlay, Preventive Maintenance

From CR 250W, 4.78 miles W of SR 49, to CR 325E, 1.43 miles E of SR 49

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

LETTING DATE: 02/06/2008
CONTRACT: RS-29813
DES: 0710436
ROUTE: SR-144
RELINQ REQ: TBD

RESPONSIBLE: RFC-Michael Miltz /

KIN: COUNTY: Johnson
Patch And Rehab Bituminous Pavement
SR-135 to SR-44

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

LETTING DATE: 02/06/2008
CONTRACT: RS-29821
DES: 0710451
ROUTE: SR-124
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 02/06/2008
CONTRACT: RS-29824
DES: 0710453
ROUTE: SR-14
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 02/06/2008
CONTRACT: RS-29825
DES: 0710454
ROUTE: SR-5
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 02/06/2008
CONTRACT: RS-29826
DES: 0710455
ROUTE: SR-3
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 02/06/2008
CONTRACT: RS-29832
DES: 0710220

RESPONSIBLE: RFC-Jason T. Lowther /

KIN: COUNTY: Huntington
HMA Overlay, Preventive Maintenance
From SR 9 to SR 5, Huntington Co

PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

KIN: COUNTY: Whitley
HMA Overlay, Preventive Maintenance
From SR 5 to SR 9, Whitley Co

PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

KIN: COUNTY: Whitley
HMA Overlay, Preventive Maintenance
From US 30 to the N town limits of Wilmot
PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

KIN: COUNTY: LaGrange
HMA Overlay, Functional

From US 20 to SR 120, LaGrange Co
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

KIN: COUNTY: Adams

HMA Overlay, Preventive Maintenance

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Fort Wayne
Fed Proj Num:

ROUTE: US-33 US 33, from 0.6 miles S of Salem Rd to the US 27 jct Fort Wayne Dist R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP 1D RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 11/14/2007
Date: 12/01/2007 Page 29 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 02/06/2008
CONTRACT: TM-30158
DES: 0710604
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 02/24/2008
CONTRACT: M-30210
DES: 0710189
ROUTE: SR-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-25327
DES: 8346520
ROUTE: SR-58
RELINQ REQ: No

KIN: COUNTY: Vanderburgh
Traffic Signals Modernization

SR 57 & Petersburg Rd; SR 66 & SR 165; I-164/US41 & KY Ave

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Gibson

Wedge And Level

From 0.07 mile N of E jct SR 64 to 0.59 mile N of S jct SR 64
PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Sullivan

Br Repl, Cont. Rc Slab

Bridge over Marsh Creek, 2.5 miles E of US 41
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 3

LETTING DATE: 03/05/2008
CONTRACT: B-27562
DES: 0500732
ROUTE: SR-110
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-27562
DES: 9800120
ROUTE: SR-110
RELINQ REQ: No

RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen

KIN: 4703 COUNTY: Marshall
Environmental Mitigation

Wetland Mitigation:SE Quad of SR 110 and Eddy Crk
PRE QUAL CODES :

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4703 COUNTY: Marshall

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge over Eddy Creek, 2.47 miles E of SR 117
PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

LETTING DATE: 03/05/2008
CONTRACT: B-28118
DES: 9800030
ROUTE: SR-32
RELINQ REQ: No

RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

KIN: COUNTY: Vermillion
Bridge Replacement

Bridge over Coal Branch, 3.1 miles W of SR 63
PRE QUAL CODES : D(A), 0103

DESIGNED ORG.: H. Stewart Kline & Assoc.

LETTING DATE: 03/05/2008
CONTRACT: B-29015
DES: 9901720
ROUTE: US-20
RELINQ REQ: No

RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

KIN: COUNTY: St. Joseph

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge (over US 20) under Locust Rd, 0.99 mile E of SR 23
PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/02/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/03/2007 C
L/A CODE: 2698
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/20/2006 C
L/A CODE: 4025
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/29/2006 C
L/A CODE: 4096
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/28/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/04/2007 U
L/A CODE: 4434
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: B-29064
DES: 0301056
ROUTE: US-6
RELINQ REQ: TBD

KIN: COUNTY: Lake

Bridge Rehabilitation Or Repair

Bridge over Deep River, 0.62 mile W of SR 51
PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

LETTING DATE: 03/05/2008
CONTRACT: B-29097
DES: 9901740
ROUTE: SR-49
RELINQ REQ: No

RESPONSIBLE: RFC-George Snyder / Kristie Jo Davis

KIN: COUNTY: Porter

Bridge Replacement

Bridge over Pleasant Township Ditch, 1.69 miles S of SR 8
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 3

LETTING DATE: 03/05/2008
CONTRACT: B-29108
DES: 9803550
ROUTE: SR-327
RELINQ REQ: No

RESPONSIBLE: RFC-Henry Brown / Katherine Smutzer

KIN: COUNTY: Dekalb

Br Repl, Comp.Steel Beam (Simple Span)

Bridge over Norfolk Southern, 0.2 mile S of US 6 (E jct)
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600550
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600551
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600552
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29171
DES: 0600553
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

RESPONSIBLE: RFC-John Leckie / Jeffrey Drake

KIN: 4823 COUNTY: Lake
Bridge Painting

153rd Ave over I-65, 3.58 miles N of SR 2
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4823 COUNTY: Lake
Bridge Painting

137th Ave over |-65, 1.73 mile S of US 231
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4823 COUNTY: Lake

Bridge Painting

113th Ave over |-65, 1.36 miles N of US 231
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

KIN: 4823 COUNTY: Lake
Bridge Painting

101st Ave over 1-65, 2.50 mile S of US 30
PRE QUAL CODES : E(M), 0998

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/08/2006 C
L/A CODE: 4263
DESIGNED BY: State
READY FOR CONTRACT: 02/07/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/12/2007 C
L/A CODE: 4186
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

Date: 12/01/2007 Page 31 of 146

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: B-29251
DES: 0301028
ROUTE: IR-1017
RELINQ REQ: TBD

KIN: COUNTY: St. Joseph
Bridge Replacement, Other Construction
Bridge #111 over Leonard Ditch on York Road
PRE QUAL CODES :

DESIGNED ORG.: Troyer Group

LETTING DATE: 03/05/2008
CONTRACT: B-29307
DES: 9611980
ROUTE: US-50
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

KIN: COUNTY: Lawrence

Bridge Replacement

Bridge over S Fork Leatherwood Creek, 2.26 miles W of SR 446
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

LETTING DATE: 03/05/2008
CONTRACT: B-29349
DES: 0501281
ROUTE: SR-49
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: B-29601
DES: 9981590
ROUTE: ST-1000
RELINQ REQ: No

RESPONSIBLE: RFC-Anne Rearick / Marc Spears

KIN: COUNTY: Jasper
Bridge Painting

Over Kankakee River, 4.59 miles S of SR 8
PRE QUAL CODES :

RESPONSIBLE: RFC-Molly Mooney /

KIN: COUNTY: Martin
Enhancement

Rehabilitation of Martin County Bridge #68
PRE QUAL CODES :

DESIGNED ORG.: WTH Engineering

LETTING DATE: 03/05/2008
CONTRACT: B-29607
DES: 0300019
ROUTE: ST-1001
RELINQ REQ: TBD

RESPONSIBLE: RFC-Brian Malone /

KIN: COUNTY: Marion

Bridge Rehabilitation Or Repair

E 82nd Street over White River (EB Structure)
PRE QUAL CODES :

DESIGNED ORG.: Beam, Longest & Neff, Inc.

LETTING DATE: 03/05/2008
CONTRACT: B-29764
DES: 0100723
ROUTE: IR-1002
RELINQ REQ: TBD

RESPONSIBLE: RFC-Fike Abbasi /

KIN: COUNTY: Parke

Covered Bridge Rehabilitation

State Sanatorium Covered Bridge over Little Raccoon Creek on CR 45N
PRE QUAL CODES :

DESIGNED ORG.: Myers Engineering Inc.

LETTING DATE: 03/05/2008
CONTRACT: IR-28423
DES: 8824615
ROUTE: SR-45
RELINQ REQ: No

RESPONSIBLE: RFC-Mike Wink /

KIN: 0845 COUNTY: Monroe

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr
PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: 147

RESPONSIBLE: RFC-Greg Kicinski / Gary Pence

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/10/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/05/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/05/2007 C
L/A CODE: 4435
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/10/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/31/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 3782
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: IR-28423
DES: 947897A
ROUTE: SR-45
RELINQ REQ: No

KIN: 0845 COUNTY: Monroe
Traffic Signals Modernization

At Pete Ellis Dr

PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.
RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters READY FOR CONTRACT: 12/12/2007

MAP ID: 147

DISTRICT: Seymour

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

LETTING DATE: 03/05/2008
CONTRACT: IR-29384
DES: 0201362
ROUTE: SR-62
RELINQ REQ: No

KIN: 9345 COUNTY: Vanderburgh

Added Travel Lanes

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment |) SAFETEA-LU
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2007

MAP ID: 174
LETTING DATE: 03/05/2008
CONTRACT: IR-29384

DES: 0201363

ROUTE: SR-62

RELINQ REQ: TBD

KIN: 9345 COUNTY: Vanderburgh
New Interchange Construction
At Fulton Avenue (SAFTEA-LU)

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 174
LETTING DATE: 03/05/2008

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 03/31/2008 U

L/A CODE: 4914
DESIGNED BY: State

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 11/15/2007 U

PRE QUAL CODES : L/A CODE: 4913
DESIGNED BY: State

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2007

KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes

CONTRACT: IR-29384
DES: 0201364
ROUTE: SR-62
RELINQ REQ: TBD

New Bridge, Concrete Construction
At First Avenue (SAFETEA-LU)
PRE QUAL CODES :

DESIGNED ORG.: Design Division
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2007

MAP ID: 174

Fed Proj Num:

R/W CLEAR: 03/31/2008 U

L/A CODE:
DESIGNED BY: State

LETTING DATE: 03/05/2008
CONTRACT: IR-29450
DES: 0710337
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 149
LETTING DATE: 03/05/2008
CONTRACT: IR-29450
DES: 9902930
ROUTE: SR-46
RELINQ REQ: No

KIN: 4885 COUNTY: Bartholomew
Signs, Lighting, Signals And Markings

State St from Pence/Mapleton St to Marr Rd
PRE QUAL CODES :

KIN: 4885 COUNTY: Bartholomew
Median Construction
State St from Pence/Mapleton St to Marr Rd

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

MAP ID: 149
LETTING DATE: 03/05/2008

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 01/12/2004 N

L/A CODE:

DESIGNED BY: Seymour District
RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/12/2007

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 03/01/2008 U

PRE QUAL CODES : L/A CODE: 4519
DESIGNED BY: Seymour District

RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh READY FOR CONTRACT: 12/12/2007

KIN: 4886 COUNTY: Allen DISTRICT: Fort Wayne

CONTRACT: IR-29710
DES: 0710340
ROUTE: SR-14
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 064

Signs, Lighting, Signals And Markings
From Scott Rd to 1-69
PRE QUAL CODES :

Fed Proj Num:

R/W CLEAR: 11/05/2004 N

L/A CODE:
DESIGNED BY: State

RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710 KIN: 4886 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9700260 Added Travel Lanes Fed Proj Num:
ROUTE: SR-14 From Scott Rd to 1-69 R/W CLEAR: 01/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4001
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAP ID: 064 RESPONSIBLE: RFC-Greg Kicinski / Marc Rape READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29818 KIN: 9090 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0400012 Interchange Modification Fed Proj Num:
ROUTE: SR-930 Interchange at Washington Blvd and Coliseum Blvd R/W CLEAR: 04/15/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 199 RESPONSIBLE: RFC-Greg Kicinski / Brian Arterbery READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29953 KIN: 4301 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0300354 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-32 From 1.6 miles W of US 31 to US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Corradino Group DESIGNED BY: State
MAP ID: 120 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-29953 KIN: 4301 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901670 Added Travel Lanes Fed Proj Num:
ROUTE: SR-32 From 1.6 miles W of US 31 to US 31 R/W CLEAR: 01/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4469
DESIGNED ORG.: The Corradino Group DESIGNED BY: State
MAP ID: 120 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: IR-30156 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0710800 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: 1-465 Airport Expwy and 1-465 (W leg) interchange R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2007
LETTING DATE: 03/05/2008
CONTRACT: M-29816 KIN: COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0710439 Surface Treatment, PM Fed Proj Num:
ROUTE: SR-114 0.75 m E of SR 13 (Wabash Rd) to 1.63 m E of SR 13 (Eel Rr Brdg) in N Mnchstr R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/12/2007
LETTING DATE: 03/05/2008
CONTRACT: M-30018 KIN: COUNTY: Tipton DISTRICT: Greenfield
DES: 0710652 Pavement, Other Fed Proj Num:
ROUTE: SR-28 From 4.20 miles E of US 31 (Buck Creek) to SR 19 (W. Jct) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/28/2007
Date: 12/01/2007 Page 34 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: M-30019 KIN: COUNTY: Fayette
DES: 0710653 HMA Overlay, Preventive Maintenance
ROUTE: SR-1 From 9th St and Eastern Ave to 11th St and (Central Ave) Old Truck Route

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 03/052008
CONTRACT: M-30037 KIN: COUNTY: Marion
DES: 0710673 Patch And Rehab Pavement
ROUTE: I-70 From [-465(WL) to 1.0 mile E of 1-465(WL)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 03/05/2008
CONTRACT: M-30039 KIN: COUNTY: Marion
DES: 0710674 Patch And Rehab Bituminous Pavement
ROUTE: SP-VARI Various Interstate ramps in Marion County

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 03/05/2008
CONTRACT: M-30070 KIN: COUNTY: Henry
DES: 0710702 Curve Correction
ROUTE: SR-38 From 9.64 to 9.94 miles east of SR 109

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 03/05/2008
CONTRACT: R-24064 KIN: COUNTY: St. Joseph
DES: 8571920 Intersection Improvement
ROUTE: US-31 At Roosevelt Rd, 4.1 miles N of SR 4

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Laporte Dist Coordinators

MAP ID: RESPONSIBLE: RFC-Molly Mooney / Charles Peller
LETTING DATE: 03/05/2008
CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick
DES: 0200641 Utility Relocation
ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Design Division

MAP ID: RESPONSIBLE: RFC-Linda Painter /
LETTING DATE: 03/05/2008
CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick
DES: 9405060 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Ken Herceg & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Linda Painter / Gary Pence

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/26/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/31/2006 C
L/A CODE: 4220
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/14/2001 C
L/A CODE: 3713
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: R-26052
DES: 8571960

KIN: 3390 COUNTY: Lake
Intersection Improvement

ROUTE: US-41 At 93rd Ave, 1.9 miles N of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 04/01/2010

LETTING DATE: 03/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/17/2006 C
L/A CODE: 3843

CONTRACT: R-26052
DES: 977196A
ROUTE: US-41 At 93rd Ave

KIN: 3390

COUNTY: Lake

Traffic Signals Modernization

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 0
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/01/2010

LETTING DATE: 03/05/2008

CONTRACT: R-27997 KIN: COUNTY: Randolph DISTRICT: Greenfield
DES: 0400517 Patch And Rehab Pavement Fed Proj Num:
ROUTE: US-27 From US 36 to 2.63 miles N of SR 32 (CR 300N) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/26/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28108
DES: 0710274
ROUTE: SR-62
RELINQ REQ: TBD
DESIGNED ORG.:

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
RESPONSIBLE: RFC-Bart Mueller / READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28108

DES: 9503590

KIN: 3731 COUNTY: Vanderburgh
Small Structure Replacement

At Green River Road, 1.48 miles W of I-164
PRE QUAL CODES :

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE: 4283

KIN: 3731 COUNTY: Vanderburgh
Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-62 At Green River Rd, 1.48 miles W of I-164
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation DESIGNED BY: State
RESPONSIBLE: RFC-Bart Mueller / Hasmukh Patel READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28108
DES: 990359A
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.: RQAW Corporation

KIN: 3731

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 0400983
ROUTE: US-27
RELINQ REQ: TBD

KIN: 3530

At Locust Drive

COUNTY: Vanderburgh

Traffic Signals Modernization
At Green River Rd, 1.48 miles W of |-164
PRE QUAL CODES :

RESPONSIBLE: RFC-Bart Mueller / David Boruff

COUNTY: Wayne

Traffic Signals Modernization

PRE QUAL CODES :

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel READY FOR CONTRACT: 11/28/2007

Date: 12/01/2007 Page 36 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 0710519 Utility Relocation
ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 9502980 Median Construction
ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 9702981 Arch Reconstruction Or Repair
ROUTE: US-27 Bridge over E Fork Whitewater River, 0.1 mile N of SR 227

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Greg Carleton
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297A Traffic Signals Modernization
ROUTE: US-27 At SR 121/SR 227

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297B Traffic Signals Modernization
ROUTE: US-27 At Sim Hodgin Parkway/Reid Hospital
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297C Traffic Signals Modernization
ROUTE: US-27 At Waterfall Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297E Traffic Signals Modernization
ROUTE: US-27 At Industries Dr
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2007 U
L/A CODE: 3994
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980297F
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne
Traffic Signals Modernization
At IU E Dr

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980298W
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne
Modernize Continuous Lighting

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029

RESPONSIBLE: RFC-Terry Summers / Manoj Sutaria

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28149
DES: 980298X
ROUTE: US-27
RELINQ REQ: No

KIN: 3530 COUNTY: Wayne

Sign Modernization (Series Of Units)

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAP ID: 029

RESPONSIBLE: RFC-Terry Summers / Surendra Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28234
DES: 0400611
ROUTE: 1-94
RELINQ REQ: TBD

KIN: COUNTY: Porter

HMA Overlay, Preventive Maintenance

From bridge over I-90 to 0.44 miles E of SR 49
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Molly Mooney / Jamile Smith

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 03/05/2008
CONTRACT: R-28678
DES: 0300428
ROUTE: SP-VARI
RELINQ REQ: TBD

KIN: COUNTY: Monroe

Bike/Pedestrian Facilities

ROW & Cons for a B-Line trail from Adams St to Country Club Dr (CSX)
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-John Zant /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28760
DES: 9601650
ROUTE: SR-37
RELINQ REQ: No

KIN: COUNTY: Allen
Intersection Improvement

At Antwerp Rd/Water St

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/17/2007 C
L/A CODE: 4292
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: R-28930
DES: 0300687
ROUTE: US-20
RELINQ REQ: TBD

KIN: 3485 COUNTY: LaGrange

HMA Overlay, Functional

From 0.17 mile E of SR 5 to 3.01 mile E of SR 5
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9230000 Road Reconstruction (3R/4R Standards)
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed

RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 973000X New Sign Installation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Lalit Garg
LETTING DATE: 03/05/2008
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9930001 Environmental Mitigation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 03/052008
CONTRACT: R-28941 KIN: COUNTY: Vigo
DES: 0012820 HMA Overlay, Functional
ROUTE: US-40 From 1.19 miles to 0.25 mile W of Wabash River
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 9704190 Road Reconstruction (3R/4R Standards)
ROUTE: SR-44 From 1.95 miles W of |-74 to 1.1 miles E of I-74
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: 145 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419A Traffic Signals Modernization
ROUTE: SR-44 Various

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: 145 RESPONSIBLE: RFC-Terry Summers / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-28966 KIN: COUNTY: Spencer
DES: 0501207 Crack Sealing
ROUTE: I-64 From 0.49 mile E of US 231 to 3.21 E of SR 162

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District
MAP ID: RESPONSIBLE: RFC-John Curry /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/10/2007 C
L/A CODE: 3907
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/05/2007 C
L/A CODE: 4900
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4419
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4140
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 0200025 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-26 Over Crooked Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9706590 Pavement Repair Or Rehabilitation
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9906591 Bridge Replacement
ROUTE: SR-26 Bridge over Mud Creek, 1.93 miles E of SR 167

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeff Lazzell
LETTING DATE: 03/05/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford
DES: 990659X Sign Modernization (Series Of Units)
ROUTE: SR-26 From SR 167 to SR 1

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 03/05/2008
CONTRACT: R-29008 KIN: 4709 COUNTY: Kosciusko
DES: 0500790 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-15 At Winona St/Detroit St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-29008 KIN: 4709 COUNTY: Kosciusko
DES: 0500791 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-15 At SR 25 W jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/05/2008
CONTRACT: R-29025 KIN: COUNTY: Hancock
DES: 9800840 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-52 At Meridian Rd, 1.53 miles W of SR 9

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/27/1998 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4403
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/29/2007 C
L/A CODE: 4950
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/15/2006 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/29/2006 C
L/A CODE: 4230
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 40 of 146

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0013860 Pavement Replacement
ROUTE: SR-1 From 0.85 mile S of SR 67 to 0.06 mile S of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger
LETTING DATE: 03/05/2008
CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0300713 New Bridge Construction
ROUTE: SR-1 Bridge over Redkey Run

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger
LETTING DATE: 03/05/2008
CONTRACT: R-29040 KIN: COUNTY: Delaware
DES: 9901450 Sight Distance Improvement
ROUTE: SR-28 From 3.04 km E of SR 3 to 3.2 km E of SR 3

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake
LETTING DATE: 03/052008
CONTRACT: R-29085 KIN: 3827 COUNTY: Hamilton
DES: 0002710 Traffic Signals Modernization
ROUTE: SR-37 At 131st St, 1.66 km N of 1-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 03/05/2008
CONTRACT: R-29085 KIN: 3827 COUNTY: Hamilton
DES: 9901380 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-37 At 131st St, 1.66 km N of 1-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Jim Loew
LETTING DATE: 03/052008
CONTRACT: R-29214 KIN: COUNTY: Jefferson
DES: 9902760 Sight Distance Improvement
ROUTE: SR-250 At Scott Ridge Road (CR 950E), 1.5 miles W of SR 129

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Joseph Bruno
LETTING DATE: 03/05/2008
CONTRACT: R-29247 KIN: COUNTY: Clay
DES: 0100495 Small Structure Replacement
ROUTE: SR-157 3.94 miles S of SR 59/SR 246
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Martha Chernet

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4526
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 4341
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2007 C
L/A CODE: 4152
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/18/2006 C
L/A CODE: 4595
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/16/2007 C
L/A CODE: 4592
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: R-29359
DES: 0600805
ROUTE: SP-PARK
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Huntington
Institution & Park Road Maintenance

Little Turtle and Kilsoquah SRA at Roush Lake
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29361
DES: 0500537
ROUTE: I-70
RELINQ REQ: TBD

KIN: COUNTY: Marion
Pavement Repair Or Rehabilitation

From 1.88 miles E of 1-465 to 0.4 miles E of SR 9
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/16/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29576
DES: 0100654
ROUTE: ST-1002
RELINQ REQ: TBD

KIN: COUNTY: Jasper
Pavement Replacement

N Melville St from SR 114 to Wood Rd
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/28/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29600
DES: 0500049
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Noble
Road Construction

Courthouse Square, in The Town of Albion(Main,Orange,Jefferson,York Sts)

PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/03/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29652
DES: 0400031
ROUTE: ST-1001
RELINQ REQ: No

KIN: COUNTY: Fountain
Pavement Repair Or Rehabilitation
Perry St, from SR 28 S to Lithia St

PRE QUAL CODES :

DESIGNED ORG.: Hannum, Wagle & Cline

RESPONSIBLE: RFC-Mike Wink / Bruno Canzian

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/25/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/27/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29745
DES: 0710291
ROUTE: SR-28
RELINQ REQ: TBD

KIN: COUNTY: Tipton
Auxiliary Lanes, Accel & Decel or Turn Lanes
From US 31 to .5 mile E of US 31

PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Terry Summers / Ross Snider

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/12/2007 L
L/A CODE: 5060
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008
CONTRACT: R-29746
DES: 0500474
ROUTE: 1-465
RELINQ REQ: TBD

KIN: COUNTY: Marion
Retrofit Joint Load Transfer

From W of Emerson Ave to Keystone Ave
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/16/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: R-29752 KIN: 4428 COUNTY: St. Joseph
DES: 0400084 Auxiliary Lanes, Accel & Decel or Turn Lanes
ROUTE: ST-1019 Eddy at LaSalle
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 03/05/2008
CONTRACT: R-29752 KIN: 4428 COUNTY: St. Joseph
DES: 0400086 Auxillary Lanes

ROUTE: ST-1019 Eddy at Colfax
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian
LETTING DATE: 03/05/2008
CONTRACT: R-29768 KIN: COUNTY: Porter
DES: 0500179 Patch And Rehab Pavement
ROUTE: US-20 From 0.45 mile W of 1-94 to 0.15 mile E of I-94

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mindy Foster /
LETTING DATE: 03/052008
CONTRACT: R-29783 KIN: COUNTY: White
DES: 0710280 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-421 At CR 100 N, 1.1 mile N of US 24

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Stephen Ritzler
LETTING DATE: 03/05/2008
CONTRACT: R-29817 KIN: COUNTY: Sullivan
DES: 0710105 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-41 At CR 950, from 2.51 mi N to 2.91 mi N of SR 48

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 03/05/2008
CONTRACT: R-30067 KIN: COUNTY: LaPorte
DES: 0710122 Asphalt Patching
ROUTE: 1-94 From 1.05 miles W of US 421 to .45 miles W of US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / Jamile Smith

LETTING DATE: 03/05/2008

CONTRACT: R-30102 KIN: 4951 COUNTY: Tippecanoe
DES: 0500526 Radii Improvement
ROUTE: SR-26 .43 miles E of US 52 (36th St)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Shakeel Baig

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/02/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/02/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/03/2008 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 04/06/2005 N
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: R-30102 KIN: 4951 COUNTY: Tippecanoe
DES: 0710564 HMA Functional Overlay on PCCP
ROUTE: SR-26 From US 52 to Park East Blvd. 1.52 mi E of US52
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 03/05/2008
CONTRACT: R-30212 KIN: 4982 COUNTY: Various
DES: 0401138 Guard Rail Attenuators, New Or Modernize
ROUTE: US-41 .23 miles S of middle jct SR 63
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 03/05/2008
CONTRACT: R-30212 KIN: 4982 COUNTY: Various
DES: 0401140 Guard Rail Attenuators, New Or Modernize
ROUTE: SR-63 Various locations from middle jct US 41 to N jct US 41

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 03/052008
CONTRACT: R-30287 KIN: COUNTY: Vanderburgh
DES: 0300577 New Flasher Installation

ROUTE: ST-1005 On Red Bank Road, 1.0 mi N of SR 62
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Brian Malone /
LETTING DATE: 03/05/2008
CONTRACT: R-30296 KIN: COUNTY: LaPorte
DES: 0501250 HMA Overlay, Preventive Maintenance
ROUTE: 1-94 From 0.44 miles E of SR 49 to 0.46 miles E of US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith /
LETTING DATE: 03/05/2008
CONTRACT: RS-27123 KIN: COUNTY: Newton
DES: 0300507 HMA Overlay, Functional
ROUTE: US-41 From SR 114 to SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith /
LETTING DATE: 03/05/2008
CONTRACT: RS-28607 KIN: 4899 COUNTY: Whitley
DES: 0200927 Bridge Deck Overlay
ROUTE: SR-9 Bridge over Sugar Creek, 1.51 miles S of SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/20/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/12/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/02/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Page 44 of 146

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: RS-28607
DES: 0501227
ROUTE: SR-9
RELINQ REQ: TBD

KIN: 4899 COUNTY: Various
HMA Overlay, Functional

E jct of US 24 to SR 14

PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-28768
DES: 0600171
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Hamilton

Surface Treatment, PM

From 2.18 miles N of SR 38 (236th St.) to 0.96 miles N of SR 28(R/R)
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/19/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-28770
DES: 0600233
ROUTE: SR-3
RELINQ REQ: TBD

KIN: COUNTY: Delaware

Partial 3-R

From 1.54 miles S of SR 28 to 10.96 miles N of SR 28(Ritter Rd) Hartford City
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/20/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29117
DES: 0501266
ROUTE: SR-212
RELINQ REQ: TBD

KIN: COUNTY: LaPorte
HMA Overlay, Preventive Maintenance
From US 20 to US 12
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/26/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29122
DES: 0600005
ROUTE: SR-149
RELINQ REQ: TBD

KIN: COUNTY: Porter

HMA Functional Overlay on PCCP

From US 20 to bridge over Little Calumet River
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

RESPONSIBLE: RFC-Stephen Ritzler /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29123
DES: 0600004
ROUTE: SR-49
RELINQ REQ: TBD

KIN: COUNTY: Porter
HMA Functional Overlay on PCCP
From .5 mile N of Division Rd to US 30
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29132
DES: 0200466
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4814 COUNTY: LaGrange
Small Structure Replacement

0.49 mile E of SR 5 over Page Ditch

PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29132
DES: 0200468
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4814 COUNTY: LaGrange
Small Structure Replacement

3.15 miles E of SR 5 over Van Natta Ditch
PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29132
DES: 0501218
ROUTE: SR-120
RELINQ REQ: TBD

KIN: 4814 COUNTY: LaGrange
Shoulder Rehabilitation And Repair
SR5to SR9

PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29132
DES: 0600323
ROUTE: SR-120
RELINQ REQ: No

KIN: 4814 COUNTY: LaGrange
HMA Overlay, Functional

From SR 5to SR 9

PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29246
DES: 0600092
ROUTE: US-136
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Various

Resurface over Asphalt Pavement

From 1.2 miles E of SR 267 to 0.26 miles W of SR 134
PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29498
DES: 0501271
ROUTE: US-231
RELINQ REQ: TBD

KIN: 4958 COUNTY: Porter
HMA Overlay, Preventive Maintenance
From SR 2 to 113th Ave

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Rebecca Farrar /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/27/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29805
DES: 0710402
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: St. Joseph

HMA Overlay, Preventive Maintenance

From W interchange with US 20 to Michigan state line
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/25/2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29828
DES: 0500707
ROUTE: US-30
RELINQ REQ: TBD

KIN: COUNTY: Marshall

Road Rehabilitation (3R/4R Standards)

From Union Rd, 3.3 miles E of SR 23 to Oak Rd, 0.88 mile W of SR 17
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Molly Mooney /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

Date: 12/01/2007 Page 46 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 03/05/2008
CONTRACT: RS-29844
DES: 0710029
ROUTE: SR-933
RELINQ REQ: TBD

KIN: COUNTY: St. Joseph
HMA Overlay, Functional

From Capital Ave to SR 23

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-28848
DES: 0088080
ROUTE: ST-1000
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Vanderburgh

Its Traffic Monitoring Systems

Implementation of Advanced Warning ltssystem for the Ohio St CSX rail crsng

PRE QUAL CODES :

RESPONSIBLE: RFC-Steve Dilk /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29408
DES: 0600793
ROUTE: SR-19
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Signing Installation / Repair

From SR 18 to N city limits of Nappanee (CR 150)
PRE QUAL CODES :

RESPONSIBLE: RFC-Dana Plattner / Dana Plattner

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29512
DES: 0600777
ROUTE: SR-32
RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Traffic Signals, New Or Modernized

2.42 miles E of US 31 at Moontown/Gray Road
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Paul Seeman

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29788
DES: 0600620
ROUTE: SR-23
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: St. Joseph
New Signal Installation

At ElIm Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-Mike Yacullo /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29902
DES: 0710470
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Install Loop Detector

At various locations in Lake and Marshall Counties
PRE QUAL CODES :

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008
CONTRACT: T-29903
DES: 0710510
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Install Loop Detector

At various locations in Lake and Porter Counties
PRE QUAL CODES :

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/05/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/05/2008

CONTRACT: T-29941 KIN: COUNTY: Various
DES: 0710584 Raised Pavement Markings, Refurbished
ROUTE: VA-VARI At various locations within the Fort Wayne District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 03/05/2008
CONTRACT: TM-29939 KIN: COUNTY: Posey
DES: 0710047 Traffic Signals Modernization
ROUTE: SR-62 At Old SR 69/Main Street
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 03/05/2008
CONTRACT: TM-30051 KIN: COUNTY: Various
DES: 0710667 Raised Pavement Markings, Refurbished
ROUTE: SP-VARI Various locations
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 04/02/2008
CONTRACT: B-27185 KIN: COUNTY: Hamilton
DES: 0300059 New Bridge Construction
ROUTE: ST-1004 New bike/ped bridge over Carmel Drive for Monon Trail

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian
LETTING DATE: 04/02/2008
CONTRACT: B-28801 KIN: COUNTY: Madison
DES: 0101428 Bridge Rehabilitation Or Repair
ROUTE: 1-69 Bridge over 1-69, 0.93 mile N of SR 38 on old SR 132

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Seth Schickel
LETTING DATE: 04/02/2008
CONTRACT: B-29058 KIN: COUNTY: Boone
DES: 0015140 Br Repl, Precast 3 Sided Culvert
ROUTE: US-136 Bridge over Emily Gardner Ditch, 2.55 miles W of SR 75
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-Travis Kohl / Rob Zolcak
LETTING DATE: 04/02/2008
CONTRACT: B-29079 KIN: COUNTY: Kosciusko
DES: 0401102 Bridge Rehabilitation Or Repair
ROUTE: SR-19 Bridge over Dausman Ditch, 4.75 miles S of US 6

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/28/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/17/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/26/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/26/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2006 N
L/A CODE: 4515
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008
CONTRACT: B-29169
DES: 0400967
ROUTE: I-70
RELINQ REQ: TBD

KIN: COUNTY: Wayne

Bridge Deck Overlay

Old SR 1 (CR 1000W) bridge over 1-70, 2.04 miles W of SR 1
PRE QUAL CODES :

DESIGNED ORG.: Bridge Rehab

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: B-29288
DES: 0013160
ROUTE: SR-18
RELINQ REQ: No

KIN: COUNTY: Blackford

New Bridge, Other

Bridge over Greenlee Ditch, 0.76 mile W of SR 3
PRE QUAL CODES :

DESIGNED ORG.: Hanson Engineers, Inc.

RESPONSIBLE: RFC-Jessica Allen / Rob Zolcak

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/22/2007 C
L/A CODE: 4514
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: B-29466
DES: 0200850
ROUTE: US-6
RELINQ REQ: TBD

KIN: COUNTY: Elkhart
Br Repl, Precast 3 Sided Culvert

Over Keiffer Ditch, 0.27 mile E of SR 15
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

RESPONSIBLE: RFC-John Leckie / John Leckie

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 5059
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: B-29490
DES: 0500009
ROUTE: IR-1017
RELINQ REQ: TBD

KIN: COUNTY: Monroe

New Br, Precast 3 Sided Culvert

Bridge over Taylor Branch of Hunters Creek on Hunters Creek Road
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

RESPONSIBLE: RFC-Scott Minnich / Scott Minnich

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/21/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: B-29559
DES: 0600677
ROUTE: SP-PARK
RELINQ REQ: No

KIN: COUNTY: Boone

Arch Reconstruction Or Repair

Servic Road Bridge over Turkey Run in Turkey Run State Park
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Gary Bowser / George Snyder

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: B-29604
DES: 0088660
ROUTE: SR-9926
RELINQ REQ: No

KIN: 4890 COUNTY: Gibson
Bridge Replacement

Bridge #398 over Patoka River on Old SR 65
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/23/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: B-29604
DES: 0500816
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: 4890 COUNTY: Gibson

Bridge Rehabilitation Or Repair

Rehab Gibson Co Bridge #398, NBI# 2600279
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Brian Malone / Bruno Canzian

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/23/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 04/02/2008
CONTRACT: B-29668 KIN: 4925 COUNTY: Lawrence
DES: 0400183 New Bridge Construction
ROUTE: ST-1007 Bridge over CSX, 0.78 mile E of SR 37
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Brian Malone / Bruno Canzian
LETTING DATE: 04/02/2008
CONTRACT: B-29668 KIN: 4925 COUNTY: Lawrence
DES: 0710672 New Road Construction
ROUTE: ST-1007 Hamilton Blvd from Rabbitsville Rd. to intersection of SR 37

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Brian Malone / Bruno Canzian
LETTING DATE: 04/02/2008
CONTRACT: B-29705 KIN: 4889 COUNTY: Lawrence
DES: 0201239 Bridge Rehabilitation Or Repair
ROUTE: IR-1008 Bridge #128 over East Fork of White River on Huron-Williams Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Brian Malone /
LETTING DATE: 04/02/2008
CONTRACT: B-29705 KIN: 4889 COUNTY: Lawrence

DES: 9506140 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

ROUTE: IR-1000 Bridge #128 over White River S of Williams on Huron-Williams Rd

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Brian Malone / Hasmukh Patel

LETTING DATE: 04/02/2008

CONTRACT: B-30274 KIN: COUNTY: Warren
DES: 0710562 Bridge Maintenance And Repair
ROUTE: SR-28 Bridge over Mud Run Creek, 1.5 miles W of SR 63
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Asfahan U Khan
LETTING DATE: 04/02/2008
CONTRACT: IR-29023 KIN: 9293 COUNTY: Gibson
DES: 0500436 New Road Construction
ROUTE: PR-69 From |-64 via SR 57 corridor to 1.77 miles N of I-64

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR-29023 KIN: 9293 COUNTY: Gibson
DES: 0600794 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: PR-69 Bridge over I-69 on Nobles Chapel Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/15/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/03/2008 U
L/A CODE: 4988
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0300233 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: 1-65 At SR 26 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State
MAP ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel READY FOR CONTRACT: 12/26/2007
LETTING DATE: 04/02/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9802780 Interchange Modification Fed Proj Num:
ROUTE: 1-65 At SR 26 R/W CLEAR: 01/20/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4646
DESIGNED ORG.: CTE Engineers DESIGNED BY: State
MAP ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/26/2007
LETTING DATE: 04/02/2008
CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion DISTRICT: Greenfield
DES: 9829410 Interchange Modification Fed Proj Num:
ROUTE: 1-465 At US 36 and 1-465 (W leg) interchange R/W CLEAR: 01/01/2009 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4562
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion DISTRICT: Greenfield
DES: 9829412 Bridge Replacement Fed Proj Num:
ROUTE: 1-465 Bridge on US 36 over 1-465 (W leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/08/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur DISTRICT: Seymour
DES: 0600525 New Road Construction Fed Proj Num:
ROUTE: IR-1001 Honda- 250 W from SR 3 to CR 240 NW R/W CLEAR: 01/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5047
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur DISTRICT: Seymour
DES: 0710352 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: IR-1001 Honda CR 250 W from SR 3 to CR 240 NW R/W CLEAR: 01/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2008
LETTING DATE: 04/02/2008
CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0300314 New Road Construction Fed Proj Num:
ROUTE: US-24 From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4 R/W CLEAR: 01/31/2008 L
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4799
DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State
MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/26/2007
Date: 12/01/2007 Page 51 of 146
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LETTING DATE: 04/02/2008
CONTRACT: IR-29962
DES: 0500657
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4295 COUNTY: Allen
New Bridge Construction

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: IR-29962
DES: 0500663
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4295 COUNTY: Allen
New Bridge Construction

Over Marsh Ditch (EB and WB)
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: IR-29962
DES: 0500664
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4295 COUNTY: Allen

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: IR-30250
DES: 0710872
ROUTE: SR-25
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 098

KIN: COUNTY: Tippecanoe
Demolition, Remove Buildings,Foundations
From |-65 to CR 450 N

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600795
ROUTE: PR-69
RELINQ REQ: TBD

KIN: 9293 COUNTY: Gibson
New Br, Precast Box Culvert

Bridge over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600796
ROUTE: SR-68
RELINQ REQ: TBD

KIN: 9293 COUNTY: Gibson

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
Bridge over I-69 and Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008
CONTRACT: IR-30419
DES: 0600797
ROUTE: PR-69
RELINQ REQ: TBD

KIN: 9293 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Ramp "B" over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008

CONTRACT: IR-30419 KIN: 9293 COUNTY: Gibson
DES: 0600798 New Br, Precast 3 Sided Culvert
ROUTE: PR-69 Bridge over Barn Branch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 04/02/2008
CONTRACT: IR-30419 KIN: 9293 COUNTY: Gibson
DES: 0710405 Environmental Mitigation
ROUTE: PR-69 SW quad intersection CR 900S and CR 450E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 04/02/2008
CONTRACT: M-30277 KIN: COUNTY: Decatur
DES: 0600565 PCCP Patching
ROUTE: SR-3 Muddy Fork Sand Creek bridge to 2/4 lane transition

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: M-30388 KIN: COUNTY: Allen
DES: 0710853 PCCP Patching
ROUTE: US-27 From 1.03 miles S of SR 930 to SR 930

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 04/02/2008
CONTRACT: M-30413 KIN: COUNTY: Clark
DES: 0710936 Bridge Maintenance And Repair
ROUTE: 1-65 Ky state line to 1 mile N of the Ky State LINE
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: M-30414 KIN: COUNTY: Clark
DES: 0710937 Bridge Maintenance And Repair
ROUTE: 1-65 3.37 miles S of I-65 and Memphis Rd to 1.66 miles North

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: M-30470 KIN: COUNTY: Various
DES: 0710962 Institution & Park Road Maintenance

ROUTE: SP-INST Various Institutions and Parks (See project log)
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/01/2008 R
L/A CODE: 5079
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/26/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008
CONTRACT: R-27109
DES: 0089280
ROUTE: ST-1000
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Elkhart
Enhancement

Rehabilitation of old NYC Railroad Depot
PRE QUAL CODES :

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/24/2003 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28260
DES: 0300386
ROUTE: 1-465
RELINQ REQ: TBD

KIN: COUNTY: Marion
PCCP Patching

From Fall Creek to I-74

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: R-28262
DES: 0301160
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Marion

Landscaping

Fountain Square Streetscape -Virginia Ave and Prospect St and Shelby St
PRE QUAL CODES :

DESIGNED ORG.: Green 3 Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/31/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: R-28580
DES: 9901140
ROUTE: SR-201
RELINQ REQ: No

KIN: COUNTY: Wells

Small Structure, Replacement

Over Wabash River Drain, 0.89 mile S of SR 124
PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

RESPONSIBLE: RFC-Tom Imbimbo / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/07/2005 C
L/A CODE: 4436
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28818
DES: 0300514
ROUTE: SR-37
RELINQ REQ: TBD

KIN: COUNTY: Monroe
Repair PCCP & HMA Overlay

Fullerton Pike to Walnut St SB (Old SR-37)
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

RESPONSIBLE: RFC-Clinton Sparks /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709050
ROUTE: I-70
RELINQ REQ: No

KIN: 4696 COUNTY: Vigo

Bridge Deck Replacement & Widening

Bridge over Wabash River, 1.43 miles W of US 41
PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709060
ROUTE: I-70
RELINQ REQ: No

KIN: 4696 COUNTY: Vigo

HMA Overlay, Functional

Fr 5.41mi E of llinois state line to .14 mi W of Terre Haute corp line
PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 04/02/2008
CONTRACT: R-28944
DES: 9709061
ROUTE: I-70
RELINQ REQ: No

KIN: 4696 COUNTY: Vigo

Bridge Deck Replacement & Widening

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41
PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066120
ROUTE: I-64
RELINQ REQ: No

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

KIN: 3870 COUNTY: Crawford

Repair PCCP & HMA Overlay

4.45 miles E of SR 66 to 0.53 miles W of SR 135
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066130
ROUTE: I-64
RELINQ REQ: No

RESPONSIBLE: RFC-Ron Burcham / Keith Eaton

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0066131
ROUTE: I-64
RELINQ REQ: No

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

KIN: 3870
Bridge Deck Overlay

COUNTY: Harrison

EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
PRE QUAL CODES :

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/26/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-Paul Lincks / Paul Lincks READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955

DES: 0066132

KIN: 3870

Bridge Deck Overlay
ROUTE: 1-64 Bridge over 1-64 on SR 135
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-Paul Lincks / Paul Lincks READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

COUNTY: Harrison DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:

L/A CODE: 0

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford DISTRICT: Seymour
DES: 0066140 Signing Fed Proj Num:
ROUTE: 1-64 From 0.48 km W of Crawford/Harrison County Line to SR 135 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford DISTRICT: Seymour
DES: 0066145 Lighting Fed Proj Num:
ROUTE: 1-64 From 0.48 km W of Crawford/Harrison County Line to SR 135 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Signs/Lights DESIGNED BY: Seymour District
RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007 Page 55 of 146
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LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0400332
ROUTE: I-64
RELINQ REQ: TBD

KIN: 3870 COUNTY: Crawford
Road Rehabilitation (3R/4R Standards)
0.5 W SR-66 to 4.45 mi E of SR 66

PRE QUAL CODES :

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

RESPONSIBLE: RFC-Pamela Williamson /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0501091
ROUTE: 1-64
RELINQ REQ: TBD

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0501092
ROUTE: I-64
RELINQ REQ: TBD

KIN: 3870

Bridge Deck Overlay
WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
PRE QUAL CODES :

COUNTY: Harrison

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-28955
DES: 0710714
ROUTE: I-64
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 3870 COUNTY: Crawford
Signs, Lighting, Signals And Markings
0.5 W SR-66 to 4.45 miles E of SR-66
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29234
DES: 0600686
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: COUNTY: Lake

Bike/Pedestrian Facilities

Oak Savannah Trail, Wisconsin Street to Lake Park .5 miles
PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Mohammad Quadeer /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/01/2000 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/02/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29236
DES: 9902740
ROUTE: SR-62
RELINQ REQ: No

KIN: COUNTY: Clark

Sight Distance Improvement

From Salem Church Rr/Dave Carr Rd to Sycamore Dr
PRE QUAL CODES :

DESIGNED ORG.: Mid-States Engineering

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/26/2007 C
L/A CODE: 4472
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29308
DES: 9903160
ROUTE: US-50
RELINQ REQ: No

KIN: COUNTY: Martin
Small Structure Replacement

3.38 miles E of SR 650

PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/06/2007 C
L/A CODE: 4369
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 04/02/2008

CONTRACT: R-29354 KIN: 4855 COUNTY: Brown
DES: 0600473 Pipe Lining
ROUTE: SR-46 SR 46 3.94 miles E jct SR 46/135N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Kathy Eaton /
LETTING DATE: 04/02/2008
CONTRACT: R-29354 KIN: 4855 COUNTY: Bartholomew
DES: 0600488 Pipe Lining
ROUTE: SR-46 3.45 m W of I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ron Burcham /
LETTING DATE: 04/02/2008
CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 0300284 Signing Installation / Repair
ROUTE: SR-43 At |-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 9802790 Road Reconstruction (3R/4R Standards)
ROUTE: SR-43 Fr .27 mi S of I-65 to .22 mi N of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson
DES: 0500895 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 200 N from Centerline Road to Brewer Ditch

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling
LETTING DATE: 04/02/2008
CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson
DES: 0600222 Bridge Widening
ROUTE: IR-1009 Bridge #46 over Brewer Ditch on CR 200N

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling
LETTING DATE: 04/02/2008
CONTRACT: R-29516 KIN: COUNTY: St. Joseph
DES: 0400083 Auxillary Lanes

ROUTE: ST-1018 At Day Road and Bittersweet

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/21/2000 N
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/30/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/30/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/02/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/02/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/02/2008
CONTRACT: R-29557
DES: 0600172
ROUTE: ST-1021
RELINQ REQ: TBD

DESIGNED ORG.: Bonar Group
RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

KIN:

COUNTY: Allen

Intersect. Improv. W/ Added Turn Lanes

Dartmouth Drive at Washington Center Road
PRE QUAL CODES :

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2009

LETTING DATE: 04/02/2008
CONTRACT: R-29690
DES: 0100687
ROUTE: IR-1001
RELINQ REQ: TBD

KIN:

COUNTY: LaGrange

Road Reconstruction (3R/4R Standards)

CR 250N from WCL of Shipshewana to the Lagrange/Elkhart County Line (phase 1)
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 01/06/2008 U

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29712
DES: 0500825
ROUTE: ST-1026
RELINQ REQ: TBD

KIN:

COUNTY: Marshall

Historical Site Preservation

Marshall Co Museum "Historic Crossroads Projects" - Phase 1
PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Greg Broz /

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 12/08/2006 C

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29766
DES: 0200718
ROUTE: ST-1006
RELINQ REQ: TBD

DESIGNED ORG.: Strand, Assoc., Inc
RESPONSIBLE: RFC-Steve Dilk / Steve Dilk

KIN:

COUNTY: Dubois

Road Reconstruction (3R/4R Standards)
Chestnut Street from 19th Street to Phoenix Road
PRE QUAL CODES :

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29876
DES: 0100655
ROUTE: ST-1003
RELINQ REQ: TBD

DESIGNED ORG.: DLZ Indiana, LLC
RESPONSIBLE: RFC-Mike Wink / Hasmukh Patel

KIN:

COUNTY: Hendricks

Intersect. Improv. W/ Added Turn Lanes
Intersection of CR 100N and Dan Jones Rd in Avon
PRE QUAL CODES :

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR: 12/15/2007 R

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-29922
DES: 0501003
ROUTE: ST-1001
RELINQ REQ: TBD

KIN:
Traffic, Other

COUNTY: Lake

61st Ave from SR 53 to I-65 ramps, 2.5 miles N of US 30
PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 01/02/2008 U

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-30068
DES: 0501172
ROUTE: IR-1009
RELINQ REQ: TBD

KIN:

COUNTY: Cass

Intersect. Improv. W/ Added Turn Lanes
Logansport Road and CR 600 E

PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-Greg Broz / Bruno Canzian

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 12/15/2007 U

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 04/02/2008

CONTRACT: R-30193 KIN: COUNTY: Owen DISTRICT: Crawfordsville
DES: 0710217 Surface Treatment, PM Fed Proj Num:
ROUTE: SP-PARK From US 231 at RP 134+60 to 3.1 miles W of US 231 along CR 1050 N R/W CLEAR:

RELINQ REQ: No
DESIGNED ORG.:

PRE QUAL CODES :

RESPONSIBLE: RFC-Asfahan U Khan /

KIN: COUNTY: Union

Demolition, Remove Buildings,Foundations

L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-30253
DES: 0710875

DISTRICT: Greenfield
Fed Proj Num:

ROUTE: US-27 From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: Greenfield District
MAP ID RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-30325 KIN: COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0710861 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Crawfordsville District DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 04/02/2008
CONTRACT: R-30326 KIN: COUNTY: Morgan DISTRICT: Crawfordsville

DES: 0710860 Demolition, Remove Buildings,Foundations Fed Proj Num:

ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Crawfordsville District

DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /

LETTING DATE: 04/02/2008

CONTRACT: R-30406
DES: 0710073

ROUTE: SR-37
RELINQ REQ: TBD
DESIGNED ORG.:

ROUTE: SR-66
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Perry
Slide Correction

0.51 mi N of SR 70

PRE QUAL CODES :

RESPONSIBLE: RFC-John Curry /

KIN: COUNTY: Perry
Slide Correction

0.92 mile E of SR 545

PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger /

KIN: COUNTY: Morgan
Demolition, Remove Buildings,Foundations

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-30410
DES: 0710113

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: R-30436
DES: 0710957

DISTRICT: Crawfordsville
Fed Proj Num:

ROUTE: SR-42 From 0.15 mi E of SR 39 to 0.44 mi W of SR 267(parcel 140) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 01/09/2008
Date: 12/01/2007 Page 59 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 04/02/2008
CONTRACT: RS-28657
DES: 0500717
ROUTE: SR-158
RELINQ REQ: TBD

KIN: COUNTY: Lawrence
HMA Overlay, Preventive Maintenance
Beginning of SR 158 to SR 450

PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-John Curry /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-28860
DES: 0600362
ROUTE: SR-46
RELINQ REQ: TBD

KIN: 4961 COUNTY: Decatur

HMA Overlay, Preventive Maintenance

From E jct US 421/SR 46 to E Greensburg CL
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-28860
DES: 0600363
ROUTE: US-421
RELINQ REQ: TBD

KIN: 4961 COUNTY: Decatur

HMA Overlay, Preventive Maintenance

W jct of US 421/SR 46 to E jct of US 421/SR 46
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-29243
DES: 0600087
ROUTE: SR-267
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Various

Resurface over Asphalt Pavement

From N of Brownsburg (County road 700 N) to |-65
PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-29363
DES: 0600813
ROUTE: SR-1
RELINQ REQ: TBD

KIN: 4932 COUNTY: Dearborn
HMA Overlay, Preventive Maintenance
US-50 to .1 Miles W Oberting Road

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-29363
DES: 0710593
ROUTE: SR-1
RELINQ REQ: TBD

KIN: 4932 COUNTY: Dearborn
HMA Overlay, Preventive Maintenance
.01 W Oberting Road to SR-46

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-29501
DES: 0500276
ROUTE: US-421
RELINQ REQ: TBD

KIN: COUNTY: White
HMA Overlay, Preventive Maintenance
From SR 16 to SR 114

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

RESPONSIBLE: RFC-Mike Yacullo /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 04/02/2008

CONTRACT: RS-29502 KIN: COUNTY: Carroll
DES: 0500278 HMA Overlay, Functional
ROUTE: SR-29 From Bridge over Wildcat Creek, SR 26, to S jct SR 218

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Mark Pittman /
LETTING DATE: 04/02/2008
CONTRACT: RS-29541 KIN: COUNTY: Clark
DES: 0710167 HMA Overlay, Preventive Maintenance
ROUTE: SR-403 US-31 to SR-3

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 04/02/2008
CONTRACT: RS-29542 KIN: COUNTY: Harrison
DES: 0710168 HMA Overlay, Preventive Maintenance
ROUTE: SR-335 SR-135 to SR-64

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 04/02/2008
CONTRACT: RS-29807 KIN: COUNTY: Various
DES: 0710429 Patch And Rehab Bituminous Pavement
ROUTE: SR-56 Indiana-Kentucky River Bridge at Brooksburg to SR-129

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: RS-29808 KIN: COUNTY: Various
DES: 0710431 Patch And Rehab Bituminous Pavement
ROUTE: SR-250 US-31 to SR-3

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /

LETTING DATE: 04/02/2008

CONTRACT: RS-29810 KIN: COUNTY: Washington
DES: 0710433 HMA Overlay, Preventive Maintenance
ROUTE: SR-60 Orange County Line to SR-56

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /
LETTING DATE: 04/02/2008
CONTRACT: RS-29811 KIN: COUNTY: Jackson
DES: 0710434 HMA Overlay, Preventive Maintenance
ROUTE: SR-11 SR-250 to sidewalk near S Park

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 04/02/2008

CONTRACT: RS-29812 KIN: COUNTY: Various
DES: 0710435 Patch And Rehab Bituminous Pavement
ROUTE: SR-111 1-265 to SR-60

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 04/02/2008
CONTRACT: RS-29814 KIN: COUNTY: Monroe
DES: 0710437 HMA Overlay, Preventive Maintenance
ROUTE: SR-45 E district line to Airport Drive

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/02/2008
CONTRACT: RS-29865 KIN: COUNTY: Spencer
DES: 0710388 Surface Treatment, PM
ROUTE: SR-70 0.25 mile E of Jct. with US 231 to SR 66

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29867 KIN: 4924 COUNTY: Daviess
DES: 0710485 HMA Overlay, Preventive Maintenance
ROUTE: US-50 1.59 miles E of SR 257 to W jct US 231

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29867 KIN: 4924 COUNTY: Martin
DES: 0710649 Wedge And Level
ROUTE: US-50 US 231 Wjct to US 231 E jct
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29869 KIN: COUNTY: Various
DES: 0710387 HMA Overlay, Preventive Maintenance
ROUTE: SR-58 E jct with SR 45 to SR 54

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/02/2008
CONTRACT: RS-29881 KIN: COUNTY: Various
DES: 0710500 HMA Overlay, Preventive Maintenance
ROUTE: SR-350 Hillcrest Avenue to US-50

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/02/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 04/02/2008
CONTRACT: RS-29882
DES: 0710501
ROUTE: SR-3
RELINQ REQ: TBD

KIN: COUNTY: Jefferson
HMA Overlay, Preventive Maintenance
SR-356 to SR-250

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: RS-30214
DES: 0501043
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Vigo

HMA Overlay, Functional

From 0.2 mi S of SR 246 to S UAB of Terre Haute
PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: T-28464
DES: 0500142
ROUTE: US-150
RELINQ REQ: TBD

DESIGNED ORG.: D. L.

KIN: COUNTY: Floyd

New Signal Installation

At Edwardsville/Galena Road (Pectol Road)in Galena
PRE QUAL CODES :

Savage Engineering, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008
CONTRACT: T-29199
DES: 0600579
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Johnson
New Signal Installation

South Street/Franklin Lakes Blvd

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Craig Allman / Joyce Stone

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 05/08/2008
CONTRACT: B-27431
DES: 9981660
ROUTE: ST-1000
RELINQ REQ: No
DESIGNED ORG.: J.A.

KIN: COUNTY: Monroe

Bridge Rehabilitation Or Repair

Monroe County Clean and Paint One Span Iron Bridge near Gosport
PRE QUAL CODES :

Barker Engineering

RESPONSIBLE: RFC-Kim Hill /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/15/2007 R
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: B-28611
DES: 0101230
ROUTE: SP-PAR
RELINQ REQ: No
DESIGNED ORG.: J.A.

KIN: COUNTY: Montgomery

Covered Bridge Rehabilitation

Deer's Mill Covered Bridge over Sugar Creek at Shades State Park
PRE QUAL CODES :

Barker Engineering

RESPONSIBLE: RFC-Mary Doherty / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/01/2001 N
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008
CONTRACT: B-28802
DES: 0013500
ROUTE: SR-26
RELINQ REQ: No

KIN: COUNTY: Blackford

Br Repl, Cont. Rc Slab

Bridge over Little Lick Creek, 0.82 mile E of SR 3
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

RESPONSIBLE: RFC-Terry Summers / Tam T. Nguyen

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/10/2007 C
L/A CODE: 4370
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: B-28903 KIN: COUNTY: Clinton
DES: 0101354 Enhancement
ROUTE: IR-1010 Clinton County Bridge # 60 Rehab

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Wink /
LETTING DATE: 05/08/2008
CONTRACT: B-29007 KIN: COUNTY: Various
DES: 0400096 Bridge Channel Correction
ROUTE: SP-VARI Scour protection at various locations in District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 05/08/2008
CONTRACT: B-29074 KIN: COUNTY: White
DES: 0400839 Bridge Rehabilitation Or Repair
ROUTE: 1-65 Morehouse Road/CR 500W bridge over |-65, 1.45 miles S of SR 18
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 05/08/2008
CONTRACT: B-29306 KIN: COUNTY: Sullivan
DES: 9701960 Bridge Replacement
ROUTE: SR-58 Bridge over Maria Creek (Mariah Creek), 4.14 miles W of SR 159
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: RESPONSIBLE: RFC-Anne Rearick / To Be Assigned
LETTING DATE: 05/08/2008
CONTRACT: B-29608 KIN: COUNTY: Dearborn
DES: 0200722 Bridge Rehabilitation Or Repair

ROUTE: ST-1003 Bridge #15 over Laughery on Bell Branch Rd
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Chris Ogg /
LETTING DATE: 05/08/2008
CONTRACT: B-29610 KIN: COUNTY: Grant
DES: 0200724 Bridge Replacement

ROUTE: ST-1004 Bridge #603 over Back Creek on 2nd Street
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty
LETTING DATE: 05/08/2008
CONTRACT: B-29616 KIN: COUNTY: Gibson
DES: 0088460 Bridge Replacement
ROUTE: IR-1000 Bridge #68 over Houchins Ditch on CR 350E

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-Steve Dilk /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/12/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4240
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/04/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/15/2008 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: B-30264 KIN: COUNTY: Floyd DISTRICT: Seymour
DES: 0710878 Bridge Painting Fed Proj Num:
ROUTE: 1-265 Various locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: B-30275 KIN: COUNTY: Harrison DISTRICT: Seymour
DES: 0710884 Bridge Painting Fed Proj Num:
ROUTE: 1-64 Twin Structures over Blue River and Blue Road, 4.08 miles W of SR-337 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0200884 Small Structure Replacement Fed Proj Num:
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of I-69 R/W CLEAR: 06/30/2005 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
LETTING DATE: 05/08/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9700220 Added Travel Lanes Fed Proj Num:
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne R/W CLEAR: 09/15/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4000
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 12/12/2007
LETTING DATE: 05/08/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 990022A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-1 At Tonkel Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 12/12/2007
LETTING DATE: 05/08/2008
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 990022X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 12/12/2007
LETTING DATE: 05/08/2008
CONTRACT: IR-29875 KIN: 9061 COUNTY: Monroe DISTRICT: Seymour
DES: 0401164 Interchange Modification Fed Proj Num:
ROUTE: SR-37 At Monroe Dam Road R/W CLEAR: 12/01/2007 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5069
DESIGNED ORG.: Design Squad 3 DESIGNED BY: State
MAP ID: 130 RESPONSIBLE: RFC-Jeff Clanton / Katherine Smutzer READY FOR CONTRACT: 02/14/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: IR-29960 KIN: COUNTY: Delaware
DES: 0710608 Demolition, Remove Buildings,Foundations
ROUTE: SR-32 From CR 575W to CR 400W

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: 122 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 05/08/2008
CONTRACT: M-30112 KIN: COUNTY: Hancock
DES: 0710690 Pipe Lining
ROUTE: I-70 0.4 mile W of SR 9

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers /
LETTING DATE: 05/08/2008
CONTRACT: M-30469 KIN: COUNTY: Morgan
DES: 0710959 PCCP Patching
ROUTE: SR-37 1.31 miles S Bryants Creek to SR-252-SB Lanes only

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/08/2008
CONTRACT: R-25123 KIN: COUNTY: Clark
DES: 0012600 Other Type Project (Miscellaneous)
ROUTE: 1-9910 Park and Ride Lot and Provision of Transit Service at Exit 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Dan Gibson / Jeffrey Drake
LETTING DATE: 05/08/2008
CONTRACT: R-27986 KIN: COUNTY: Starke
DES: 9966040 Small Structure, Replacement
ROUTE: US-35 Over Bailey Ditch, 3.3 miles S of US 30

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 05/08/2008
CONTRACT: R-28551 KIN: COUNTY: Steuben
DES: 0300043 Bike/Pedestrian Facilities

ROUTE: ST-1002 From Felicity Street to CR 200N
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 05/08/2008
CONTRACT: R-28791 KIN: COUNTY: Jay
DES: 0013980 Small Structure Replacement
ROUTE: SR-1 Over Tributary to McClain Ditch, 6.22 miles N of SR 26

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Teresa Gray

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/31/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/01/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/30/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE: 2484
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2011

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/04/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/02/2007 C
L/A CODE: 4457
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/31/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison DISTRICT: Seymour
DES: 0300010 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-64 At SR 135 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Danny Pearcy / Jesse G. Peters READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison DISTRICT: Seymour
DES: 9902630 Intersection Improvement Fed Proj Num:
ROUTE: SR-64 At SR 135 R/W CLEAR: 08/22/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4340
DESIGNED ORG.: Wilbur Smith & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mark Orton / Jeffrey Drake READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29010 KIN: COUNTY: Porter DISTRICT: LaPorte
DES: 9901980 Auxiliary Lanes, Passing Fed Proj Num:
ROUTE: US-6 At Mander Road, 1.54 miles E of SR 49 R/W CLEAR: 04/16/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4596
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mindy Foster / Shahpor Shahbahrami READY FOR CONTRACT: 02/07/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29102 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0100477 Intersection Improvement Fed Proj Num:
ROUTE: US-231 At Lane Street, 4.25 miles E of US 41 R/W CLEAR: 11/01/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4610
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mindy Foster / David Stills READY FOR CONTRACT: 02/07/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29105 KIN: 4313 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0300443 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-32 1.0 km E of US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel READY FOR CONTRACT: 01/31/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29105 KIN: 4313 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901430 Intersection Improvement Fed Proj Num:
ROUTE: SR-32 1.0 km E of US 31 R/W CLEAR: 02/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4685
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 01/31/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29111 KIN: 4303 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0013120 Intersection Improvement Fed Proj Num:
ROUTE: SR-15 At W jct with SR 120 in Bristol R/W CLEAR: 08/14/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4492
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Tom Caplinger / David Stills READY FOR CONTRACT: 02/14/2008
Date: 12/01/2007 Page 67 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: R-29111 KIN: 4303 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0300360 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-15 At W jct with SR 120 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Jeremy L VanVieet READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29353 KIN: COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0401072 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1001 Wabash Historic Streetscape - Ph 2;Main St. > Canal St > Wabash St R/W CLEAR: 01/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29439 KIN: 4423 COUNTY: Johnson DISTRICT: Seymour
DES: 0300029 Intersection Improvement Fed Proj Num:
ROUTE: IR-1001 Olive Branch Rd (CR 800N) and Morgantown Rd (CR 500 W) R/W CLEAR: 12/31/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Danny Pearcy / Brett Walls READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29439 KIN: 4423 COUNTY: Johnson DISTRICT: Seymour
DES: 0400078 Bridge Replacement Fed Proj Num:
ROUTE: IR-1001 Bridge #69 at Olive Branch Rd (800N) and Morgantown Rd (500 W) intersection R/W CLEAR: 12/31/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Brett Walls / Brett Walls READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29508 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 8145550 Slide Correction Fed Proj Num:
ROUTE: SR-46 At 2.8 miles W of US 52 at ECL of St Leon R/W CLEAR: 03/23/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4441
DESIGNED ORG.: URS DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29564 KIN: 3775 COUNTY: Adams DISTRICT: Fort Wayne
DES: 000081A Flashers, Modernize Fed Proj Num:
ROUTE: US-224 At Piqua Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 02/14/2008
LETTING DATE: 05/08/2008
CONTRACT: R-29564 KIN: 3775 COUNTY: Adams DISTRICT: Fort Wayne
DES: 9800810 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: US-224 1.7 miles E of US 27 (S jct) at Piqua Rd R/W CLEAR: 05/11/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3999
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell READY FOR CONTRACT: 02/14/2008
Date: 12/01/2007 Page 68 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008
CONTRACT: R-29584
DES: 0500804
ROUTE: ST-1007
RELINQ REQ: TBD

KIN: COUNTY: Dekalb

Historical Site Preservation

Historic Rehab Waterloo Train Depot for Amtrak Service
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 02/14/2008

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 01/31/2008 L

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 05/08/2008
CONTRACT: R-29592
DES: 0400027
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Randolph
Road Reconstruction (3R/4R Standards)
Main St from Washington to North St and from South St to Franklin St

DESIGNED ORG.: Hannum, Wagle & Cline

LETTING DATE: 05/08/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2004 N

PRE QUAL CODES : L/A CODE:
DESIGNED BY: Local

RESPONSIBLE: RFC-Fike Abbasi / James Johnson READY FOR CONTRACT: 01/31/2008

KIN: COUNTY: Lake DISTRICT: LaPorte

CONTRACT: R-29619
DES: 0500842
ROUTE: IR-1025
RELINQ REQ: TBD

Bike/Pedestrian Facilities
Oak Savannah/Prairie Duneland Trail SR 53 underpass, 3.64 mi N of US 30
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 02/14/2008

Fed Proj Num:

R/W CLEAR: 12/12/2007 U

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 05/08/2008
CONTRACT: R-29627
DES: 0101128
ROUTE: ST-1002
RELINQ REQ: TBD

KIN: COUNTY: White
Intersect. Improv. W/ Added Turn Lanes
Intersection of 6th Street /Rickey Road
PRE QUAL CODES :

DESIGNED ORG.: Hannum, Wagle & Cline
RESPONSIBLE: RFC-Greg Broz / Randy Hancock READY FOR CONTRACT: 02/07/2008

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 02/01/2008 U

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 05/08/2008
CONTRACT: R-29628
DES: 0500960
ROUTE: ST-1018
RELINQ REQ: TBD

KIN: COUNTY: Monroe
Intersection Improvement

DESIGNED ORG.: Clark Dietz

LETTING DATE: 05/08/2008
CONTRACT: R-29685

DISTRICT: Seymour

Fed Proj Num:

17th at Fee Lane R/W CLEAR:

PRE QUAL CODES : L/A CODE:
DESIGNED BY: Local

RESPONSIBLE: RFC-Bruno Canzian / Doug Valmore READY FOR CONTRACT: 02/14/2008

KIN: COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0500017
ROUTE: IR-1001
RELINQ REQ: TBD

Road Construction
CR 11A, from |-69 E to CR 427
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/14/2008

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 05/08/2008
CONTRACT: R-29756
DES: 0401067
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: COUNTY: Wayne

Bike/Pedestrian Facilities

Cardinal Greenway - Ph 3; Industries Rd. to Roundbarn Rd -
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group
RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 01/31/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 10/29/2004 N

L/A CODE:
DESIGNED BY: Local

Date: 12/01/2007
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: R-29928 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0500843

ROUTE: ST-1001
RELINQ REQ: TBD

New Road Construction
East Shore Ct., will connect Maple Dr (E) to McClung Rd
PRE QUAL CODES :

DESIGNED ORG.: Ken Herceg & Associates, Inc.

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

Fed Proj Num:
R/W CLEAR: 12/14/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/07/2008

LETTING DATE: 05/08/2008
CONTRACT: R-30170 KIN:

DES: 0710809
ROUTE: SP-PARK

COUNTY: Brown
Resurface over Asphalt Pavement
Parking Improvements at Brown County State Park

RELINQREQ: TBD ~ PRE QUAL CODES :

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 05/08/2008
CONTRACT: R-30172 KIN: COUNTY: Brown

DES: 0710812
ROUTE: SP-PARK
RELINQ REQ: TBD
DESIGNED ORG.:

Resurface over Asphalt Pavement
Parking lot improvements at Morgan-Monroe Yellowwood complex
PRE QUAL CODES :

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 05/08/2008
CONTRACT: R-30258 KIN: COUNTY: Kosciusko

DES: 0088790 Road Rehabilitation (3R/4R Standards)

ROUTE: ST-1001 Argonne Rd - Jefferson St to Center St, Parker St - Center St to Dubois Dr/lUS30
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: US Infrastructure Indiana, Inc

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/08/2008
CONTRACT: RS-29144 KIN:
DES: 0501066

ROUTE: SR-340

COUNTY: Clay
HMA Overlay, Preventive Maintenance
RP 0.44(0.44 mi E of the W jct W US 40) to 5.25(0.25 mi W of theE jct W US 40)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 05/08/2008
CONTRACT: RS-29245 KIN: COUNTY: Boone
DES: 0600111 Resurface over Asphalt Pavement
ROUTE: US-52 From Boone/Clinton County line to I-65

RELINQ REQ: No

PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/06/2008 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008

CONTRACT: TM-29786 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0501267 Its Traffic Management Systems Fed Proj Num:
ROUTE: 1-94 Upgrade of Borman ATMS - Microwave and Operations Center Equipment R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 02/14/2008

Date: 12/01/2007 Page 70 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 05/08/2008

CONTRACT: TM-30085 KIN: COUNTY: Various DISTRICT: Crawfordsville
DES: 0710668 Traffic Signal Maintenance Fed Proj Num:
ROUTE: SP-VARI Various locations R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 02/14/2008
LETTING DATE: 07/09/2008
CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 9980130 Traffic Signals Modernization Fed Proj Num:
ROUTE: ST-1000 Columbia Ave from 169th to Hoffman and to Hammond R/W CLEAR: 10/15/2002 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bob Rhoades / READY FOR CONTRACT: 02/14/2008
LETTING DATE: 07/09/2008
CONTRACT: B-27087 KIN: COUNTY: Brown DISTRICT: Seymour
DES: 0100151 Br Repl, Pres.Conc.Box Beam(Smpl.Span) Fed Proj Num:
ROUTE: ST-1002 Bridge #42 over Gravel Creek on Elkinsville Road 1.5 mile +/- SR of SR 135 S R/W CLEAR: 12/20/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Ron May / Jeffrey Drake READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: B-29127 KIN: COUNTY: Randolph DISTRICT: Greenfield

DES: 9885100 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: IR-1000 Bridge #154 over Little White River on CR 1150W R/W CLEAR: 11/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008

CONTRACT: B-29267 KIN: COUNTY: Warren DISTRICT: Crawfordsville
DES: 0101364 Enhancement Fed Proj Num:
ROUTE: IR-1005 Rehabilitation of Warren County Bridge # 75 R/W CLEAR: 02/26/2007 C

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: RESPONSIBLE: RFC-Mike Wink /

LETTING DATE: 07/09/2008

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/09/2008

CONTRACT: B-29452 KIN: COUNTY: Wells DISTRICT: Fort Wayne
DES: 9382490 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: IR-1000 Bridge #74 over Rock Creek on CR 400W R/W CLEAR: 04/01/2008 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Donald W. Ward & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008

CONTRACT: B-29570 KIN: 4931 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0088530 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: IR-1000 Bridge #139 over White Lick Creek on Greencastle Rd R/W CLEAR: 01/29/2007 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-Mike Wink / To Be Assigned

L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/16/2008
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LETTING DATE: 07/09/2008

CONTRACT: B-29570 KIN: 4931 COUNTY: Morgan DISTRICT: Crawfordsville
DES: 9502130 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: ST-1000 Greencastle Rd from bridge #139 to Bingham Rd (1300 N) R/W CLEAR: 01/29/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Wink / To Be Assigned READY FOR CONTRACT: 04/10/2008
LETTING DATE: 07/09/2008
CONTRACT: B-29582 KIN: COUNTY: Crawford DISTRICT: Vincennes
DES: 0101355 Enhancement Fed Proj Num:
ROUTE: IR-1001 Crawford County Bridge # 45 Rehabilitation R/W CLEAR: 05/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: B-29658 KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0500085 Bridge Replacement Fed Proj Num:
ROUTE: ST-1017 Bridge #133 over Stony Creek on 186th Street R/W CLEAR: 03/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi/ To Be Assigned READY FOR CONTRACT: 04/02/2008
LETTING DATE: 07/09/2008
CONTRACT: B-30241 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0710871 Bridge Deck Overlay Fed Proj Num:
ROUTE: I-70 EB Collector Distributor Shadeland Avenue (.57 miles west of -465) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/02/2008
LETTING DATE: 07/09/2008
CONTRACT: B-30434 KIN: COUNTY: Huntington DISTRICT: Fort Wayne
DES: 9486000 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: ST-1000 Bridge #123 over Wabash River on CR 475W R/W CLEAR: 12/24/2006 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / To Be Assigned READY FOR CONTRACT: 04/02/2008
LETTING DATE: 07/09/2008
CONTRACT: IB-28951 KIN: COUNTY: Howard DISTRICT: Greenfield
DES: 0600337 New Bridge Special Construction Fed Proj Num:
ROUTE: US-31 On CR 200N (Morgan) over US 31 R/W CLEAR: 04/11/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5073
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: 1B-29520 KIN: COUNTY: Marshall DISTRICT: LaPorte
DES: 0600358 New Bridge Special Construction Fed Proj Num:
ROUTE: US-31 New bridge and road realignment over US 31 for Lilac Rd and 6th Rd R/W CLEAR: 06/27/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5038
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 05/20/2008
Date: 12/01/2007 Page 72 of 146

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION
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LETTING DATE: 07/09/2008
CONTRACT: IB-29521
DES: 0600355
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 231

KIN: COUNTY: Marshall
New Bridge Special Construction

New bridge and approaches over US 31 for Plymouth-Goshen Trail

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/27/2008 L
L/A CODE: 5033
DESIGNED BY: State
READY FOR CONTRACT: 05/13/2008

LETTING DATE: 07/09/2008
CONTRACT: I1B-30086
DES: 0600335
ROUTE: US-31
RELINQ REQ: TBD

KIN: COUNTY: Howard
New Bridge Special Construction

On CR 200S (Southway) over US 31
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 296

RESPONSIBLE: RFC-Tim Muench / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/11/2008 R
L/A CODE: 5071
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30024
DES: 0710656
ROUTE: SP-INST
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
HMA Overlay, Preventive Maintenance
Various locations within Deam Lake
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30027
DES: 0710659
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

HMA Overlay, Preventive Maintenance

Various locations with Brookville Lake Reservoir
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30119
DES: 0710721
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various

Drainage Ditch Correction

Post Road exit (174-96-8737) and SS 67-18-138.97
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30205
DES: 0710845
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
HMA Overlay, Preventive Maintenance
Various locations within Bradford Woods
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: M-30262
DES: 0710876
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Dubois
Box Culvert Replacement

1.90 miles N of SR 64

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 04/02/2008

Date: 12/01/2007
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LETTING DATE: 07/09/2008

CONTRACT: M-30372 KIN: COUNTY: Allen
DES: 0710854 Other Intersection Improvement
ROUTE: SR-930 From 3.08 M E of I-69 to 4.2 M E of I-69 & at Anthony Blvd & Northcrest Shpg Ctr

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 07/09/2008
CONTRACT: R- KIN: COUNTY: Lake
DES: 0501143 Railroad Work

ROUTE: ST-1024 Relocation of Railroad lines at Gary/Chicago Airport

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 07/09/2008
CONTRACT: R-28197 KIN: 3895 COUNTY: Cass
DES: 0003290 Flashers, Modernize

ROUTE: US-35 At SR 218

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Earth Tech, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 07/09/2008
CONTRACT: R-28197 KIN: 3895 COUNTY: Cass

DES: 9901930 Radii Improvement
ROUTE: US-35 At SR 218
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Earth Tech, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel

LETTING DATE: 07/09/2008

CONTRACT: R-29016 KIN: 4302 COUNTY: Steuben
DES: 0013110 Intersection Improvement
ROUTE: SR-127 At Mill St, 0.279 mile N of US 20

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Gary Pence
LETTING DATE: 07/09/2008
CONTRACT: R-29016 KIN: 4302 COUNTY: Steuben
DES: 0300359 Traffic Signals Modernization
ROUTE: SR-127 At Mill Street, 0.279 mile N of US 20

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Ryan Elliot
LETTING DATE: 07/09/2008
CONTRACT: R-29089 KIN: COUNTY: Clay
DES: 9801050 Sight Distance Improvement
ROUTE: SR-159 At S jct with SR 246, 0.5 mile E of the Sullivan County Line
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 04/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/21/2006 C
L/A CODE: 4162
DESIGNED BY: State
READY FOR CONTRACT: 04/09/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/07/2007 C
L/A CODE: 4467
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4448
DESIGNED BY: State
READY FOR CONTRACT: 04/16/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 07/09/2008

CONTRACT: R-29217 KIN: 4789 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0600240 Traffic Signals, New Or Modernized Fed Proj Num:
ROUTE: SR-19 At CR 46 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 04/02/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29217 KIN: 4789 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9901030 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-19 At CR 46 R/W CLEAR: 05/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4549
DESIGNED ORG.: Wilbur Smith & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell READY FOR CONTRACT: 04/02/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29257 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 0500867 Pavement Repair Or Rehabilitation Fed Proj Num:
ROUTE: ST-1013 Marr Road from N of Rocky Ford Road to 300N and Taylor Road R/W CLEAR: 05/02/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Robert Winslow / Robert Bullard READY FOR CONTRACT: 04/09/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29417 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 0201240 Enhancement Fed Proj Num:
ROUTE: ST-1008 Trail connecting; Southern, Fairgrounds, Owens Bend, 10th St/Taylor & Marr Road R/W CLEAR: 01/15/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29418 KIN: 4975 COUNTY: Bartholomew DISTRICT: Seymour
DES: 0300997 Bridge Replacement Fed Proj Num:
ROUTE: IR-1009 Bridge #81 over Tough Creek on CR 600N R/W CLEAR: 01/04/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Robert Winslow / Eric Brunn READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29418 KIN: 4975 COUNTY: Bartholomew DISTRICT: Seymour
DES: 0500589 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1010 CR 600N from 2100 ft W of CR 475E to 1200 ft E of CR 475E (phase I) R/W CLEAR: 01/04/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Eric Brunn / Eric Brunn READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29427 KIN: COUNTY: Brown DISTRICT: Seymour
DES: 0401063 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Salt Creek Trail - Deer Run > Nashville > Brown County SP R/W CLEAR: 08/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Rundell Ernstberger Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Ann Hildner / READY FOR CONTRACT: 04/16/2008
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LETTING DATE: 07/09/2008
CONTRACT: R-29455
DES: 9680680
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Elkhart

Road Construction

Hively Ave from Nappanee St (SR19) to Benham Ave
PRE QUAL CODES :

DESIGNED ORG.: Troyer Group

LETTING DATE: 07/09/2008
CONTRACT: R-29530
DES: 0600288
ROUTE: SR-37
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 07/09/2008
CONTRACT: R-29558
DES: 0100609
ROUTE: SR-64
RELINQ REQ: TBD

RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake

KIN: COUNTY: Morgan
Roadside Work, Other

From SR 44 to Waverly Road - Stage 2
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Crawford
Intersection Improvement
At SR 66 W jct

PRE QUAL CODES :

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4691

DESIGNED ORG.: QK4 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29577 KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0401094 Railroad Work Fed Proj Num:
ROUTE: IR-1002 Indiana Trans Museun (Noblesville) - Rehab Passenger Cars R/W CLEAR: 10/28/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29662 KIN: 4950 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0100562 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Riverwalk Bike/Ped Path (Mill Race Powerhouse - US Post Office) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / To Be Assigned READY FOR CONTRACT: 04/16/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29662 KIN: 4950 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9981510 Enhancement Fed Proj Num:
ROUTE: ST-1000 Millrace Powerhouse Preservation of Mill along Elkhart Riv R/W CLEAR: 04/01/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29664 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0301158 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: IR-1001 Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro R/W CLEAR: 03/30/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/02/2008
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LETTING DATE: 07/09/2008
CONTRACT: R-29671
DES: 0600383
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Hancock
Enhancement

National Road Corridor right-of-way improvements
PRE QUAL CODES :

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Joel Stevens

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29673
DES: 0300626
ROUTE: ST-1002
RELINQ REQ: TBD

KIN: COUNTY: White
Auxiliary Lanes, Passing

6th St from Gordon Dr to W South St
PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/09/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29677
DES: 0200833
ROUTE: IR-1006
RELINQ REQ: TBD

KIN: COUNTY: Grant
New Road Construction

Garthwaite Rd Ext fr 38th St (CR 200S) to Monroe Pike inlcuding new bridge

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Mary Doherty / Mary Doherty

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/03/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29755
DES: 0100648
ROUTE: SR-19
RELINQ REQ: TBD

KIN: 4287 COUNTY: Elkhart

Intersection Improvement

At Bristol and Cassopolis Streets, 1.98 miles S of 1-80/1-90
PRE QUAL CODES :

DESIGNED ORG.: Wilbur Smith & Associates

RESPONSIBLE: RFC-To Be Assigned / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4626
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-29755
DES: 0300289
ROUTE: SR-19
RELINQ REQ: TBD

KIN: 4287 COUNTY: Elkhart

Traffic Signals Modernization

At Bristol and Cassopolis Streets, 1.98 miles S of I-80/1-90
PRE QUAL CODES :

DESIGNED ORG.: Transportation Consulting Engineers, LLC

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/09/2008
CONTRACT: R-30056
DES: 0710693
ROUTE: SP-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
New Road, HMA Paving Only
Edinburg Correctional Facility

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008
CONTRACT: R-30152
DES: 0710797
ROUTE: US-30
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Whitley

Other Intersection Improvement

From 7.38 miles E of SR 9 to 7.78 miles E of SR 9, (At CR 700E)-SDI ENT-
PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/02/2008

Date: 12/01/2007
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LETTING DATE: 07/09/2008

CONTRACT: R-30188 KIN: COUNTY: Lake
DES: 0400889 Intersection Improvement
ROUTE: SR-2 At Burr Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 07/09/2008
CONTRACT: RS-29179 KIN: COUNTY: Jennings
DES: 0600606 HMA Overlay, Preventive Maintenance
ROUTE: US-50 Hayden Pike to SR 3/7

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Craig Allman /
LETTING DATE: 07/09/2008
CONTRACT: RS-29500 KIN: COUNTY: Jasper
DES: 0500272 HMA Overlay, Preventive Maintenance
ROUTE: US-231 From SR 14 to CR 600 N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Corey Schamberger /
LETTING DATE: 07/09/2008
CONTRACT: RS-30289 KIN: COUNTY: Jennings
DES: 0600607 HMA Overlay, Preventive Maintenance
ROUTE: US-50 SR 3/7 to V Fork Muscatatuck River

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 07/09/2008
CONTRACT: T-29517 KIN: COUNTY: Marion
DES: 0710143 Install New Guard Rail
ROUTE: 1-70 Various locations in Hendricks, Marion, Hancock, Hendricks and Wayne Counties

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 07/09/2008
CONTRACT: T-29651 KIN: COUNTY: Lake
DES: 9980120 Traffic Signals Modernization
ROUTE: ST-1000 Hohman Ave from Gostlin to Douglas and to Hammond
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section
MAP ID: RESPONSIBLE: RFC-Bob Rhoades /
LETTING DATE: 07/09/2008
CONTRACT: T-29890 KIN: COUNTY: Henry
DES: 0710511 Traffic Signals, New Or Modernized
ROUTE: SR-3 2.06 miles N of SR 38 (CR 200N)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/20/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/16/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/02/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 07/09/2008
CONTRACT: T-29918
DES: 0710096
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
Its Traveller Informations Systems

DMS Enhancement Project (Statewide), upgrading hybrid technology

PRE QUAL CODES :

DESIGNED ORG.: Operations Support Division

LETTING DATE: 07/09/2008
CONTRACT: T-29965
DES: 0710616
ROUTE: US-41
RELINQ REQ: TBD

RESPONSIBLE: RFC-Ryan Gallagher /

KIN: COUNTY: Gibson
Traffic Signals, New Or Modernized
2.32 mile S SR 64 at CR 100

PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

LETTING DATE: 07/09/2008
CONTRACT: T-30383
DES: 0710907
ROUTE: US-50
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 07/09/2008
CONTRACT: TM-29776
DES: 0710348
ROUTE: US-31
RELINQ REQ: TBD

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Daviess
Traffic Signals, New Or Modernized

At SR 257, 2.19 miles E of SR 57

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Johnson
Traffic Signals Modernization

Various locations

PRE QUAL CODES :

DESIGNED ORG.: Edwards and Kelcey

DISTRICT: Multiple Districts
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 04/16/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 04/02/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Joyce Stone READY FOR CONTRACT: 04/16/2008
LETTING DATE: 08/06/2008
CONTRACT: B-27085 KIN: LO41 COUNTY: Decatur DISTRICT: Seymour

DES: 0400255 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: IR-1001 Decatur County Bridge# 115 over Sand Creek to CR SW 220 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Eric Geyer / READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: B-27085 KIN: L041 COUNTY: Decatur DISTRICT: Seymour

DES: 9885070 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #115 over Sand Creek on CR 500S to CR SW 220 R/W CLEAR: 08/13/2007 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Eric Geyer / Jeffrey Drake READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: B-27085 KIN: L041 COUNTY: Decatur DISTRICT: Seymour

DES: 9885080 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: IR-1000 Bridge#190 over Fork of Sand Creek on CR 500 S including CR SW 220 tie in R/W CLEAR: 08/13/2007 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/14/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 08/06/2008

CONTRACT: B-28759 KIN: COUNTY: Fayette
DES: 0100363 Br Repl, Comp.Cont.Pres.Conc.Box Beam
ROUTE: IR-1001 Bridge #81 over Branch of the Whitewater River on CR 150E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake
LETTING DATE: 08/06/2008
CONTRACT: B-28865 KIN: COUNTY: Harrison
DES: 0100348 Bridge Replacement
ROUTE: SR-11 Bridge over Mays Creek, 1.56 miles S of SR 337

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tim Buckner
LETTING DATE: 08/06/2008
CONTRACT: B-29763 KIN: COUNTY: Madison
DES: 0200964 Bridge Replacement
ROUTE: ST-1006 Bridge #607 over Big Duck Creek on South "A" Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Elizabeth Phillips-Jones
LETTING DATE: 08/06/2008
CONTRACT: IB- KIN: 4698 COUNTY: Tippecanoe

DES: 0401001 New Bridge Construction
ROUTE: SR-25 Bridge over CR 900N (Segment 1 - Phase C)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Mike Matel
LETTING DATE: 08/06/2008
CONTRACT: IR- KIN: 4697 COUNTY: Tippecanoe
DES: 0400996 New Bridge Construction
ROUTE: SR-25 CR 900E over SR 25 & NS Railroad (Segment 1 - Phase B)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 08/06/2008
CONTRACT: IR- KIN: 4698 COUNTY: Tippecanoe
DES: 0400998 New Bridge Construction
ROUTE: SR-25 CR 1000E over SR 25 (Segment 1 - Phase C)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: 098 RESPONSIBLE: RFC-James Earl / Mike Matel
LETTING DATE: 08/06/2008
CONTRACT: IR- KIN: 4698 COUNTY: Tippecanoe
DES: 0401002 New Bridge Construction
ROUTE: SR-25 Bridge over NS Railroad (Segment 1 - Phase C)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Mike Matel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/30/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4652
DESIGNED BY: State
READY FOR CONTRACT: 05/14/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/28/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/30/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5103
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5110
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5111
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5103
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2008

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 08/06/2008
CONTRACT: IR-
DES: 0401003
ROUTE: SR-25
RELINQ REQ: TBD

KIN: 4698 COUNTY: Tippecanoe

New Bridge Construction

Bridge over CR 900W at Carroll Co Line (Segment 1 - Phase C)
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
RESPONSIBLE: RFC-James Earl / Mike Matel READY FOR CONTRACT: 05/01/2008

MAP ID: 098

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:
L/A CODE: 5103
DESIGNED BY: State

LETTING DATE: 08/06/2008
CONTRACT: IR-30114
DES: 0710722
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 231
LETTING DATE: 08/06/2008
CONTRACT: IR-30412
DES: 0400445

KIN: COUNTY: Marshall
New Road, Grading Only
From 2000ft N of US 6 to 2000ft N of SR 4

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 07/03/2008 L

PRE QUAL CODES : L/A CODE:

DESIGNED BY: State
RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 04/14/2008
KIN: COUNTY: Warrick DISTRICT: Vincennes
Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
At SR 68 R/W CLEAR: 06/30/2008 L

ROUTE: SR-57
RELINQ REQ: TBD

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 05/14/2008

MAP ID: 294

L/A CODE: 5118
DESIGNED BY: State

LETTING DATE: 08/06/2008
CONTRACT: M-30260
DES: 0500836
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: COUNTY: Wells

Bike/Pedestrian Facilities

Wabash River Greenwy Extension and Inter-Urban Trail
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 08/06/2008
CONTRACT: R-25921
DES: 9610970
ROUTE: SR-23
RELINQ REQ: No

DESIGNED ORG.: H. Stewart Kline & Assoc.

LETTING DATE: 08/06/2008
CONTRACT: R-25921
DES: 9610980
ROUTE: SR-23

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 03/06/2009 L

L/A CODE:
DESIGNED BY: Local

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/30/2008

KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte

Intersection Improvement Fed Proj Num:

At SR 933 R/W CLEAR: 04/01/2008 U

PRE QUAL CODES : L/A CODE: 4501
DESIGNED BY: State

RESPONSIBLE: RFC-Jim Powers / Sivaranjan Sivasubramaniam READY FOR CONTRACT: 05/07/2008

KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte

Traffic Signals Modernization Fed Proj Num:

At 933 R/W CLEAR:

PRE QUAL CODES : L/A CODE: 0

RELINQ REQ: No

DESIGNED ORG.: H. Stewart Kline & Assoc.
RESPONSIBLE: RFC-Jim Powers / Shahpor Shahbahrami READY FOR CONTRACT: 05/07/2008

DESIGNED BY: State

LETTING DATE: 08/06/2008
CONTRACT: R-26792
DES: 0088770
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Steuben

New Road Construction

Wohlert St between Harcourt St and growth parkway(phase I1)
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group
RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake READY FOR CONTRACT: 04/30/2008

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 05/01/2008 U

L/A CODE: 0
DESIGNED BY: Local

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 08/06/2008
CONTRACT: R-29560
DES: 0100934
ROUTE: US-40
RELINQ REQ: TBD

KIN: 3957 COUNTY: Wayne
Signs, Lighting, Signals And Markings

At 16th; at 5th; at Earlham College entrance;
PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 08/06/2008
CONTRACT: R-29560
DES: 0100938
ROUTE: US-40
RELINQ REQ: TBD

KIN: 3957 COUNTY: Wayne
Br Repl, Pres.Conc.l-Beam(Simple Span)
Bridge over Clear Creek

PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 08/06/2008
CONTRACT: R-29560
DES: 9802560
ROUTE: US-40
RELINQ REQ: No

KIN: 3957 COUNTY: Wayne
Road Rehabilitation (3R/4R Standards)
From 1.97 miles W of US 27 to 0.69 mile W of US 27

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 08/06/2008

DISTRICT: Greenfield

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Greenfield District
RESPONSIBLE: RFC-Terry Summers / Jeff Clanton READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2008 L

L/A CODE:

DESIGNED BY: Greenfield District
RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 04/30/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2008 L

PRE QUAL CODES : L/A CODE: 4503
DESIGNED BY: Greenfield District

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 04/30/2008

KIN: 4780 COUNTY: Delaware DISTRICT: Greenfield

CONTRACT: R-29565
DES: 0301164
ROUTE: SP-BIKE
RELINQ REQ: TBD

Bike/Pedestrian Facilities
Muncie - White River Greenway Trail phase 3, from Wheeling Ave to Riverview Pk
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC
RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: R-29565
DES: 0600198
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: 4780 COUNTY: Delaware

Bridge Replacement, Concrete

Bridge #515 - McCulloch Boulevard over Muncie Creek Phase IlI
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC
RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2008

Fed Proj Num:

R/W CLEAR: 02/28/2008 L

L/A CODE:
DESIGNED BY: Local

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 08/06/2008
CONTRACT: R-29644
DES: 0500803
ROUTE: SP-BLDG
RELINQ REQ: TBD

KIN: COUNTY: Carroll
Canals / Locks & Dams

Delphi Canal - construct boat, dock and shed

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

LETTING DATE: 08/06/2008

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 01/09/2007 N

PRE QUAL CODES : L/A CODE:
DESIGNED BY: Local

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/07/2008

KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield

CONTRACT: R-29648
DES: 0200824
ROUTE: IR-1004
RELINQ REQ: TBD

Road Reconstruction (3R/4R Standards)
Fr CR 600S and Shelby CR 500E E along CR 600S to CR 575E then N CR 500S
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.
RESPONSIBLE: RFC-Fike Abbasi / Mary Doherty READY FOR CONTRACT: 04/30/2008

Fed Proj Num:

R/W CLEAR: 04/01/2008 U

L/A CODE:
DESIGNED BY: Local

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 08/06/2008

CONTRACT: R-29648 KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300767 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1007 Hancock Bridge #129 on CR 600S over tributary of Big Blue River near CR 600E R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2008
LETTING DATE: 08/06/2008
CONTRACT: R-29648 KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300774 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1004 Hancock Bridge 124 over tributary of Big Blue Rv on CR 600E near CR 500S R/W CLEAR: 04/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 04/30/2008
LETTING DATE: 08/06/2008
CONTRACT: R-29648 KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300775 Small Structures & Drains Construction Fed Proj Num:
ROUTE: IR-1008 Overflow structure on CR 575E near Bridge 104 R/W CLEAR: 04/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 04/30/2008
LETTING DATE: 08/06/2008
CONTRACT: R-29656 KIN: COUNTY: Morgan DISTRICT: Crawfordsville
DES: 0500826 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: IR-1005 Landersdale Trail - Trail system in Morgan Co R/W CLEAR: 04/30/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Wink / READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: R-29694 KIN: COUNTY: Porter DISTRICT: LaPorte
DES: 9611280 Drainage Ditch Correction Fed Proj Num:
ROUTE: SR-8 From 0.5 mile W of SR 49 to SR 49 R/W CLEAR: 06/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4065
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/06/2008
CONTRACT: R-29930 KIN: COUNTY: Monroe DISTRICT: Seymour
DES: 0600173 Curve Correction Fed Proj Num:
ROUTE: IR-1021 Smith Road at Rogers Road, SE of Bloomington R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Alan Mize / Alan Mize READY FOR CONTRACT: 05/14/2008
LETTING DATE: 08/06/2008
CONTRACT: R-30054 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0201064 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: ST-1001 Wayne Trace from McKee Street to Oxford Street R/W CLEAR: 02/13/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mike Fitch / Jeffrey Drake READY FOR CONTRACT: 04/30/2008
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LETTING DATE: 08/06/2008
CONTRACT: R-30179
DES: 0100440
ROUTE: SR-114
RELINQ REQ: TBD

KIN: COUNTY: Jasper
Intersection Improvement

At Melville Street

PRE QUAL CODES :

DESIGNED ORG.: DS Coordinators

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/01/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008
CONTRACT: R-30420
DES: 0600454
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: COUNTY: St. Joseph
Bike/Pedestrian Facilities

IUSB Bike/Ped path on Southside of St Joe River
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

RESPONSIBLE: RFC-Greg Broz / Gary Mroczka

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008
CONTRACT: RS-29630
DES: 0600255
ROUTE: SR-114
RELINQ REQ: TBD

KIN: COUNTY: Jasper
HMA Overlay, Preventive Maintenance
From Cullen St to Mellville St

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

RESPONSIBLE: RFC-Mike Yacullo /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/02/2008

LETTING DATE: 08/06/2008
CONTRACT: RS-29734
DES: 0600008
ROUTE: SR-14
RELINQ REQ: TBD

KIN: COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From W jct SR 25 to CR 400 E

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Michael Miltz /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008
CONTRACT: RS-30417
DES: 0500280
ROUTE: SR-14
RELINQ REQ: TBD

KIN: COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From US 31 to W jct with SR 25

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008
CONTRACT: T-26001
DES: 0101052
ROUTE: US-33
RELINQ REQ: TBD

KIN: COUNTY: Adams

Guard Rail Work

From District Line to US 6, US 6 to I-69 and US 27 to Ohio State Line
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne Dist. Coordinators

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: T-29518
DES: 0710144
ROUTE: 1-69
RELINQ REQ: TBD

KIN: COUNTY: Dekalb

Install New Guard Rail

Various locations along 1-69 median in Dekalb County
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie / John Leckie

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/30/2008

Date: 12/01/2007
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LETTING DATE: 08/06/2008
CONTRACT: T-29573
DES: 0400020
ROUTE: IR-1006
RELINQ REQ: TBD

KIN: COUNTY: Wayne
Signing

Signage for National road

PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/04/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: T-29804
DES: 0710417
ROUTE: US-30
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Kosciusko

Traffic Signals, New Or Modernized

At the intersection of Spring Hill Road, 1.59 miles E of SR 15, Kosciusko Co
PRE QUAL CODES :

RESPONSIBLE: RFC-Jessica Allen /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: T-29827
DES: 0710415
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Allen

Traffic Signals

At the intersections of 1-469 NB Exit Ramp & US30 and at SR14 & Chestnut Hills
PRE QUAL CODES :

RESPONSIBLE: RFC-Jessica Allen /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008
CONTRACT: T-30093
DES: 0710707
ROUTE: US-24
RELINQ REQ: TBD

KIN: COUNTY: Huntington

New Signal Installation

From 0.97 M E of SR 5to 1.41 M E of SR 5 (at US 24 & Stults Rd)
PRE QUAL CODES :

DESIGNED ORG.: Edwards and Kelcey

RESPONSIBLE: RFC-Jennifer Braun / Jennifer Braun

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/30/2008

LETTING DATE: 09/04/2008
CONTRACT: B-28428
DES: 0201213
ROUTE: SR-75
RELINQ REQ: No

KIN: COUNTY: Clinton

Bridge Deck Replacement

Bridge over Kilmore Creek, 3.77 miles N of US 421
PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

LETTING DATE: 09/04/2008
CONTRACT: B-28790
DES: 0014000
ROUTE: 1-69
RELINQ REQ: No

KIN: COUNTY: Grant

Bridge Removal

From 10.9 km N of US 35/SR 28 to 12.1 km N of US 35/SR 28
PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/29/2006 C
L/A CODE: 4297
DESIGNED BY: State
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008
CONTRACT: B-29014
DES: 0600819
ROUTE: SR-246
RELINQ REQ: No
DESIGNED ORG.:

KIN: 4857 COUNTY: Owen

Environmental Mitigation

Bridge over W Fork of Fish Creek, 2.32 miles W of SR 46
PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/12/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 09/04/2008

CONTRACT: B-29014 KIN: 4857 COUNTY: Owen DISTRICT: Crawfordsville
DES: 9608210 Br Repl, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-246 Bridge over W Fork of Fish Creek, 2.32 miles W of SR 46 R/W CLEAR: 02/23/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4343
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: B-29027 KIN: COUNTY: Boone DISTRICT: Crawfordsville
DES: 9900500 Br Repl, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-334 Bridge over Irishman Run, 2.98 miles W of US 421 R/W CLEAR: 05/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4224
DESIGNED ORG.: Wilcox Professional Services, LLC DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: B-29072 KIN: COUNTY: Vermillion DISTRICT: Crawfordsville
DES: 0400812 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-63 NB over I-74 and Spring Creek, 1.53 miles S of US 136 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: B-29475 KIN: 4705 COUNTY: Franklin DISTRICT: Seymour
DES: 0500802 Bridge Replacement Fed Proj Num:
ROUTE: IR-1004 Bridge #111 over Harvey Branch on Railfence Road R/W CLEAR: 02/11/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Graf / John Graf READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: B-29681 KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0500084 Bridge Replacement Fed Proj Num:
ROUTE: ST-1013 Bridge #68 over Duck Creek on 281st Street R/W CLEAR: 02/25/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mark Eckert READY FOR CONTRACT: 05/29/2008
LETTING DATE: 09/04/2008
CONTRACT: B-29698 KIN: COUNTY: Floyd DISTRICT: Seymour
DES: 8676620 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: IR-1000 Bridge #23 over Indian Creek on CR 9 (John Pector Rd), 2.5 miles S of US 50 R/W CLEAR: 04/15/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/21/2008
LETTING DATE: 09/04/2008
CONTRACT: R- KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710403 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1011 Phase IV of the Wabash & Erie Canal Towpath Trail R/W CLEAR: 07/31/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/29/2008
Date: 12/01/2007 Page 86 of 146
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LETTING DATE: 09/04/2008

CONTRACT: R-25273 KIN: COUNTY: Warrick
DES: 8823155 Added Travel Lanes, PCC
ROUTE: SR-62 From 6th St to 0.90 mile E of W UAB of Boonville (Phase I1)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: 175 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 09/04/2008
CONTRACT: R-28831 KIN: COUNTY: Bartholomew
DES: 0014600 Small Structures & Drains Construction
ROUTE: SR-9 Over Tributary to Haw Creek, 5.15 miles N of jct with SR 46 in Hope

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates

MAP ID: RESPONSIBLE: RFC-Jeff Mitchell / Brett Walls
LETTING DATE: 09/04/2008
CONTRACT: R-28946 KIN: COUNTY: Rush
DES: 9901320 Pavement Replacement
ROUTE: US-52 Fr 1.3 mi W of SR 3 to .42 mi W of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby
DES: 0100325 Br Repl, Comp.Cont.Pres.Conc. |-Beam
ROUTE: SR-44 Bridge over Sugar Creek, 3.61 miles E of I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-Terry Summers / Bill Denhardt
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby
DES: 0100326 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-44 Bridge over Gibson Ditch, 3.77 miles E of I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0101130 Bridge Deck Overlay
ROUTE: SR-44 Bridge over Sugar Creek Overflow

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 09/04/2008
CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0200539 Signing
ROUTE: SR-44 From 1-65 to the WCL of Shelbyville

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/05/2008 R
L/A CODE: 3395
DESIGNED BY: State
READY FOR CONTRACT: 03/12/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/06/2007 C
L/A CODE: 4523
DESIGNED BY: State
READY FOR CONTRACT: 06/12/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4544
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/01/2009

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson DISTRICT: Greenfield
DES: 9610160 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-44 From [-65 to the WCL of Shelbyville R/W CLEAR: 03/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4624
DESIGNED ORG.: HNTB Corporation DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 05/29/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte
DES: 0002510 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-20 At SR 149 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Shahpor Shahbahrami READY FOR CONTRACT: 06/05/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte
DES: 0002610 Railroad Crossing Fed Proj Num:
ROUTE: SR-149 At CSX Railroad R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton READY FOR CONTRACT: 06/05/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte
DES: 9136335 Intersection Improvement Fed Proj Num:
ROUTE: US-20 At SR 149 R/W CLEAR: 01/24/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4151
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Lisa Egler-Kellems READY FOR CONTRACT: 06/05/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29436 KIN: 4105 COUNTY: Johnson DISTRICT: Seymour
DES: 0090120 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: ST-1000 Fry Road from Madison Ave to US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Harry Roeger / Jeffrey Drake READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29436 KIN: 4105 COUNTY: Johnson DISTRICT: Seymour
DES: 0101279 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: ST-1001 Fry Rd Bridge over Pleasant Run Creek in Greenwood R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Danny Pearcy / Jeffrey Drake READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29615 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9880690 Enhancement Fed Proj Num:
ROUTE: SP-9920 Bike/Pedestrian (Phase V) R/W CLEAR: 04/08/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 05/29/2008
Date: 12/01/2007 Page 88 of 146

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 09/04/2008

CONTRACT: R-29645 KIN: COUNTY: Jay DISTRICT: Greenfield
DES: 0500818 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: VA-VARI Portland River Path -build trailhead and 1 mile of trail R/W CLEAR: 03/16/2006 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 05/29/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29659 KIN: COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0500180 Intersection Improvement Fed Proj Num:
ROUTE: ST-1022 Bittersweet at Cleveland Road, just S of the 1-80/90 Toll Rd R/W CLEAR: 08/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 06/05/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29661 KIN: COUNTY: Vigo DISTRICT: Crawfordsville
DES: 0200988 Enhancement Fed Proj Num:
ROUTE: VA-VARI Vigo County Riley Canal Lock # 47 R/W CLEAR: 03/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Storrow Kinsella Associates, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Shakeel Baig / READY FOR CONTRACT: 06/12/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29923 KIN: COUNTY: Hancock DISTRICT: Greenfield
DES: 0013690 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: US-52 From 7.59 miles E of I-465 to 8.29 miles E of -465 R/W CLEAR: 05/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4461
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: State
MAP ID: 266 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 05/29/2008
LETTING DATE: 09/04/2008
CONTRACT: R-29931 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 0500064 Road Construction Fed Proj Num:
ROUTE: ST-1001 Coolspring Ave, from Roeske Ave to Wabash Ave R/W CLEAR: 07/16/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 06/05/2008
LETTING DATE: 09/04/2008
CONTRACT: R-30213 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 0401294 Beautification / Wildflowers Fed Proj Num:
ROUTE: 1-94 1-94 and US 421 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Jeanette Wilson READY FOR CONTRACT: 06/05/2008
LETTING DATE: 09/04/2008
CONTRACT: RS-28853 KIN: COUNTY: Parke DISTRICT: Crawfordsville
DES: 0501036 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: US-36 From 0.1 miles E of US 41 to 1.15 miles E of SR 59 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 06/12/2008
Date: 12/01/2007 Page 89 of 146
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LETTING DATE: 09/04/2008

CONTRACT: T- KIN: COUNTY: St. Joseph
DES: 0710892 Traffic Signals, New Or Modernized
ROUTE: SR-331 SR 331 at New Road - Flashing beacon install. SR331 to flash AMBER, New Rd. Red

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 09/04/2008
CONTRACT: T-25807 KIN: COUNTY: Elkhart
DES: 0000260 Traffic Signals Modernization
ROUTE: US-6 At SR 15 (Inclds Channelization)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 09/04/2008
CONTRACT: T-29258 KIN: COUNTY: Various
DES: 0600392 New Flasher Installation
ROUTE: SP-VARI Various Locations in LaPorte County on US 20 - See Project Log for specifics...

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Mark Pittman / Mark Pittman

LETTING DATE: 09/04/2008

CONTRACT: T-29259 KIN: 4799 COUNTY: White
DES: 0600393 New Flasher Installation
ROUTE: US-24 Advance Warning Flasher at W Hillsdale Drive, .32 mile W of US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Mark Pittman
LETTING DATE: 09/04/2008
CONTRACT: T-29259 KIN: 4799 COUNTY: White
DES: 0600394 New Flasher Installation
ROUTE: US-24 Advance Warning Flasher at Center St, 0.06 mile W of US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Mark Pittman
LETTING DATE: 09/04/2008
CONTRACT: T-29259 KIN: 4799 COUNTY: White
DES: 0600395 New Flasher Installation
ROUTE: SR-16 Advance Warning Flasher at Monon Elementary School, .24 mile E of US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Mark Pittman
LETTING DATE: 09/04/2008
CONTRACT: T-29259 KIN: 4799 COUNTY: White
DES: 0600396 New Flasher Installation
ROUTE: SR-39 Advance Warning Flasher at Buffalo School, .14 mile S of SR 16

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Mark Pittman / Mark Pittman

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/03/2007 U
L/A CODE: 4833
DESIGNED BY: State
READY FOR CONTRACT: 05/29/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 09/04/2008

CONTRACT: T-30230 KIN: COUNTY: Jasper
DES: 0710865 New Signal Installation
ROUTE: US-24 US-24 at 1-65 NB ramp - comm # 01-037-011, w/left turn arrow for EB US-24 Tr

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / Mike Yacullo

LETTING DATE: 10/01/2008

CONTRACT: B-29190 KIN: COUNTY: Brown
DES: 0300038 Bridge Deck Reconstruction
ROUTE: SR-46 Bridge over North Fork Salt Creek, 0.11 mile W of SR 135

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Wilbur Smith & Associates

MAP ID: RESPONSIBLE: RFC-John McCrary / Janette Fulkerson
LETTING DATE: 10/01/2008
CONTRACT: B-29460 KIN: COUNTY: Lake

DES: 0101450 Small Structures & Drains Construction
ROUTE: SR-2 Over Redwing Lake Ditch, 2.02 miles W of SR 55

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Bob Gray
LETTING DATE: 10/01/2008
CONTRACT: B-29562 KIN: 3776 COUNTY: Cass
DES: 000084A Traffic Signals Modernization
ROUTE: SR-17 At Linden St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / David Day
LETTING DATE: 10/01/2008
CONTRACT: B-29562 KIN: 3776 COUNTY: Cass
DES: 0100791 New Signal Installation
ROUTE: SR-17 At Eel River St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / David Day
LETTING DATE: 10/01/2008
CONTRACT: B-29562 KIN: 3776 COUNTY: Cass
DES: 9300840 Bridge Maintenance And Repair
ROUTE: SR-17 Bridge over Eel River, 0.18 mile N of US 24 EB

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Gavin Schalinske / David Day
LETTING DATE: 10/01/2008
CONTRACT: B-29950 KIN: COUNTY: Hendricks
DES: 9608280 Br Repl, Comp.Cont.Pres.Conc. I-Beam
ROUTE: US-40 Bridge over White Lick Creek, 0.39 mile W of SR 267
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/05/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/21/2010 R
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/01/2008 R
L/A CODE: 4184
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/04/2007 C
L/A CODE: 4160
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/09/2008

Date: 12/01/2007
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LETTING DATE: 10/01/2008

CONTRACT: B-30454 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 0301074 Small Structure Replacement Fed Proj Num:
ROUTE: US-421 Over E Branch of Topper Ditch, 1.18 miles N of US 30 R/W CLEAR: 08/25/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: IR- KIN: 4541 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0400992 New Bridge Construction Fed Proj Num:
ROUTE: SR-25 CR 625E over (SR 25) & NS Railroad (Segment 1 - Phase A) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5109
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: State
MAP ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 07/01/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes
DES: 926136A New Road Construction, HMA Fed Proj Num:
ROUTE: US-231 From 0.17 mile N of SR 70 to CR 1250N (Phase II) R/W CLEAR: 08/31/2004 C
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 3097
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes
DES: 996136B New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: US-231 3.85 miles S of CR 1250N (Phase II) R/W CLEAR: 06/15/1991 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes
DES: 996136C New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: US-231 3.11 miles S of CR 1250N (Phase II) R/W CLEAR: 06/15/1991 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer DISTRICT: Vincennes
DES: 996136E New Br, Pres.Conc. I-Beam (Simple Span) Fed Proj Num:
ROUTE: US-231 1.68 miles S of CR 1250N (Phase II) R/W CLEAR: 06/15/1991 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson DISTRICT: Seymour
DES: 0710327 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek R/W CLEAR: 09/15/2005 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 173 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 06/15/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 10/01/2008

CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson DISTRICT: Seymour
DES: 9902940 Added Travel Lanes Fed Proj Num:
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek R/W CLEAR: 05/15/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4509
DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: State
MAP ID: 173 RESPONSIBLE: RFC-Greg Kicinski / Dennis Fitzgerald READY FOR CONTRACT: 06/15/2008
LETTING DATE: 10/01/2008
CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake DISTRICT: LaPorte
DES: 0500468 New Interchange Construction Fed Proj Num:
ROUTE: 1-65 At 109th St R/W CLEAR: 06/25/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5112

DESIGNED ORG.: URS

MAP ID: 379

LETTING DATE: 10/01/2008
CONTRACT: IR-30029
DES: 0710689
ROUTE: 1-65
RELINQ REQ: TBD

DESIGNED ORG.: URS

MAP ID: 379

LETTING DATE: 10/01/2008
CONTRACT: M-
DES: 0500466
ROUTE: US-40
RELINQ REQ: No
DESIGNED ORG.:

LETTING DATE: 10/01/2008
CONTRACT: R-27157
DES: 8574400
ROUTE: SR-59
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunay

KIN: 4928 COUNTY: Lake
Bridge Widening

SB bridge over Main Beaver Dam Ditch
PRE QUAL CODES :

RESPONSIBLE: RFC-AI DeLaunay / Al DeLaunay

KIN: COUNTY: Putnam
Small Structures & Drains Construction
4.03 miles W of SR 75

PRE QUAL CODES :

RESPONSIBLE: RFC-Gary Bowser /

KIN: 3125 COUNTY: Knox

Curve Correction

From 0.1 mile N of SR 58 to 0.4 mile N of SR 58
PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

LETTING DATE: 10/01/2008
CONTRACT: R-27157
DES: 9701950
ROUTE: SR-58
RELINQ REQ: No

RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel

KIN: 3125 COUNTY: Knox

Br Repl, Comp.Cont.Pres.Conc. I-Beam
Bridge over Black Creek, 0.02 mile E of SR 59
PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

LETTING DATE: 10/01/2008
CONTRACT: R-28284
DES: 0400718
ROUTE: US-40
RELINQ REQ: TBD
DESIGNED ORG.:

RESPONSIBLE: RFC-Linda Painter / Hasmukh Patel

KIN: 4772 COUNTY: Vigo
Scenic And Historic Highways

Scenic Byway - Site Completion of the Twiggs Rest Area(IN-04-003)

PRE QUAL CODES : E(O)

RESPONSIBLE: RFC-To Be Assigned /

DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/21/2006 C
L/A CODE: 4197
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

Date: 12/01/2007
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As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 10/01/2008
CONTRACT: R-28284 KIN: 4772
DES: 0401191
ROUTE: IR-1011
RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Landscaping

COUNTY: Vigo

Twiigs Rest Area - Phase 2 (on US 40)

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 10/01/2008

CONTRACT: R-28757 KIN: 3820
DES: 0100093 Traffic Signals Modernization

ROUTE: SR-1 At Main Street

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

COUNTY: Wayne

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 10/01/2008

CONTRACT: R-28757 KIN: 3820 COUNTY: Wayne
DES: 9610140 Pavement Replacement, Small Town
ROUTE: SR-1 From SCL to NCL of Milton

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

LETTING DATE: 10/01/2008
CONTRACT: R-28757 KIN: 3820
DES: 9901570
ROUTE: SR-1
RELINQ REQ: No PRE QUAL CODES :

Small Structure Replacement

COUNTY: Wayne

From 17.35 km N of SR 44 to 17.41 km N of SR 44

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR: 08/27/2005 C

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/09/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Greenfield
Fed Proj Num:

R/W CLEAR: 09/29/2006 C

L/A CODE: 4149
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-28970 KIN: COUNTY: Warrick DISTRICT: Vincennes
DES: 0501205 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: 1-64 From 0.13 mile E of SR 61 to 0.95 mile E of SR 68/SR 161 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Linda Painter / Jeff Whitaker READY FOR CONTRACT: 07/09/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0002910 New Sign Installation Fed Proj Num:

ROUTE: US-33 From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0003010 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-33 At Sunnyside Ave, 1.5 km S of US 20 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 06/25/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003110 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-33 At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003210 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-33 At Lewis Ave, 2.4 km S of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003310 Closed Loop Interconnect System Fed Proj Num:
ROUTE: US-33 From Sunnyside Ave to CR 15 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003410 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State
MAP ID: 234 RESPONSIBLE: RFC-Phil Ellet / Jim Reilman READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0200960 Railroad Protection & Surface Fed Proj Num:
ROUTE: ST-1015 NS crossing at Sunnyside Avenue R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne District DESIGNED BY: State
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9700330 Median Construction Fed Proj Num:
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass R/W CLEAR: 04/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4153
DESIGNED ORG.: CTE Engineers DESIGNED BY: State
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29282 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne
DES: 0100503 Small Structure Replacement Fed Proj Num:
ROUTE: SR-25 Over Boggs Ditch, 7.94 miles E of SR 19 R/W CLEAR: 03/07/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4653
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake READY FOR CONTRACT: 06/25/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 10/01/2008

CONTRACT: R-29620 KIN: COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 0200978 Enhancement Fed Proj Num:

ROUTE: US-40 Town of Plainfield's Main Street /U.S. 40 National Road Streetscape R/W CLEAR: 12/14/2007 R

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/09/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29633 KIN: COUNTY: Miami DISTRICT: Fort Wayne

DES: 0401032
ROUTE: VA-VARI

Bike/Pedestrian Facilities
From 7th St to River Rd and CR 400 S to Bunker Hill

Fed Proj Num:
R/W CLEAR: 05/26/2008 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 06/25/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29643 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0101333
ROUTE: IR-1025

Bike/Pedestrian Facilities
Phase 1 Bike Network in Crown Point

Fed Proj Num:
R/W CLEAR: 02/28/2008 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: R-29912 KIN: COUNTY: White DISTRICT: LaPorte

DES: 0400505
ROUTE: ST-1002

Auxillary Lanes
6th St./W Shafer Dr (middle section), 6th St from US 24 to CR 225N

Fed Proj Num:
R/W CLEAR: 06/25/2008 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian READY FOR CONTRACT: 07/02/2008
LETTING DATE: 10/01/2008
CONTRACT: R-30248 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0400363 Other Intersection Improvement Fed Proj Num:
ROUTE: IR-1020 CR 15at CR 45 R/W CLEAR: 03/11/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division

LETTING DATE: 10/01/2008
CONTRACT: R-30384
DES: 0710131
ROUTE: 1-164
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

KIN: COUNTY: Vanderburgh
HMA Overlay, Preventive Maintenance
From US 41 to 2.3 miles E of US 41

PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

LETTING DATE: 10/01/2008
CONTRACT: R-30387
DES: 0710128
ROUTE: I-64
RELINQ REQ: TBD

RESPONSIBLE: RFC-Ernie Stoops / Ernie Stoops

KIN: COUNTY: Dubois

Road Rehabilitation (3R/4R Standards)

From 3.21 miles E of SR 162 to 0.02 mile E of SR 145
PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

RESPONSIBLE: RFC-Matt Wallace / Jeff Whitaker

DESIGNED BY: Local
READY FOR CONTRACT: 06/25/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/09/2008
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As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 10/01/2008
CONTRACT: RS-29868 KIN:
DES: 0710486
ROUTE: SR-62
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

COUNTY: Posey
Patch and Rehab PCC Pavement
1.57 miles W of SR 69 to Posey/Vanderburgh County Line

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

LETTING DATE: 10/01/2008
CONTRACT: T-29989 KIN:
DES: 0710146
ROUTE: 1-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

Install New Guard Rail

Various locations in Jasper County

COUNTY: Jasper

MAP ID: RESPONSIBLE: RFC-Julie Sonnemaker / Rebecca Farrar

LETTING DATE: 10/01/2008
CONTRACT: TM-29201 KIN:
DES: 0600663
ROUTE: SP-VARI Various Locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

COUNTY: Various

Traffic Signals Modernization

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Dave Henkel

LETTING DATE: 10/01/2008
CONTRACT: TM-29446 KIN:
DES: 0710059
ROUTE: SP-VARI Various Locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

COUNTY: Various
Traffic Signals, New Or Modernized

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Dave Henkel

LETTING DATE: 10/08/2008

CONTRACT: IR-30029 KIN: 4928
DES: 0710688 Bridge Widening
ROUTE: 1-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS

COUNTY: Lake

NB bridge over Main Beaver Dam Ditch

MAP ID: 379 RESPONSIBLE: RFC-AI DeLaunay / Al DeLaunay

LETTING DATE: 11/06/2008
CONTRACT: IR- KIN: 4541
DES: 0500648
ROUTE: SR-25
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Bridge Construction

COUNTY: Tippecanoe

Bridge on CR 300 N over SR 25 (Segment 1 - Phase A)

MAP ID: 098 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

LETTING DATE: 11/09/2008
CONTRACT: R-28952 KIN: 3697
DES: 992480X
ROUTE: SR-245
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

COUNTY: Spencer
Sign Modernization (Series Of Units)
From 3.4 miles S of SR 162 to SR 162

MAP ID: RESPONSIBLE: RFC-Richard Thomas / Surendra Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 07/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/26/2006 N
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/09/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/18/2007 L
L/A CODE: 5107
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 11/19/2008
CONTRACT: B-27002
DES: 9620010
ROUTE: SR-245
RELINQ REQ: No

KIN: COUNTY: Spencer

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over Little Pigeon Creek, 1.88 miles N of SR 162
PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

LETTING DATE: 11/19/2008
CONTRACT: B-28850
DES: 0201203
ROUTE: US-41
RELINQ REQ: No

RESPONSIBLE: RFC-Matt Wallace / Hasmukh Patel

KIN: 4355 COUNTY: Benton

Bridge Deck Replacement

NB Bridge over KB and S RR and US 52 EB, 2.45 miles N of SR 18
PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

LETTING DATE: 11/19/2008
CONTRACT: B-28850
DES: 0201204
ROUTE: US-41
RELINQ REQ: No

RESPONSIBLE: RFC-Gary Bowser / Jim Karr

KIN: 4355 COUNTY: Benton

Bridge Deck Replacement

SB Bridge over KB and S RR and US 52 EB, 2.45 miles N of SR 18
PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/26/2006 C
L/A CODE: 3893
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Jim Karr

LETTING DATE: 11/19/2008

CONTRACT: B-29096 KIN: 4364 COUNTY: Jasper DISTRICT: LaPorte
DES: 0201046 Bridge Deck Reconstruction Fed Proj Num:
ROUTE: 1-65 NB bridge over US 231, 3.57 miles N of US 24 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / To Be Assigned READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29096 KIN: 4364 COUNTY: Jasper DISTRICT: LaPorte
DES: 0201049 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: 1-65 SB Bridge over US 231, 3.57 miles N of US 24 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Gary Mroczka READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: B-29321 KIN:

DES: 0089200
ROUTE: ST-1001

COUNTY: Franklin
Covered Bridge Rehabilitation
Bridge #102 on Snowhill Road

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/31/2007 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 08/27/2008
LETTING DATE: 1119/2008
CONTRACT: B-29495 KIN: 4867 COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0300092 Bridge Deck Overlay Fed Proj Num:

ROUTE: 1-69 CR 68 over [-69, 1.01 miles N of Allen / DeKalb County Line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 08/13/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 11/19/2008

CONTRACT: B-29495 KIN: 4867 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 0300093 Bridge Deck Overlay Fed Proj Num:
ROUTE: 1-69 CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29495 KIN: 4867 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710107 Bridge Deck Overlay Fed Proj Num:
ROUTE: 1-69 Hursh Rd over 1-69, 6.15 miles S of SR 8 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / Stephanie Wagner READY FOR CONTRACT: 08/13/2008
LETTING DATE: 1119/2008
CONTRACT: B-29625 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 0200730 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: IR-1007 Bridge #14 over Wolf Creek on CR 400N R/W CLEAR: 04/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29636 KIN: COUNTY: Franklin DISTRICT: Seymour
DES: 0088440 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:
ROUTE: ST-1000 Bridge #94 over E Fork Blue Creek, carrying Blue Creek R/W CLEAR: 05/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Howard J. Barth & Assoc, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Graf / Jeffrey Drake READY FOR CONTRACT: 08/27/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29642 KIN: COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0401193 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1004 Rehab Joan Marchand Bridge for use in the Pigeon Creek Greenway system Ohio St R/W CLEAR: 04/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Brian Malone / READY FOR CONTRACT: 08/27/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29683 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0500086 Bridge Replacement Fed Proj Num:
ROUTE: IR-1005 Bridge #200 over CR 500 S R/W CLEAR: 08/01/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Amanda Stevens READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: B-29688 KIN: COUNTY: Rush DISTRICT: Greenfield
DES: 0301026 Bridge Replacement, Other Construction Fed Proj Num:
ROUTE: IR-1005 Bridge #116 over Little Blue River on CR 500 N R/W CLEAR: 07/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Adam Reihl READY FOR CONTRACT: 08/13/2008
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 11/19/2008

CONTRACT: B-30064 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0501111 Bridge Maintenance And Repair Fed Proj Num:
ROUTE: US-12 US 12 Lift Bridge over the Lake George Canal, in East Chicago R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 922074B Added Travel Lanes, HMA
ROUTE: SR-66 From French Island Trail (former SR 662) to Yankeetown Rd (Phase IlI)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3

MAP ID: 183 RESPONSIBLE: RFC-John Jordan / Susan Gilbert
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9404760 Bridge Deck Replacement & Widening
ROUTE: SR-66 Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 3561
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes

DES: 9603570 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 At SR 61 (Phase Ill) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Signals DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes

DES: 9603770 Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-66 From SR 662 to Yankeetown Rd(Phase III) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Signs/Lights DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes

DES: 9604761 New Br, Comp. Cont.Stl.Grdr (WId.Plate) Fed Proj Num:

ROUTE: SR-66 Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61 R/W CLEAR: 01/16/2004 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Fink, Roberts & Petrie, Inc. DESIGNED BY: State

MAP ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes

DES: 9606220 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: SR-66 Bridge over Cypress Creek on SR 66 R/W CLEAR: 01/16/2004 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAP ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr

L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

Date: 12/01/2007
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 9606221 New Br, Comp. Cont.Stl.Grdr (WId.Plate) Fed Proj Num:
ROUTE: SR-66 Bridge over Cypress Creek on SR 66 R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc. DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 08/15/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick DISTRICT: Vincennes
DES: 972074C New Br, Pres.Conc. I-Beam (Simple Span) Fed Proj Num:
ROUTE: SR-66 Bridge over Unt to Cypress Creek, 4.42 km E of SR 662 R/W CLEAR: 01/16/2004 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Design Squad 3 DESIGNED BY: State
MAP ID: 183 RESPONSIBLE: RFC-John Jordan / Michael Vollmer READY FOR CONTRACT: 08/15/2008
LETTING DATE: 1119/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0006741 Bridge Widening Fed Proj Num:
ROUTE: I-70 EB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2) R/W CLEAR: 08/15/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Jim Karr READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0006742 Bridge Widening Fed Proj Num:
ROUTE: I-70 WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2) R/W CLEAR: 08/15/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Randy Henderson / Randy Henderson READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0200783 Traffic, Other Fed Proj Num:
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase Il) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0200784 Lighting Fed Proj Num:
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase Il) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300469 Bridge Widening Fed Proj Num:
ROUTE: IR-1006 Bridge #65 over Buck Creek, 0.3 mile S of I-70 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Randy Henderson READY FOR CONTRACT: 08/20/2008
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LETTING DATE: 11/19/2008

CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock DISTRICT: Greenfield
DES: 9706740 Interchange Modification Fed Proj Num:
ROUTE: I-70 At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II) R/W CLEAR: 09/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4159
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 025 RESPONSIBLE: RFC-Greg Kicinski / Gary Pence READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake DISTRICT: LaPorte
DES: 0101294 Small Structure Replacement Fed Proj Num:
ROUTE: 1-65 Over Private Access Rd R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake DISTRICT: LaPorte
DES: 0500593 Added Travel Lanes Fed Proj Num:
ROUTE: 1-80 Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include 1-80/65 ramps (Ph IVC) R/W CLEAR: 08/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake DISTRICT: LaPorte
DES: 0500594 Signing Fed Proj Num:
ROUTE: 1-80 At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake DISTRICT: LaPorte
DES: 0500595 Lighting Fed Proj Num:
ROUTE: 1-80 At |-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Dale Louie READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake DISTRICT: LaPorte
DES: 0500596 Noise Abatement Fed Proj Num:
ROUTE: 1-80 From Deep River St to E of Clay St (Phase IVC) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake DISTRICT: LaPorte
DES: 0710716 Br Repl, Comp.Cont.Steel Beam Fed Proj Num:
ROUTE: 1-80 Bridge over Central Avenue and Conrail RR R/W CLEAR: 06/20/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 07/20/2008
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LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910810 Bridge Replacement
ROUTE: 1-80 Bridge over ramp from 1-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910820 Bridge Replacement
ROUTE: 1-80 Bridge over Norfolk and Southern RR, 0.2 km W of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910830 Bridge Replacement
ROUTE: 1-80 WB Bridge over Burns Ditch (S side Deep River)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910840 Bridge Replacement
ROUTE: 1-80 Bridge over Central Avenue and Conrail RR

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield

Fed Proj Num:

MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 11/19/2008
CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910850 Bridge Deck Replacement
ROUTE: 1-80 Bridge over Clay St, 1.8 miles E of 1-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 1119/2008
CONTRACT: IR-30437 KIN: 9060 COUNTY: Hamilton
DES: 0500018 New Road Construction
ROUTE: IR-1011 MacGregor Park Access Road to SR 38, approximately 1450 ft E of US 31

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 228 RESPONSIBLE: RFC-Gary Pence / Jeffrey Drake
LETTING DATE: 11/19/2008
CONTRACT: IR-30437 KIN: 9060 COUNTY: Hamilton
DES: 0710216 New Bridge Special Construction
ROUTE: IR-1011 Bridge over Lindley Ditch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAP ID: 228 RESPONSIBLE: RFC-Gary Pence / To Be Assigned

R/W CLEAR: 07/11/2008 L

L/A CODE: 5077
DESIGNED BY: State

READY FOR CONTRACT: 07/30/2008

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 03/15/2005 N

L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 07/30/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.

r-reconstruction, rs-resurfacing, etc.).

Page 103 of 146



INDIANA DEPARTMENT OF TRANSPORTATION
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LETTING DATE: 11/19/2008

CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock DISTRICT: Greenfield
DES: 9801890 Small Structure Replacement Fed Proj Num:
ROUTE: SR-13 0.85 mile N of SR 67 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock DISTRICT: Greenfield
DES: 9803860 Pavement Replacement, Small Town Fed Proj Num:
ROUTE: SR-13 (Madison St) from US 36/SR 67 to NCL of Fortville R/W CLEAR: 04/01/2008 U
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4284
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 08/13/2008
LETTING DATE: 1119/2008
CONTRACT: R-28096 KIN: COUNTY: Dubois DISTRICT: Vincennes
DES: 0401065 Enhancement Fed Proj Num:
ROUTE: ST-1009 Reconstruction of old Mill as visitor center > downtown Jasper R/W CLEAR: 10/18/2005 N
RELINQ REQ: TBD PRE QUAL CODES : E(O) L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 01/09/2008
LETTING DATE: 11/19/2008
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby DISTRICT: Greenfield
DES: 000253A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-44 At Miller St R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby DISTRICT: Greenfield
DES: 000253X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Surendra Patel READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby DISTRICT: Greenfield
DES: 9802530 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9 R/W CLEAR: 03/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4367
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-28942 KIN: 3969 COUNTY: Union DISTRICT: Greenfield
DES: 0200195 Signing Installation / Repair Fed Proj Num:
ROUTE: US-27 From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Chuck Sims READY FOR CONTRACT: 08/13/2008
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LETTING DATE: 11/19/2008
CONTRACT: R-28942
DES: 9901260
ROUTE: US-27
RELINQ REQ: No

KIN: 3969 COUNTY: Union
Railroad Work

6.78 km S of SR 44 at CXS Railroad
PRE QUAL CODES :

DESIGNED ORG.: First Group Engineering, Inc.

RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28942
DES: 9901270
ROUTE: US-27
RELINQ REQ: No

KIN: 3969 COUNTY: Union

Road Reconstruction (3R/4R Standards)

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)
PRE QUAL CODES :

DESIGNED ORG.: First Group Engineering, Inc.

RESPONSIBLE: RFC-Terry Summers / Chuck Sims

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/13/2007 C
L/A CODE: 4264
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28952
DES: 8824805
ROUTE: SR-245
RELINQ REQ: Yes

KIN: 3697 COUNTY: Spencer
Road Reconstruction (3R/4R Standards)
From 3.4 miles S of SR 162 to SR 162
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4209
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28952
DES: 9924806
ROUTE: SR-245
RELINQ REQ: No

KIN: 3697 COUNTY: Spencer

Br Repl, Precast 3 Sided Culvert

Bridge over Branch of Crooked Creek, 3.7 km S of SR 162
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-Richard Thomas / Jeff Matern

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28952
DES: 9924807
ROUTE: SR-245
RELINQ REQ: No

KIN: 3697 COUNTY: Spencer

Br Repl, Precast 3 Sided Culvert

Bridge over Brown Creek, 1.6 km S of SR 162
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28952
DES: 9924808
ROUTE: SR-245
RELINQ REQ: No

KIN: 3697 COUNTY: Spencer

Bridge Deck Overlay

Bridge over Maple Creek, 3.56 miles S of SR 162
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Richard Thomas / Richard Thomas

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-28954
DES: 0003710
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton
Traffic Signals Modernization

At Little Chicago Rd

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003810 Bridge Widening
ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003910 Sign Modernization (Series Of Units)
ROUTE: SR-38 From 0.59 miles SE of US 31 to 0.14 miles W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0101234 Bridge Replacement, Concrete
ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 9706540 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-38 From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 11/19/2008
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 9901390 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 1119/2008
CONTRACT: R-28959 KIN: COUNTY: Lake
DES: 9611330 Road Reconstruction (3R/4R Standards)
ROUTE: SR-2 From the lllinois State Line to US 41
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

LETTING DATE: 11/19/2008

CONTRACT: R-29167 KIN: COUNTY: Shelby
DES: 9506340 Pavement Repair Or Rehabilitation
ROUTE: IR-1000 CR 400N from W Fairland limits to E Fairland limits (phase Il)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Fike Abbasi/ To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4192
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4277
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/10/2008 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 11/19/2008

CONTRACT: R-29567 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0401066 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Pumpkinvine Trail - Ph 3; SR13 > LaGrange Co line R/W CLEAR: 12/23/2006 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: R-29568 KIN: COUNTY: Porter DISTRICT: LaPorte
DES: 0101334 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Prairie Duneland Calumet Trail Connection in Porter County R/W CLEAR: 04/29/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Duneland Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: R-29623 KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0301159 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1004 Westfield - Monon Greenway extension Phase 1, from 146 th St to 156th St R/W CLEAR: 07/07/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 08/13/2008
LETTING DATE: 1119/2008
CONTRACT: R-29679 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0300114 Scenic And Historic Highways Fed Proj Num:
ROUTE: SP-VARI Scenic Byway Corridor in 13 Counties along the Ohio River R/W CLEAR: 12/30/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Camille Fife / READY FOR CONTRACT: 08/27/2008
LETTING DATE: 1119/2008
CONTRACT: R-29851 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 0501213 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: 1-65 From bridge over CR 3508 to bridge over Driftwood River R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther / READY FOR CONTRACT: 08/27/2008
LETTING DATE: 1119/2008
CONTRACT: R-29888 KIN: COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0600371 Enhancement Fed Proj Num:
ROUTE: VA-VARI Riverside Trail - Phase 2 - South Bend R/W CLEAR: 10/25/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Troyer Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka READY FOR CONTRACT: 08/20/2008
LETTING DATE: 11/19/2008
CONTRACT: R-29952 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0100565 Other Project Type Fed Proj Num:
ROUTE: VA-VARI Bike/Ped Trail in Nappanee (Phase Ill) SR 19 - CR 101 - US 6 - Amish Acres R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/13/2008
Date: 12/01/2007 Page 107 of 146
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As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 11/19/2008
CONTRACT: R-30198 KIN:
DES: 0600385 Enhancement
ROUTE: VA-VARI Mishawaka Riverwalk
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Troyer Group

MAP ID: RESPONSIBLE: RFC-Greg Broz /

COUNTY: St. Joseph

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/17/2006 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008
CONTRACT: R-30252 KIN: 3903
DES: 0013750
ROUTE: SR-3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.

Median Construction

COUNTY: Rush

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

MAP ID: 119 RESPONSIBLE: RFC-Scott Bailey / Jeff Bislich

LETTING DATE: 11/19/2008
CONTRACT: R-30252 KIN: 3903
DES: 0300271
ROUTE: SR-3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.

Signing Installation / Repair

COUNTY: Rush

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

MAP ID: 119 RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4368
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008
CONTRACT: R-30436 KIN: 3732
DES: 0501123
ROUTE: SR-42
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.

Environmental Mitigation

MAP ID: RESPONSIBLE: RFC-John Wright /

COUNTY: Morgan

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: R-30436 KIN: 3732
DES: 9608900
ROUTE: SR-42
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.

Pavement Replacement

COUNTY: Morgan

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

LETTING DATE: 11/19/2008
CONTRACT: R-30436 KIN: 3732
DES: 990890X
ROUTE: SR-42
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.

COUNTY: Morgan
Sign Modernization (Series Of Units)
From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Lalit Garg

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE: 4203
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-28719 KIN: 4778
DES: 0600085
ROUTE: SR-246
RELINQ REQ: No
DESIGNED ORG.:

PRE QUAL CODES :

COUNTY: Various
Resurface over Asphalt Pavement
From E jct SR 159 to SR 59 S jct

MAP ID: RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 11/19/2008

CONTRACT: RS-28719 KIN: 4778 COUNTY: Clay DISTRICT: Crawfordsville
DES: 0600114 Resurface over Asphalt Pavement Fed Proj Num:
ROUTE: SR-59 From S jct SR 246 to SR 157 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Gary Bowser / READY FOR CONTRACT: 08/27/2008
LETTING DATE: 11/19/2008
CONTRACT: RS-28765 KIN: COUNTY: Shelby DISTRICT: Greenfield
DES: 0600168 Partial 3-R Fed Proj Num:
ROUTE: SR-9 From S jct SR 44 to .46 miles N of N jct SR 44 (Blue River) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 08/13/2008
LETTING DATE: 11/19/2008
CONTRACT: RS-28767 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0600170 Partial 3-R Fed Proj Num:
ROUTE: SR-38 From SR 13 to 1-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 08/13/2008
LETTING DATE: 1119/2008
CONTRACT: RS-29391 KIN: COUNTY: Fulton DISTRICT: LaPorte
DES: 0600006 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-14 From CR 400 E to SR 19 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Molly Mooney / READY FOR CONTRACT: 08/20/2008
LETTING DATE: 1119/2008
CONTRACT: RS-29524 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0600003 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: US-12 From Ill State line to US 41 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Corey Schamberger / READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: RS-29538
DES: 0501064
ROUTE: US-136
RELINQ REQ: No

KIN: COUNTY: Marion
HMA Overlay, Preventive Maintenance
From Eagle Valley Rd to Crawforsdville Rd
PRE QUAL CODES :

DESIGNED ORG.: Crawfordsville District

RESPONSIBLE: RFC-Gary Bowser / Gary Bowser

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008
CONTRACT: RS-29870
DES: 0710475
ROUTE: SR-38
RELINQ REQ: TBD

KIN: COUNTY: Hamilton
Partial 3-R

From SR 32 to SR 13

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 11/19/2008

CONTRACT: RS-29871 KIN: COUNTY: Union
DES: 0710491 Partial 3-R
ROUTE: SR-101 From 7.83 miles S of US27/SR 44 (Franklin/Union County Line) to US 27/SR 44

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 11/19/2008
CONTRACT: RS-29872 KIN: COUNTY: Hancock
DES: 0710492 Partial 3-R
ROUTE: SR-9 From .53 miles N of I-70(CR 300N) to US36/SR67

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)

MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers
LETTING DATE: 11/19/2008
CONTRACT: RS-30036 KIN: COUNTY: Johnson
DES: 0710671 HMA Overlay, Preventive Maintenance
ROUTE: US-31 Young's Creek Bridge to Westview Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 11/19/2008
CONTRACT: T-30217 KIN: COUNTY: Vigo
DES: 0710147 Install New Guard Rail
ROUTE: I-70 Various locations in Vigo, Hendricks and Morgan counties

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 11/19/2008
CONTRACT: T-30218 KIN: COUNTY: Hendricks
DES: 0710148 Install New Guard Rail
ROUTE: I-74 Various locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 11/19/2008
CONTRACT: T-30219 KIN: COUNTY: Boone
DES: 0710149 Install New Guard Rail
ROUTE: 1-65 Various locations on [-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 12/10/2008
CONTRACT: B- KIN: COUNTY: Franklin
DES: 0201280 Enhancement
ROUTE: IR-1003 Bridge #48 (Alley Ford Bridge) over Pipe Creek on Pipe creek Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Kevin Loiselle /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/27/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/15/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/17/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 12/10/2008

CONTRACT: B-27377 KIN: 9027 COUNTY: Blackford
DES: 9803530 New Br, Precast 3 Sided Culvert
ROUTE: SR-18 Bridge over Shinn Ditch, 7 miles E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: ASA Engineering Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake
LETTING DATE: 12/10/2008
CONTRACT: B-28868 KIN: 4964 COUNTY: Floyd
DES: 0201181 Bridge Deck Overlay
ROUTE: SR-311 Bridge over 1-265

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Jane Twaddle / Jane Twaddle
LETTING DATE: 12/10/2008
CONTRACT: B-28868 KIN: 4964 COUNTY: Floyd
DES: 0710271 New Sign Installation
ROUTE: 1-265 SR-311 bridge over |-265

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Ron Burcham / Ron Burcham
LETTING DATE: 12/10/2008
CONTRACT: B-29001 KIN: COUNTY: LaPorte
DES: 0201040 Replace Superstructure
ROUTE: SR-8 Bridge over Kankakee River, 0.45 mile W of SR 39

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned
LETTING DATE: 12/10/2008
CONTRACT: B-29748 KIN: COUNTY: Jefferson
DES: 0710297 Install New Guard Rail
ROUTE: SR-56 Two locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther /
LETTING DATE: 12/10/2008
CONTRACT: B-29759 KIN: COUNTY: Fayette
DES: 0100362 Bridge Widening
ROUTE: IR-1001 Bridge #45 over Williams Creek on CR 310W

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi /

LETTING DATE: 12/10/2008

CONTRACT: B-29834 KIN: COUNTY: Allen
DES: 0700004 Bridge Painting
ROUTE: 1-469 Bridges over US 27
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/01/2008 R
L/A CODE: 4008
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 12/10/2008
CONTRACT: IR-28978
DES: 0200391
ROUTE: SR-15
RELINQ REQ: No

KIN: 4079 COUNTY: Wabash
Replace Superstructure

Over Charley Creek, 0.75 miles S of US 24
PRE QUAL CODES :

DESIGNED ORG.: The Schneider Corporation

RESPONSIBLE: RFC-John Leckie / John Leckie

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: IR-28978
DES: 0710887
ROUTE: SR-15
RELINQ REQ: TBD

KIN: 4079 COUNTY: Wabash

HMA Overlay, Preventive Maintenance

On 15 from 0.45 miles S of US 24 at Harrison Ave in the City of Wabash, to US 24
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: IR-28978
DES: 9803460
ROUTE: SR-15
RELINQ REQ: No

KIN: 4079

Median Construction
Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24
PRE QUAL CODES :

COUNTY: Wabash

DESIGNED ORG.: The Schneider Corporation

RESPONSIBLE: RFC-John Leckie / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/01/2008 R
L/A CODE: 4437
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: IR-30174
DES: 9700310
ROUTE: SR-32
RELINQ REQ: No

KIN: 9039

Added Travel Lanes
From CR 575W to CR 400W
PRE QUAL CODES :

COUNTY: Delaware

DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: 122

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2009 U
L/A CODE: 4334
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2008

LETTING DATE: 12/10/2008
CONTRACT: M-30042
DES: 0710677
ROUTE: US-40
RELINQ REQ: TBD

KIN: COUNTY: Wayne

Patch And Rehab Pavement

From 8.42 mi E of SR 1(Morton St) to 8.95 mi E of SR 1(Mattie Harris Rd)
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District - (New)

RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: R-
DES: 0200459
ROUTE: SR-431
RELINQ REQ: Yes

KIN: COUNTY: Hamilton
Relinquishments

SR 431 Relinquishment payment

PRE QUAL CODES :

DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 143

RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: R-27006
DES: 0300387
ROUTE: SR-39
RELINQ REQ: No

KIN: 4833 COUNTY: Hendricks
Small Structure Replacement

2.00 miles S of US 36

PRE QUAL CODES :

DESIGNED ORG.: ASA Engineering Consultants, Inc.

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 R
L/A CODE: 4681
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/10/2008

CONTRACT: R-27006 KIN: 4833 COUNTY: Hendricks
DES: 0400593 Small Structure Replacement
ROUTE: SR-39 1.35 miles S of US 36
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: ASA Engineering Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel
LETTING DATE: 12/10/2008
CONTRACT: R-27006 KIN: 4833 COUNTY: Hendricks
DES: 0401327 Small Structure, Replacement
ROUTE: SR-39 1.62 mi S of US 36

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 12/10/2008
CONTRACT: R-27006 KIN: 4833 COUNTY: Hendricks
DES: 0401328 Small Structure Replacement
ROUTE: SR-39 2.46 mi S of US 36

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 12/10/2008
CONTRACT: R-27006 KIN: 4833 COUNTY: Hendricks
DES: 0401329 Small Structure Replacement
ROUTE: SR-39 3.92 mi S of US 36

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 12/10/2008
CONTRACT: R-27746 KIN: COUNTY: Owen
DES: 0400568 Slide Correction
ROUTE: SR-243 1.20 and 1.26 miles N of SR 42
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 12/10/2008
CONTRACT: R-28874 KIN: COUNTY: Wells
DES: 0013170 Small Structure, Replacement
ROUTE: SR-1 Over Dowty Ditch, 3.9 miles N of SR 116

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Jessica Allen / Joe Clark
LETTING DATE: 12/10/2008
CONTRACT: R-29018 KIN: 4292 COUNTY: Adams
DES: 0013130 Intersection Improvement
ROUTE: US-27 At Parkway Street, 0.65 mile S of SR 218 in Berne
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: URS

MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 R
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 L
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 R
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/30/2008 L
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/21/2008 R
L/A CODE: 4863
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 R
L/A CODE: 4508
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4552
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 12/10/2008

CONTRACT: R-29018 KIN: 4292 COUNTY: Adams
DES: 0300304 Traffic Signals Modernization
ROUTE: US-27 At Parkway Street, 0.65 mile S of SR 218
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS
MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Alfredo Hanza
LETTING DATE: 12/10/2008
CONTRACT: R-29054 KIN: COUNTY: Various
DES: 0200606 Its Traffic Management Systems
ROUTE: 1-465 Phase V of the Indianapolis Advanced Traffic Management System

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Intelligent Transportation Systems

MAP ID: RESPONSIBLE: RFC-Mark Newland /
LETTING DATE: 12/10/2008
CONTRACT: R-29491 KIN: COUNTY: Monroe
DES: 0501007 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1020 Hunter Creek Rd from ridge over Taylor Branch of Hunters Creek extending .22 mi

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAP ID: RESPONSIBLE: RFC-Alan Mize / Alan Mize

LETTING DATE: 12/10/2008
CONTRACT: R-29510 KIN: COUNTY: Clark
DES: 0200985 Enhancement
ROUTE: ST-1006 Town of Charlestown Multi-Modal Bike/Ped Facility
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Jeff Mitchell /
LETTING DATE: 12/10/2008
CONTRACT: R-29622 KIN: COUNTY: Marion
DES: 0401188 Bike/Pedestrian Facilities

ROUTE: VA-VARI White River South Trail - WashingtonSt > Raymond St
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /

LETTING DATE: 12/10/2008

CONTRACT: R-29640 KIN: COUNTY: Hamilton
DES: 0500901 Intersection Improvement
ROUTE: IR-1001 Intersection of 104th St and Olio Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Allen Egilmez
LETTING DATE: 12/10/2008
CONTRACT: R-29641 KIN: COUNTY: Elkhart
DES: 0501070 Intersect. Improv. W/ Added Turn Lanes
ROUTE: IR-1003 CR32atCR17

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/14/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/30/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/09/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/09/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/28/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/30/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/10/2008
CONTRACT: R-29689 KIN:
DES: 0401407 New Road Construction Fed Proj Num:
ROUTE: ST-1004 From N Main Street to 14th St R/W CLEAR: 06/09/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / James Hilton READY FOR CONTRACT: 09/03/2008

COUNTY: Henry DISTRICT: Greenfield

LETTING DATE: 12/10/2008
CONTRACT: R-29695 KIN:
DES: 0201277 Fed Proj Num:
ROUTE: IR-1004 Heritage Trail in Madison R/W CLEAR: 05/09/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Ratio Architects DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Kenneth M. Boyce / READY FOR CONTRACT: 09/17/2008

COUNTY: Jefferson DISTRICT: Seymour

Enhancement

LETTING DATE: 12/10/2008

CONTRACT: R-29822 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0710449 Pipe Lining Fed Proj Num:
ROUTE: VA-VARI Various locations in Wayne County R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008
CONTRACT: R-29848 KIN:
DES: 0500898

COUNTY: Putnam DISTRICT: Crawfordsville

ROUTE: ST-1001
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

Road Reconstruction (3R/4R Standards)
Indiana St., from the intersection of SR 236 to the railroad tracks

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Janis Kidd

LETTING DATE: 12/10/2008

Fed Proj Num:
R/W CLEAR: 08/10/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/17/2008

CONTRACT: R-29907 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0600667 Pipe Lining Fed Proj Num:
ROUTE: VA-VARI Various locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /

LETTING DATE: 12/10/2008
CONTRACT: R-29951 KIN:
DES: 9900760
ROUTE: SR-75
RELINQ REQ: Yes PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

COUNTY: Clinton
Sight Distance Improvement
2 miles S of SR 26 at CR 700N (eliminate 2 right angle turns)

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

LETTING DATE: 12/10/2008
CONTRACT: R-29961 KIN:
DES: 0013190
ROUTE: US-33
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

COUNTY: Allen
Small Structure, Replacement
Over S Branch of Benward Ditch, 2.85 miles N of US 30

MAP ID: RESPONSIBLE: RFC-Jessica Allen / Joe Clark

DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4438
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4506
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/10/2008

CONTRACT: R-30011 KIN: COUNTY: Porter
DES: 0500934 Landscaping
ROUTE: 1-94 1-94 and SR 249 interchange Portage

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Mindy Foster / Mindy Foster
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0014010 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-9 From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300002 New Bridge Construction
ROUTE: SR-9 Bridge over Prairie Creek, 1.55 miles N of US 36 E jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300319 Traffic Signals Modernization
ROUTE: SR-9 At Huntsville Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAP ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck
LETTING DATE: 12/10/2008
CONTRACT: R-30280 KIN: 4090 COUNTY: Marion
DES: 0013870 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-135 Fr .52 mi S of US 31 to US 31
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake
LETTING DATE: 12/10/2008
CONTRACT: R-30280 KIN: 4090 COUNTY: Marion
DES: 0200427 Traffic Signals Modernization
ROUTE: SR-135 At US 31 (Thompson Rd)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: RESPONSIBLE: RFC-Terry Summers / Paula Gartner
LETTING DATE: 12/10/2008
CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 0008950 Sign Modernization (Series Of Units)
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/12/2008 U
L/A CODE: 4649
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2008 R
L/A CODE: 5057
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/15/2008 R
L/A CODE: 4530
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 12/10/2008
CONTRACT: R-30295
DES: 0101310
ROUTE: SR-39
RELINQ REQ: No

KIN: 3883 COUNTY: Hendricks

Bridge Deck Overlay

Bridge over Branch McCracken Creek, 1.21 miles N of | 70
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

LETTING DATE: 12/10/2008
CONTRACT: R-30295
DES: 0200463
ROUTE: SR-39
RELINQ REQ: No

RESPONSIBLE: RFC-Pete Kopetski / Michael Masterson

KIN: 3883 COUNTY: Hendricks
Bridge Replacement
Bridge over branch of Mc Cracken Creek
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

LETTING DATE: 12/10/2008
CONTRACT: R-30295
DES: 0200464
ROUTE: SR-39
RELINQ REQ: No

RESPONSIBLE: RFC-Pete Kopetski / To Be Assigned

KIN: 3883 COUNTY: Hendricks
Traffic Signals Modernization

At US 40

PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

LETTING DATE: 12/10/2008
CONTRACT: R-30295
DES: 9608950
ROUTE: SR-39
RELINQ REQ: No

RESPONSIBLE: RFC-Pete Kopetski / David Boruff

KIN: 3883 COUNTY: Morgan
Pavement Replacement, Small Town, HMA
From N jct with SR 42 to US 40

PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

LETTING DATE: 12/10/2008
CONTRACT: R-30323
DES: 9032055
ROUTE: US-24
RELINQ REQ: No

RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

KIN: COUNTY: White

Small Structure, Replacement

Over Burnett's Creek, 7.8 miles E of E jct with SR 39
PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

LETTING DATE: 12/10/2008
CONTRACT: R-30439
DES: 0600375
ROUTE: VA-VARI
RELINQ REQ: TBD

RESPONSIBLE: RFC-To Be Assigned / Gary Mroczka

KIN: COUNTY: Allen

Enhancement

Covington Rd, Aboite Twnshp New Trail System - Phase 1
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 12/10/2008
CONTRACT: RS-28644
DES: 0500715
ROUTE: SR-45
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Greene
HMA Overlay, Preventive Maintenance
SR 58 to SR 445

PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2008 U
L/A CODE: 4348
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/15/2009 U
L/A CODE: 4633
DESIGNED BY: State
READY FOR CONTRACT: 09/10/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/30/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/03/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/17/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 12/10/2008

CONTRACT: RS-28795 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0600178 Partial 3-R Fed Proj Num:
ROUTE: SR-332 From [-69 to 7.64 miles E of I-69 (Tillotson Avenue) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 09/03/2008
LETTING DATE: 12/10/2008
CONTRACT: RS-29556 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 0710197 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-148 US-50 to SR-48 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Jason T. Lowther / READY FOR CONTRACT: 09/17/2008
LETTING DATE: 12102008
CONTRACT: RS-29873 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0710493 Partial 3-R Fed Proj Num:
ROUTE: SR-167 From SR 67 to 4.28 miles N of SR 67(SCL of Dunkirk) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Utpal Patel READY FOR CONTRACT: 09/03/2008
LETTING DATE: 1210/2008
CONTRACT: RS-29879 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0710498 Partial 3-R Fed Proj Num:
ROUTE: SR-38 From 3.41 miles E of SR 109 (CR975W) to SR 3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers READY FOR CONTRACT: 09/03/2008
LETTING DATE: 12/10/2008
CONTRACT: RS-30290 KIN: COUNTY: Jennings DISTRICT: Seymour
DES: 0710502 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-3 S jct W/SR-7 S of Vernon to US-50 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Craig Allman / READY FOR CONTRACT: 09/17/2008
LETTING DATE: 12/10/2008
CONTRACT: TM-29942 KIN: COUNTY: Various DISTRICT: Fort Wayne
DES: 0710585 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-27 Various locations on US 27 in Berne, Decatur, and Fort Wayne - See Log R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 09/03/2008
LETTING DATE: 12/47/2008
CONTRACT: R-30378 KIN: COUNTY: Ohio DISTRICT: Seymour
DES: 0500827 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1001 Historic Downtown and River Walk - Phase 4 R/W CLEAR: 11/06/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Land Consultants DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Calvin Mason / READY FOR CONTRACT: 12/17/2008
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As of Date:01-Dec-2007

LETTING DATE: 01/14/2009

CONTRACT: B-27741 KIN: 4258 COUNTY: Miami DISTRICT: Fort Wayne
DES: 0101519 Bridge Deck Replacement Fed Proj Num:
ROUTE: US-31 South Bound Bridge over Big Pipe Creek, 0.11 mile N of SR 218 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: B-27741 KIN: 4258 COUNTY: Miami DISTRICT: Fort Wayne
DES: 0200897 Bridge Deck Overlay Fed Proj Num:
ROUTE: US-31 NB Bridge over Big Pipe Creek, 0.11 mile N of SR 218 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: B-29006 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0201063 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: SR-912 Bridge over Gary Avenue, 0.49 mile W of | 80/90 Toll Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 10/15/2008
LETTING DATE: 01/14/2009
CONTRACT: B-29205 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 0401194 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1006 Dearborn Co Bridge# 159 - on S side of Aurora (George St) R/W CLEAR: 11/01/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Jim Barker / READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: B-29646 KIN: COUNTY: Carroll DISTRICT: LaPorte
DES: 0300998 Bridge Replacement, Other Construction Fed Proj Num:
ROUTE: IR-1003 Bridge #81 over Paint Creek on CR 150E R/W CLEAR: 05/30/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Greg Broz / Bruno Canzian READY FOR CONTRACT: 10/15/2008
LETTING DATE: 01/14/2009
CONTRACT: IR- KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0600643 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: 1-465 Brodge over CSX SB, N of US 40 R/W CLEAR: 11/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: IR-28976 KIN: 4519 COUNTY: Vigo DISTRICT: Crawfordsville
DES: 0400857 New Road, Paving Only Fed Proj Num:
ROUTE: PR-641 From US 41 to McDaniel Rd interchange R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Squad 4 DESIGNED BY: State
MAP ID: 036 RESPONSIBLE: RFC-Greg Kicinski / Rebecca Camarata READY FOR CONTRACT: 07/15/2008
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As of Date:01-Dec-2007

LETTING DATE: 01/14/2009
CONTRACT: IR-29411
DES: 0300371
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4860 COUNTY: Marion
Added Travel Lanes

1-465 Mainline N of US 40 to N of US 36
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29411
DES: 9829411
ROUTE: 1-465
RELINQ REQ: No

KIN: 4860 COUNTY: Marion

Bridge Replacement, Special

Bridge on 1-465 (W leg) over CSX Railroad N of US 40 (NB)
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0300417
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion

Interchange Modification

At the US 40/Washington Street and 1-465 (W leg) interchange
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2009 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600638
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion

Added Travel Lanes

Mainline from N of Sam Jones Expressway to N of US 40
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/28/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600639
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion
Bridge Replacement, Concrete

Bridge over Minnesota St SB

PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600640
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion
Bridge Replacement, Concrete

Bridge over CSX SB, S of US 40

PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009
CONTRACT: IR-29767
DES: 0600641
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4314 COUNTY: Marion
Bridge Replacement, Concrete

Bridge over US 40 (Washington Street) SB
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

Date: 12/01/2007
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LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829311 Bridge Replacement, Special
ROUTE: 1-465 Bridge on [-465 (W leg) over Minnesota St (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 01/14/2009
CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829312 Bridge Replacement, Special
ROUTE: 1-465 Bridge on [-465 (W leg) over CSX RR, S of US 40 (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 01/14/2009
CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829313 Bridge Replacement, Special
ROUTE: 1-465 Bridge on 1-465 (W leg) over US 40 (Washington St) NB

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0015830 Railroad Protection & Surface
ROUTE: SR-9946 Indiana Railroad Crossing
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Railroad Section
MAP ID: 150 RESPONSIBLE: RFC-Tim Muench /
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0300585 Traffic, Other
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr.
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAP ID: 150 RESPONSIBLE: RFC-Tim Muench / Jesse G. Peters
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0600811 Pavement Replacement
ROUTE: SR-45 Monroe Street to Kinser Pike

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Tim Muench /
LETTING DATE: 01/14/2009
CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9010075 Added Travel Lanes, HMA
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: 150 RESPONSIBLE: RFC-Tim Muench / Tim Muench

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/22/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 3909
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe DISTRICT: Seymour
DES: 9611470 Replace Superstructure Fed Proj Num:
ROUTE: SR-46 Bridge over Cascade Rd, 1.09 miles N of SR 37 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAP ID: 150 RESPONSIBLE: RFC-Tim Muench / Randy Henderson READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion DISTRICT: Greenfield
DES: 9829413 Bridge Replacement Fed Proj Num:
ROUTE: 1-465 Bridge on 10th Street over 1-465 (W leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/08/2008
LETTING DATE: 011412009
CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion DISTRICT: Greenfield

DES: 9829414 Interchange Modification Fed Proj Num:

ROUTE: 1-465 At 10th Street and 1-465 (W leg) interchange R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion DISTRICT: Greenfield

DES: 9829511 New Br, Special Fed Proj Num:

ROUTE: 1-465 Bridge on [-465 (W leg) over pedestrian walkway R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: HNTB Corporation DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: R-28813 KIN: COUNTY: Decatur DISTRICT: Seymour

DES: 0500530 Road Construction Fed Proj Num:
ROUTE: ST-1001 Lincoln St from Montgomery Rd to SR 3 and Barachel from East St to Gas Creek R/W CLEAR: 10/01/2008 U

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

L/A CODE:
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Christina Colon / To Be Assigned READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29112 KIN: COUNTY: Spencer DISTRICT: Vincennes

DES: 0015040 Intersection Improvement Fed Proj Num:
ROUTE: SR-162 At CR 1600N and E jct with SR 245 R/W CLEAR: 09/15/2008 U

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: GSP/IN, P.C.

L/A CODE: 4607
DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Matt Wallace / Gary Pence READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29114 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0101064 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-25 Roads 575W and 500W R/W CLEAR: 10/10/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4311
DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 10/22/2008
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LETTING DATE: 01/14/2009

CONTRACT: R-29588 KIN: COUNTY: Starke DISTRICT: LaPorte
DES: 0101122 Small Structure, Replacement Fed Proj Num:
ROUTE: US-35 0.01 mile S of N jct with SR 8, over Laramore Ditch R/W CLEAR: 10/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4648
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Mike Peterson READY FOR CONTRACT: 10/15/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29631 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 9902660 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-11 At CR 4508 R/W CLEAR: 03/06/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4398
DESIGNED ORG.: URS DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Al DeLaunay / Jeffrey Drake READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29639 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0400897 Intersection Improvement Fed Proj Num:
ROUTE: ST-1010 Main Street, Wiggs Street and Industrial Dr at Canadian National RR tracks R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29884 KIN: COUNTY: Various DISTRICT: Seymour
DES: 0710503 Install New Guard Rail Fed Proj Num:
ROUTE: SP-VARI Various locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Craig Allman / Joyce Stone READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29887 KIN: COUNTY: Owen DISTRICT: Seymour
DES: 0710505 Install New Guard Rail Fed Proj Num:
ROUTE: SR-67 Various locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: R-29970 KIN: COUNTY: Dubois DISTRICT: Vincennes
DES: 0100660 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: US-231 At CR 600N, 1.08 miles S of SR 56 (N jct) R/W CLEAR: 05/01/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4635
DESIGNED ORG.: GRW DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: R-30149 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0501236 HMA Overlay, Functional Fed Proj Num:
ROUTE: I-70 From 0.5 mi E of SR 3 t0 0.32 mi E of SR 1 R/W CLEAR: 06/15/2002 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Terry Summers READY FOR CONTRACT: 10/08/2008
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LETTING DATE: 01/14/2009

CONTRACT: R-30150 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0400649 Intersection Improvement Fed Proj Num:
ROUTE: ST-1009 At Westlane Road and Michigan Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 10/08/2009
LETTING DATE: 01/14/2009
CONTRACT: R-30243 KIN: COUNTY: Huntington DISTRICT: Fort Wayne
DES: 0600806 Auxiliary Lanes, Accel & Decel or Turn Lanes Fed Proj Num:
ROUTE: SP-PARK 1.95 M S of US 224 at entrance to Little Turtle SRA off SR 5 R/W CLEAR: 08/20/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: R-30254 KIN: COUNTY: Noble DISTRICT: Fort Wayne
DES: 0500897 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1001 Dowling St., starting .2 mi E of the intersection with Allen Chapel Rd R/W CLEAR: 09/15/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: R-30440 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0600456 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Plymouth Ave bike and pedestrian underpass R/W CLEAR: 11/20/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/08/2008
LETTING DATE: 01/14/2009
CONTRACT: R-30441 KIN: COUNTY: Fayette DISTRICT: Greenfield
DES: 0500956 Guard Rail Work Fed Proj Num:
ROUTE: SR-44 From Rush/Fayette County Line to the Indiana/Ohio State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: RS-28656 KIN: COUNTY: Various DISTRICT: Vincennes
DES: 0500610 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-43 SR 54 to SR 48 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 10/22/2008
LETTING DATE: 01/14/2009
CONTRACT: RS-28988 KIN: 4977 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0300084 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: 1-69 From 0.86 mile N of SR 1 to 9.87 miles N of SR 1 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 10/08/2008
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LETTING DATE: 01/14/2009

CONTRACT: RS-28988 KIN: 4977 COUNTY: Allen
DES: 0401216 Pipe Lining
ROUTE: 1-69 Meyer Ditch at Allen/Dekalb Co Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / To Be Assigned
LETTING DATE: 01/14/2009
CONTRACT: RS-30157 KIN: COUNTY: Grant
DES: 0710801 HMA Overlay, Functional
ROUTE: SR-22 From 0.22 miles E of I-69 to 4.74 miles E of 1-69, Grant Co

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 01/14/2009
CONTRACT: RS-30300 KIN: COUNTY: Elkhart
DES: 0710886 HMA Functional Overlay on PCCP
ROUTE: SR-19 From 3.1 miles S (Magnolia Ave) of I-80/90 Toll Road to 1-80/90 Toll Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 01/14/2009

CONTRACT: RS-30305 KIN: COUNTY: Wabash
DES: 0600347 HMA Overlay, Functional
ROUTE: SR-124 Miami County Line to SR 13

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 01/14/2009
CONTRACT: T-29943 KIN: COUNTY: Various
DES: 0710587 Signing Installation / Repair

ROUTE: VA-VARI On US 27 and on SR 1 in the Fort Wayne District See logs for actual locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey
MAP ID: RESPONSIBLE: RFC-John Leckie / John Leckie

LETTING DATE: 01/14/2009

CONTRACT: TM-30167 KIN: COUNTY: Various
DES: 0710597 Signing Installation / Repair
ROUTE: VA-VARI On SR 1 & SR 5, Bluffton subdistrict/Fort Wayne district see log for locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 01/14/2009
CONTRACT: TM-30168 KIN: COUNTY: Various
DES: 0710598 Signing Installation / Repair

ROUTE: VA-VARI On SR 8 & on US 6 in the Elkhart and Angola subdistricts see log for locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey
MAP ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/28/2004 N
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: B-28862 KIN: COUNTY: Owen
DES: 9701890 Bridge Replacement
ROUTE: US-231 Bridge over Meadow Brook Creek, 0.13 mile S of SR 46
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAP ID: RESPONSIBLE: RFC-John McCrary / Dan Thatcher
LETTING DATE: 02/11/2009
CONTRACT: B-29291 KIN: COUNTY: Grant
DES: 0101505 Small Structure Replacement
ROUTE: SR-13 Over Prairie Run, 1.28 miles S of US 35/SR 22

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Jessica Allen / Jeffrey Drake
LETTING DATE: 02/11/2009
CONTRACT: B-29731 KIN: COUNTY: Lake
DES: 9610820 Bridge Replacement
ROUTE: SR-312 Bridge over S Fork of Indiana Harbor Canal
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 02/11/2009
CONTRACT: B-30166 KIN: 4972 COUNTY: Clinton
DES: 0710346 Bridge Deck Overlay
ROUTE: 1-65 SBL over Mason-Colfax Co Rd, 3.37 mi S of SR 28
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District
MAP ID: RESPONSIBLE: RFC-Gary Bowser / Gary Bowser
LETTING DATE: 02/11/2009
CONTRACT: B-30166 KIN: 4972 COUNTY: Clinton
DES: 0710421 Bridge Deck Overlay
ROUTE: 1-65 NBL over Mason-Colfax Co Rd, 3.37mi S of SR 28

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Gary Bowser / Shakeel Baig
LETTING DATE: 02/11/2009
CONTRACT: I1B-28950 KIN: COUNTY: Howard
DES: 0600336 New Bridge Special Construction
ROUTE: US-31 On CR 50N (Carter) over US 31

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001030 Traffic Signals Modernization
ROUTE: US-40 At Kroger/Center East Plaza

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/07/2009 R
L/A CODE: 4214
DESIGNED BY: State
READY FOR CONTRACT: 09/08/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/08/2008 L
L/A CODE: 4902
DESIGNED BY: State
READY FOR CONTRACT: 11/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/15/2000 N
L/A CODE: 4771
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/19/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/19/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/14/2008 R
L/A CODE: 5072
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001040 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At Walmart/Washington Park Cemetary R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001050 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At German Church Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 0001060 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At Hugo Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield

DES: 0001070 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-40 At Muessing Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield

DES: 0101126 Landscaping Fed Proj Num:
ROUTE: US-40 US 40 from German Church Road to Buck Creek R/W CLEAR: 11/01/2007 U

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Claire Bennett Associates, Inc.

MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield

DES: 9502830 Added Travel Lanes Fed Proj Num:

ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E R/W CLEAR: 07/01/2008 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3980

DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Fike Abbasi READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock DISTRICT: Greenfield

DES: 9502831 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of |-465 (E Leg) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Phillip Banton / Phillip Banton READY FOR CONTRACT: 10/15/2008

L/A CODE:
DESIGNED BY: Local

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 980283X New Sign Installation Fed Proj Num:
ROUTE: US-40 From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion DISTRICT: Greenfield
DES: 9832550 Closed Loop Interconnect System Fed Proj Num:
ROUTE: US-40 From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: State
MAP ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel READY FOR CONTRACT: 10/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28933 KIN: LO86 COUNTY: Washington DISTRICT: Seymour
DES: 0011110 New Road Construction, HMA Fed Proj Num:
ROUTE: SR-60 From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135 R/W CLEAR: 02/15/2009 R
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4739
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: State
MAP ID: 171 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28933 KIN: LO86 COUNTY: Washington DISTRICT: Seymour
DES: 0011111 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: SR-60 Bridge over Haggatt Branch R/W CLEAR:
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: State
MAP ID: 171 RESPONSIBLE: RFC-Greg Kicinski / Michael Masterson READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28933 KIN: L086 COUNTY: Washington DISTRICT: Seymour
DES: 0011112 New Br, Cont. Rc Slab Fed Proj Num:
ROUTE: SR-60 Bridge over Blue River R/W CLEAR:
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: State
MAP ID: 171 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28933 KIN: LO86 COUNTY: Washington DISTRICT: Seymour
DES: 0301092 New Bridge Construction Fed Proj Num:
ROUTE: SR-60 Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60 R/W CLEAR: 02/15/2009 R
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: State
MAP ID: 171 RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-28933 KIN: LO86 COUNTY: Washington DISTRICT: Seymour
DES: 0710171 New Bridge, Other Construction Fed Proj Num:
ROUTE: SR-60 Bridge over Martinsburg R/W CLEAR: 09/26/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 171 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/15/2008
Date: 12/01/2007 Page 128 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:01-Dec-2007

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0710172
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 171

LETTING DATE: 02/11/2009
CONTRACT: IR-28933
DES: 0710173
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 171

LETTING DATE: 02/11/2009
CONTRACT: IR-29932
DES: 0100906
ROUTE: SR-64
RELINQ REQ: No

KIN: LO86
New Bridge, Other Construction
Bridge over SR 160

PRE QUAL CODES :

COUNTY: Washington

RESPONSIBLE: RFC-Greg Kicinski /

KIN: L086
New Bridge, Other Construction
Bridge over Market Street

PRE QUAL CODES :

COUNTY: Washington

RESPONSIBLE: RFC-Greg Kicinski /

KIN: 3958

New Signal Installation

COUNTY: Gibson

Signals at Spring St, Main St, Prince St, State/Madison St, Hart St

PRE QUAL CODES :

DESIGNED ORG.: Donohue & Assoc. Inc.
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

MAP ID: 372

LETTING DATE: 02/11/2009
CONTRACT: IR-29932
DES: 8915400
ROUTE: SR-64
RELINQ REQ: No

KIN: 3958

Added Travel Lanes
From 9th St to State St
PRE QUAL CODES :

DESIGNED ORG.: Donohue & Assoc. Inc.
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

MAP ID: 372

LETTING DATE: 02/11/2009
CONTRACT: IR-30115
DES: 0710723
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 231

LETTING DATE: 02/11/2009
CONTRACT: IR-30116
DES: 0710724
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 231

LETTING DATE: 02/11/2009
CONTRACT: IR-30116
DES: 0710725
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 231

COUNTY: Gibson

KIN: COUNTY: Marshall

New Road Construction
LSR & Lilac/Tyler Road
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

KIN: 4933

New Bridge, Other
New road over US 31
PRE QUAL CODES :

COUNTY: St. Joseph

RESPONSIBLE: RFC-Greg Kicinski /

KIN: 4933

New Bridge, Other
Miller Road over US 31
PRE QUAL CODES :

COUNTY: St. Joseph

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/26/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/26/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 4124
DESIGNED BY: State
READY FOR CONTRACT: 10/19/2009

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/05/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/06/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/06/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710726 New Bridge, Other Fed Proj Num:
ROUTE: US-31 Bridge over existing US 31 R/W CLEAR: 10/06/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAP ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/07/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100797 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Ludwig Rd, 1.2 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100798 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Cook Rd, 2.0 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100799 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Lima Valley Dr, 3.0 km N of 1-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100800 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Wallen Road, 3.6km N of -69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100801 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Dubois/Cremer Roads, 4.2 km N of |-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100802 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-3 At Dupont Road, 5.5 km N of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/15/2009
Date: 12/01/2007 Page 130 of 146
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100803 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-3 From Ludwig Road to Dupont Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-James Earl / Chanchai Hocharoen READY FOR CONTRACT: 01/15/2009
LETTING DATE: 02/11/2009
CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9704140 Added Travel Lanes Fed Proj Num:
ROUTE: SR-3 From Ludwig Rd to Dupont Rd R/W CLEAR: 01/01/2009 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4289
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: 118 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/15/2008
LETTING DATE: 02/11/2009
CONTRACT: IR-30304 KIN: COUNTY: Greene DISTRICT: Vincennes
DES: 0710862 Environmental Mitigation Fed Proj Num:
ROUTE: PR-69 NW of CR 700S approx 2 miles W of SR 57 R/W CLEAR: 10/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5119
DESIGNED ORG.: Land Acquisition Division DESIGNED BY: State
MAP ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/15/2008
LETTING DATE: 02/11/2009
CONTRACT: M-30043 KIN: COUNTY: Bartholomew DISTRICT: Seymour
DES: 0710678 Other Type Project (Miscellaneous) Fed Proj Num:
ROUTE: SR-46 6.33 miles W of 1-65 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 11/19/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 0300049 Median Construction Fed Proj Num:
ROUTE: US-41 From N of Ridge Road to Little Calumet River (Phase 1A) R/W CLEAR: 08/29/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 0300312 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From N of Ridge Road to Little Calumet River (Phase 1A) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Surendra Patel READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 9135690 Bridge Removal Fed Proj Num:
ROUTE: US-41 Bridge over abandoned railroads, 0.93 mile S of I-80 (Phase IA) R/W CLEAR: 06/01/2002 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel READY FOR CONTRACT: 11/12/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 953362P Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Maplewood Court(Phase 1A) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27156 KIN: 4251 COUNTY: Lake DISTRICT: LaPorte
DES: 953362R Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 81st St (Phase IA) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 953362E Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Woodhollow Dr(Phase II) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / Shahpor Shahbahrami READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte

DES: 9733627 Environmental Mitigation Fed Proj Num:

ROUTE: US-41 Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase Il) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Stephen Ritzler / To Be Assigned READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte

DES: 9966160 Median Construction Fed Proj Num:

ROUTE: US-41 From just S of E and J RR, to S of Main Street (phase Ill) R/W CLEAR: 10/29/2008 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3846

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel READY FOR CONTRACT: 11/12/2008
LETTING DATE: 02/11/2009
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte

DES: 996616X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-41 From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase 1) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / Surendra Patel READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009
CONTRACT: R-28102 KIN: COUNTY: Ripley
DES: 0100667 Pavement Repair Or Rehabilitation
ROUTE: ST-1002 E Pearl Street from SR 46 to Park Ave
RELINQ REQ: TBD PRE QUAL CODES : E(E)
DESIGNED ORG.: Bonar Group
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/19/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/19/2008

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009
CONTRACT: R-29177 KIN: COUNTY: Wayne
DES: 0400025 Resurface over Asphalt Pavement
ROUTE: ST-1001 Salisbury Rd., connects US 35 and US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian
LETTING DATE: 02/11/2009
CONTRACT: R-29578 KIN: 4702 COUNTY: LaPorte
DES: 0400632 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-2 At Boston St, 0.77 mile E of SR 4 (earmark)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka
LETTING DATE: 02/11/2009
CONTRACT: R-29578 KIN: 4702 COUNTY: LaPorte
DES: 0500065 New Road Construction
ROUTE: ST-1001 Boston-Larson St reconstruction from Lincolnway to Bach St (earmark)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Broz / Gary Mroczka
LETTING DATE: 02/11/2009
CONTRACT: R-29618 KIN: 4913 COUNTY: Miami
DES: 0301156 Bike/Pedestrian Facilities
ROUTE: ST-1001 Trail on CSX corridor and town loop in Converse

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Green 3 Inc.

MAP ID: RESPONSIBLE: RFC-Mike Fitch /
LETTING DATE: 02/11/2009
CONTRACT: R-29618 KIN: 4913 COUNTY: Miami
DES: 0710200 Other Type Project (Miscellaneous)
ROUTE: ST-1001 Sidewalks, crosswalks & shared use paths to Converse Elem School

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 02/11/2009
CONTRACT: R-29629 KIN: COUNTY: Lake
DES: 0501100 New Road Construction
ROUTE: ST-1001 Frontage roads from Taney PI, .39 mi W of SR 55 to 81st PI, .2 mi E of SR 53

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 02/11/2009

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/08/2009

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/12/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/09/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/05/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/05/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/15/2008

CONTRACT: R-29861 KIN: COUNTY: Hancock DISTRICT: Greenfield
DES: 0501235 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-70 From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek) R/W CLEAR: 01/03/2006 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 11/05/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 02/11/2009

CONTRACT: R-29877 KIN: COUNTY: Noble
DES: 0100500 Small Structure Replacement
ROUTE: US-6 Over Huston Ditch, 6.81 miles E of US 33

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Gregory J Smith / Mike Peterson
LETTING DATE: 02/11/2000
CONTRACT: R-29878 KIN: COUNTY: Elkhart

DES: 0013200 Small Structure, Replacement

ROUTE: US-33 Over Hire Ditch, 0.19 miles N of SR 13

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-Susan J. Doell / Sivaranjan Sivasubramaniam
LETTING DATE: 02/11/2009
CONTRACT: R-30375 KIN: COUNTY: Bartholomew

DES: 0710618 HMA Overlay, Preventive Maintenance

ROUTE: 1-65 0.8 miles N of SR-46 to 0.45 miles N of US-31

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 02/11/2000
CONTRACT: T-30307 KIN: COUNTY: Clark
DES: 0710150 Install New Guard Rail
ROUTE: I-65 Various locations on 1-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 02/11/2009
CONTRACT: T-30308 KIN: COUNTY: Floyd
DES: 0710151 Install New Guard Rail
ROUTE: 1-64 Various locations on 1-64

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 02/11/2000
CONTRACT: T-30309 KIN: COUNTY: Floyd
DES: 0710152 Install New Guard Rail
ROUTE: 1-265 Various locations on 1-265

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 03/01/2009
CONTRACT: IR-30351 KIN: 4969 COUNTY: Daviess
DES: 0710903 Environmental Mitigation
ROUTE: PR-69 Purcell Parcel, SW quad of CR 100E and CR 825S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Land Acquisition Division
MAP ID: 294 RESPONSIBLE: RFC-Gary Mroczka /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4731
DESIGNED BY: State
READY FOR CONTRACT: 11/05/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 08/01/2008 R
L/A CODE: 4505
DESIGNED BY: State
READY FOR CONTRACT: 11/05/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/19/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/15/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/01/2009

CONTRACT: IR-30351 KIN: 4969 COUNTY: Pike DISTRICT: Vincennes
DES: 0710905 Environmental Mitigation Fed Proj Num:
ROUTE: PR-69 Corn Parcel, NW quad intersection CR 800N and CR 500E R/W CLEAR: 10/15/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Land Acquisition Division DESIGNED BY: State
MAP ID: 294 RESPONSIBLE: RFC-Gary Mroczka / READY FOR CONTRACT: 11/08/2007
LETTING DATE: 03/01/2009
CONTRACT: IR-30354 KIN: COUNTY: Gibson DISTRICT: Vincennes
DES: 0710902 Environmental Mitigation Fed Proj Num:
ROUTE: PR-69 Cooper/Buck Parcel, S of CR 150N approx 1.5 miles W of SR 57 R/W CLEAR: 10/15/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Land Acquisition Division DESIGNED BY: State
MAP ID: 294 RESPONSIBLE: RFC-Gary Mroczka / READY FOR CONTRACT: 12/01/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29355 KIN: COUNTY: Cass DISTRICT: LaPorte
DES: 0101447 Small Structures & Drains Construction Fed Proj Num:
ROUTE: SR-25 Over Longcliff Creek, 0.23 miles S of US 35 R/W CLEAR: 06/15/2008 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Jamile Smith / Jamile Smith READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29609 KIN: COUNTY: Wells DISTRICT: Fort Wayne
DES: 0400354 Bridge Replacement Fed Proj Num:
ROUTE: IR-1004 Bridge #59 over Salamonie River on CR 900 S R/W CLEAR: 07/30/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29699 KIN: COUNTY: Shelby DISTRICT: Greenfield
DES: 9682190 Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL) Fed Proj Num:
ROUTE: ST-1000 Bridge #8 over Sugar Creek on CR 600W R/W CLEAR: 10/15/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29732 KIN: COUNTY: LaPorte DISTRICT: LaPorte
DES: 9800130 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: US-35 Bridge over Kankakee River, 2.46 miles S of US 6 R/W CLEAR: 09/15/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4099
DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mindy Foster / To Be Assigned READY FOR CONTRACT: 12/10/2008
LETTING DATE: 03/11/2009
CONTRACT: B-29791 KIN: COUNTY: Huntington DISTRICT: Fort Wayne
DES: 0710141 Bridge Deck Overlay Fed Proj Num:
ROUTE: 1-69 On 1-69, 0.83 miles S of US 224, NB - Bridge over Wabash River R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 12/03/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/11/2009

CONTRACT: B-30008 KIN: COUNTY: Adams
DES: 9803540 Bridge Replacement
ROUTE: SR-218 Bridge over Smith-Shoemaker Ditch, 2.1 miles E of US 27
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: RESPONSIBLE: RFC-Joseph Talago / Joseph Talago
LETTING DATE: 03/11/2009
CONTRACT: B-30220 KIN: COUNTY: Fountain
DES: 0101478 Bridge Deck Replacement & Widening
ROUTE: SR-341 Bridge over I-74, 0.87 miles N of US 136

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Reilman
LETTING DATE: 03/11/2009
CONTRACT: B-30377 KIN: COUNTY: Jefferson
DES: 0301003 Bridge Replacement
ROUTE: IR-1006 Bridge #152 over Wilson Fork on E Prong Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fewell, Pettitt, Bender & Assoc., Inc.

MAP ID: RESPONSIBLE: RFC-Steven Flores / Bernie Hauersperger
LETTING DATE: 03/11/2000
CONTRACT: IR- KIN: 9126 COUNTY: Delaware
DES: 0013780 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-67 At Cowan Rd from 2.57 miles to 1.57 miles W of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: 186 RESPONSIBLE: RFC-Greg Kicinski / Peter Yao
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph
DES: 0200872 New Road Construction
ROUTE: SR-331 From just S of 12th Street to just N of SR 933

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph
DES: 0200873 Intersection Improvement
ROUTE: SR-331 At SR 933

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski
LETTING DATE: 03/11/2009
CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph
DES: 0200989 New Br, Steel Girder
ROUTE: SR-331 Bridge (Norfolk Southern RR) over new SR 331

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/29/2008 R
L/A CODE: 4745
DESIGNED BY: State
READY FOR CONTRACT: 12/03/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 10/01/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/01/2009 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 L
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/10/2009

CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd
DES: 0710335 Signs, Lighting, Signals And Markings
ROUTE: SR-111 From Beechwood Ave to Mt Tabor Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: 054 RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 03/11/2009
CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd
DES: 0710813 New Bridge, Other
ROUTE: SR-111 Bridge over CSX RR

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: 054 RESPONSIBLE: RFC-Kenneth Franklin / Chad Salzbrenner
LETTING DATE: 03/11/2009
CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd
DES: 9902920 Added Travel Lanes
ROUTE: SR-111 From Sleepy Ln to Mt Tabor Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: 054 RESPONSIBLE: RFC-Greg Kicinski / Chad Salzbrenner
LETTING DATE: 03/11/2009
CONTRACT: M-30028 KIN: COUNTY: Various
DES: 0710663 Patch And Rehab Pavement
ROUTE: VA-VARI Charlestown State Park

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 03/11/2009
CONTRACT: R-24382 KIN: COUNTY: Owen

DES: 9467555 Sight Distance Improvement

ROUTE: SR-46 At County Line Rd, approx 4 miles E of US 231

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: ASA Engineering Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Ron Burcham / Ron Burcham

LETTING DATE: 03/11/2009

CONTRACT: R-27567 KIN: COUNTY: Elkhart
DES: 9507090 Median Construction
ROUTE: US-6 From Tomahawk Dr to 0.9 mile E of Tomahawk Dr

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/11/2009
CONTRACT: R-28906 KIN: COUNTY: Jay
DES: 0100716 Pavement Replacement, Small Town
ROUTE: SR-1 From 2.49 miles N of N jct SR 26 to 3.55 miles N of N jct SR 26

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAP ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey A. Hill

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/20/2000 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE: 4690
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/24/2008 R
L/A CODE: 4583
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/17/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE: 4187
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/03/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/16/2010 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/03/2008

Date: 12/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/11/2009

CONTRACT: R-29125 KIN: 4840 COUNTY: Madison DISTRICT: Greenfield
DES: 0600674 Utility Relocation Fed Proj Num:
ROUTE: SR-28 At 29th St, 0.7 mile W of SR 37 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Terry Summers / READY FOR CONTRACT: 12/20/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29125 KIN: 4840 COUNTY: Madison DISTRICT: Greenfield
DES: 9703350 Intersection Improvement Fed Proj Num:
ROUTE: SR-28 At 29th St, 0.7 mile W of SR 37 R/W CLEAR: 06/20/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4090
DESIGNED ORG.: URS DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/20/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29613 KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0400033 Road Construction Fed Proj Num:
ROUTE: IR-1001 Crown Ck Blvd, fr Centerville Rd. NE 1.15 mi to Eliason Rd to .45 mi S to US 40 R/W CLEAR: 11/08/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mark Eckert READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29624 KIN: COUNTY: LaGrange DISTRICT: Fort Wayne
DES: 0500820 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1006 Pumpkinvine Nature Trail - Phase 4 R/W CLEAR: 11/08/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29670 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0600380 Enhancement Fed Proj Num:
ROUTE: VA-VARI New Haven Depot and Corridor Project - Phase 2 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne Dist. Coordinators DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29714 KIN: 4601 COUNTY: Clark DISTRICT: Seymour
DES: 0200812 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1003 Perry Crossing Rd from 0.6 km E of Covered Bridge Rd Muddy Fork Crk to US 31 R/W CLEAR: 03/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Lorrie Flemming / Lorrie Flemming READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29714 KIN: 4601 COUNTY: Clark DISTRICT: Seymour
DES: 0401324 Bridge Replacement Fed Proj Num:
ROUTE: ST-1013 Bridge 16 over Muddy Fork Creek on Perry Crossing Road R/W CLEAR: 03/15/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Bruno Canzian READY FOR CONTRACT: 12/17/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:01-Dec-2007

LETTING DATE: 03/11/2009

CONTRACT: R-29717 KIN: 4388 COUNTY: Knox DISTRICT: Vincennes
DES: 0100963 Small Structure Replacement Fed Proj Num:
ROUTE: SR-67 Over UNT of Hill Ditch, 0.85 mile N of SR 59 R/W CLEAR: 06/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4692
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Linda Painter / Dan Thatcher READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29717 KIN: 4388 COUNTY: Greene DISTRICT: Vincennes
DES: 0100964 Small Structure Replacement Fed Proj Num:
ROUTE: SR-67 Over UNT to Fourmile Ditch, 3.18 miles S of SR 54 R/W CLEAR: 10/09/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4660
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Maurice Holscher / To Be Assigned READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29717 KIN: 4388 COUNTY: Greene DISTRICT: Vincennes
DES: 0100965 Small Structure Replacement Fed Proj Num:
ROUTE: SR-67 Over UNT to Fourmile Ditch, 2.83 miles S of SR 54 R/W CLEAR: 02/01/2008 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4661
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: R-29906 KIN: COUNTY: Monroe DISTRICT: Seymour
DES: 0710539 Drainage Ditch Correction Fed Proj Num:
ROUTE: SR-37 Ditch between Judah Branch and Station 100+00 along Line A on the W side of SR37 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/17/2008
LETTING DATE: 03/11/2009
CONTRACT: R-30268 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0100706 Added Travel Lanes Fed Proj Num:
ROUTE: IR-1003 Aboite Center Rd from W Jefferson Blvd to Coventry Ln R/W CLEAR: 07/15/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-30269 KIN: COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 0500903 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: ST-1001 Betz Road from Indiana Ave to Main St & Grandstaff Dr (Phase | of two phases) R/W CLEAR: 10/27/2009 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Edwards and Kelcey DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/03/2008
LETTING DATE: 03/11/2009
CONTRACT: R-30270 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0600368 Enhancement Fed Proj Num:
ROUTE: VA-VARI Johnny Appleseed Park to Shoaff Park Trail - Phase | in Ft Wayne R/W CLEAR: 02/02/2009 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/03/2008
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LETTING DATE: 03/11/2009

CONTRACT: R-30271 KIN: COUNTY: Wabash
DES: 0600372 Enhancement
ROUTE: VA-VARI Wabash Riverwalk Trail - Phase 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 03/11/2000
CONTRACT: RS-28233 KIN: COUNTY: Tippecanoe
DES: 0500107 Auxiliary Lanes, Passing
ROUTE: SR-25 Intersection with CR 375W

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel
LETTING DATE: 03/11/2009
CONTRACT: RS-29204 KIN: COUNTY: Greene
DES: 0600634 HMA Overlay, Functional
ROUTE: SR-59 From 4.68 miles N to 6.48 miles N of SR 67

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 03/11/2000
CONTRACT: RS-30278 KIN: COUNTY: Greene
DES: 0710826 HMA Overlay, Preventive Maintenance
ROUTE: SR-67 SR 59 to SR 54

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 03/11/2009
CONTRACT: TM-29944 KIN: COUNTY: Various
DES: 0710580 Traffic Signals Modernization

ROUTE: SP-VARI Various locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-David Dye / Dave Henkel
LETTING DATE: 03/15/2009
CONTRACT: B-27177 KIN: COUNTY: Parke
DES: 0101228 Covered Bridge Rehabilitation
ROUTE: SP-PARK Restoration of the Narrows Covered Bridge at Turkey Run State Park
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Gary Bowser /
LETTING DATE: 03/15/2009
CONTRACT: R- KIN: COUNTY: Tippecanoe
DES: 0401287 Beautification / Wildflowers
ROUTE: US-52 US 52 E side of SR 443 Bridge at Happy Hollow Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 08/25/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/03/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 5016
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/17/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/17/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/17/2007 N
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/17/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/17/2008

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
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LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0200222
ROUTE: US-24
RELINQ REQ: Yes

KIN: 9165 COUNTY: Allen
Road Construction

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Andy Peters

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/15/2009 U
L/A CODE: 5041
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600595
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

EB bridge over Norfolk Southern RR, 1.86 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Tony Cox

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600596
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

WB bridge over Norfold Southern RR, 1.86 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Tony Cox

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600597
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

EB bridge over Sampson Road, 2.15 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Joseph Talago

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600598
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

WB bridge over Sampson Road, 2.15 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Joseph Talago

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600599
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

EB bridge over Woodburn Road, 2.44 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 4

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Greg Klevitsky

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600600
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

WB bridge over Woodburn Road, 2.44 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 4

MAP ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Greg Klevitsky

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

Date: 12/01/2007
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As of Date:01-Dec-2007

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0600601
ROUTE: US-24
RELINQ REQ: TBD

KIN: 9165 COUNTY: Allen

New Bridge, Concrete Construction

Bridge on Bull Rapids Road over US 24, 3.90 miles E of Webster Road
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

MAP ID: 218

LETTING DATE: 03/25/2009
CONTRACT: IR-30160
DES: 0710566
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 218

LETTING DATE: 03/25/2009
CONTRACT: IR-30293
DES: 9706420
ROUTE: SR-2
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Martha Chernet

KIN: 9165 COUNTY: Allen

Signs, Lighting, Signals And Markings

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

KIN: 9034 COUNTY: Lake
Interchange Modification

From 0.8 mile W of |-65 to 0.9 mile E of I-65
PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: 082

LETTING DATE: 04/08/2009
CONTRACT: -
DES: 9802490
ROUTE: SR-38
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

KIN: 3985 COUNTY: Tippecanoe
Pavement Replacement

From 0.45 to 1.35 miles E of I-65 through Dayton
PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

LETTING DATE: 04/08/2009
CONTRACT: B-
DES: 9982330
ROUTE: IR-1000
RELINQ REQ: No

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

KIN: COUNTY: Miami

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #28 on CR 100E over Eel River, 0.8 miles S of SR 16
PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 04/08/2009
CONTRACT: B-28999
DES: 0200933
ROUTE: US-27
RELINQ REQ: TBD

RESPONSIBLE: RFC-Mike Fitch / To Be Assigned

KIN: COUNTY: Jay

Replace Superstructure

Bridge over Limberlost Creek, 1.74 miles S of SR 116, Jay Co
PRE QUAL CODES :

DESIGNED ORG.: Design Division

LETTING DATE: 04/08/2009
CONTRACT: B-29290
DES: 0300115
ROUTE: SR-13
RELINQ REQ: TBD

RESPONSIBLE: RFC-George Snyder / To Be Assigned

KIN: COUNTY: Elkhart

Bridge Replacement

Bridge over Elkhart River, 4.09 miles N of US 33
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

RESPONSIBLE: RFC-Gregory J Smith / Tony Cox

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2007 L
L/A CODE: 4747
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/15/2008 U
L/A CODE: 4138
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/14/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/01/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE: 5054
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008
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LETTING DATE: 04/08/2009
CONTRACT: IR-30292
DES: 0500119
ROUTE: SR-23
RELINQ REQ: TBD

KIN: 9052 COUNTY: St. Joseph

Added Travel Lanes

1.90 miles to 2.70 miles N of SR 331 through Granger
PRE QUAL CODES :

DESIGNED ORG.: First Group Engineering, Inc.

MAP ID: 090

RESPONSIBLE: RFC-Greg Kicinski / Chuck Sims

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 5074
DESIGNED BY: State
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/08/2009
CONTRACT: IR-30298
DES: 0500437
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 294

KIN: 9294 COUNTY: Gibson

New Road Construction

From 1.77 miles N of I-64 to 2.92 mi N of SR 68
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/26/2009 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 04/08/2009
CONTRACT: IR-30444
DES: 0710495
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Allen

Added Travel Lanes

Auburn Road from 950' N of I1-69 to 1,050 feet S of I-69
PRE QUAL CODES :

DESIGNED ORG.: Design Division

MAP ID: 020

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/08/2009
CONTRACT: R-
DES: 0101058
ROUTE: SR-38
RELINQ REQ: TBD

KIN: 3985 COUNTY: Tippecanoe
New Sign Installation

From 0.45 to 1.35 miles E of I-65

PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

RESPONSIBLE: RFC-Mike Stair / Ron Melton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/08/2009
CONTRACT: R-25256
DES: 9032075
ROUTE: SR-11
RELINQ REQ: No

KIN: COUNTY: Harrison
Small Structure, Replacement

At E side of Elizabeth

PRE QUAL CODES :

DESIGNED ORG.: Seymour Dist. Coordinators

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4670
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/08/2009
CONTRACT: R-29170
DES: 0600425
ROUTE: SR-3
RELINQ REQ: TBD

KIN: COUNTY: Decatur

Crack & Seat PCCP & HMA Overlay

W jct SR 46/3 to Muddy Fork Sand Creek Bridge
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/08/2009
CONTRACT: R-29469
DES: 0710008
ROUTE: I-74
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4973 COUNTY: Dearborn
Slide Correction

1.55 miles east SR-1 & |-74

PRE QUAL CODES :

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/14/2009

Date: 12/01/2007
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LETTING DATE: 04/08/2009

CONTRACT: R-29469 KIN: 4973 COUNTY: Dearborn DISTRICT: Seymour
DES: 0710083 Slide Correction Fed Proj Num:
ROUTE: I-74 7/10th mile east of SR-1 and I-74 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/14/2009
LETTING DATE: 04/08/2009
CONTRACT: R-29469 KIN: 4973 COUNTY: Dearborn DISTRICT: Seymour
DES: 0710084 Slide Correction Fed Proj Num:
ROUTE: I-74 3.65 miles West SR-1 & I-74 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/14/2009
LETTING DATE: 04/08/2009
CONTRACT: R-29509 KIN: COUNTY: Ripley DISTRICT: Seymour
DES: 9381740 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1000 Eastern Ave to County Line Road R/W CLEAR: 10/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Hannum, Wagle & Cline DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Janis Kidd / Jeffrey Drake READY FOR CONTRACT: 01/14/2009
LETTING DATE: 04/08/2009
CONTRACT: R-29591 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0500536 Intersection Improvement Fed Proj Num:
ROUTE: IR-1030 CR 18, CR 13 and CR 115, 860 ft N of US 20 and approx. 230 feet E of Elkhart Rv R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 01/14/2009
LETTING DATE: 04/08/2009
CONTRACT: R-29696 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0600367 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: VA-VARI White River Corridor Trail - Phase 8 - Anderson R/W CLEAR: 07/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: IXOYE DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 12/31/2008
LETTING DATE: 04/08/2009
CONTRACT: R-30224 KIN: COUNTY: Clay DISTRICT: Crawfordsville
DES: 9900820 Pavement Replacement Fed Proj Num:
ROUTE: SR-59 From SR 157 to 0.3 mile N of N jct with SR 246 R/W CLEAR: 01/01/2009 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4529
DESIGNED ORG.: GAIl Consultants DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel READY FOR CONTRACT: 01/14/2009
LETTING DATE: 04/08/2009
CONTRACT: R-30263 KIN: COUNTY: Marion DISTRICT: Seymour
DES: 0710877 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-37 Wicker Road to Edgewood Ave R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/14/2010
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LETTING DATE: 04/08/2009
CONTRACT: R-30442
DES: 0401070
ROUTE: ST-1002
RELINQ REQ: TBD

KIN: COUNTY: Steuben
Bike/Pedestrian Facilities

Steuben Co Trail - Ph 1, from Angola to Pokagon Park
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/25/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 04/08/2009
CONTRACT: R-30443
DES: 0710322
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: COUNTY: Allen

Intersect. Improv. W/ Added Turn Lanes

Intersection of Clinton St & Washington Center Rd, 1.37 mi E/o bridge over |-69

PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/21/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/18/2009
CONTRACT: T-30349
DES: 0710827
ROUTE: SR-237
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Perry
Lighting

SR 66 to 0.28 mile N SR 66

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 05/06/2009
CONTRACT: IR-
DES: 0400991
ROUTE: SR-25
RELINQ REQ: TBD

KIN: 4541 COUNTY: Tippecanoe

New Bridge Construction

CR 500 E over (SR 25) & NS Railroad (Segment 1 - Phase A)
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: 098

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5108
DESIGNED BY: State
READY FOR CONTRACT: 02/01/2009

LETTING DATE: 05/06/2009
CONTRACT: R-
DES: 0200363
ROUTE: US-136
RELINQ REQ: TBD

KIN: 4065 COUNTY: Fountain

Signing Installation / Repair

From 0.35 mile E of Wabash River to 1.28 miles E of Wabash River
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

RESPONSIBLE: RFC-Gary Bowser / Lalit Garg

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/15/2009

LETTING DATE: 05/06/2009
CONTRACT: R-
DES: 0200364
ROUTE: US-136
RELINQ REQ: TBD

KIN: 4065 COUNTY: Fountain
Flashers, Modernize

At 11th Street

PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

RESPONSIBLE: RFC-Gary Bowser / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/11/2009

LETTING DATE: 05/06/2009
CONTRACT: R-
DES: 9900810
ROUTE: US-136
RELINQ REQ: No

KIN: 4065 COUNTY: Fountain

Pavement Replacement

From 0.35 mile E of Wabash River to1.28 miles E of Wabash River
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/01/2009 U
L/A CODE: 4327
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/11/2009

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2007

LETTING DATE: 05/06/2009

CONTRACT: R-27555 KIN: COUNTY: Monroe
DES: 0200221 Parking Area Reconstruction
ROUTE: IR-1008 Allen's Creek State Recreation Area at Monroe Reservoir on SR 446

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District - (New)

MAP ID: RESPONSIBLE: RFC-Chris Wahlman /
LETTING DATE: 05/06/2009
CONTRACT: R-29605 KIN: COUNTY: Lake
DES: 9880680 Enhancement

ROUTE: SP-9945 Construct 8' wide Bike/Ped Trail thru 10 city neighborhoods

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades
LETTING DATE: 05/06/2009
CONTRACT: R-29674 KIN: 4930 COUNTY: Miami
DES: 0500016 Road Construction
ROUTE: IR-1001 Old Business 31S from just S of Ellis Rd to and includiing bridge 163

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 05/06/2009
CONTRACT: R-29674 KIN: 4930 COUNTY: Miami
DES: 0710711 Bridge Widening
ROUTE: IR-1001 Old Business 318, bridge 163

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Fitch /
LETTING DATE: 05/06/2009
CONTRACT: R-29711 KIN: COUNTY: Jefferson
DES: 0012100 Pavement Replacement

ROUTE: SP-PARK From SR 56 to Splinter Ridge Fish and Wildlife Area Vistor's center

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Kirk Minster
LETTING DATE: 05/06/2009
CONTRACT: R-30261 KIN: COUNTY: Dekalb
DES: 0501174 Road Rehabilitation (3R/4R Standards)
ROUTE: IR-1001 CR 11A/CR 56 W from 1-69 to CR 17

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: A & Z Engineering, LLC
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/06/2009

CONTRACT: R-30435 KIN: COUNTY: Elkhart
DES: 0710203 Other Type Project (Miscellaneous)
ROUTE: ST-1001 Parkside School sidewalk project

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/10/2009

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/10/2008 N
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/07/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/02/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/28/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/28/2009

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/01/2008 U
L/A CODE: 4574
DESIGNED BY: State
READY FOR CONTRACT: 02/11/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/12/2009 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/28/2009

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/11/2009

Date: 12/01/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



